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Community School Deconstruction and  
Central Kitchen Remodel Project Update
CENTRAL KITCHEN

 Project Design Includes: Expanded loading dock with covered 
area for additional cooler and freezer, increased loading dock access, 
new mechanical/electrical room, roof repairs, ESCO (Energy Services 
Company) contract to implement energy saving retrofit, new HVAC 
system (Heating, Ventilating, and Air Conditioning), fire alarm system 
that communicates with district (currently operates from Community 
School), oil tank removal, a mix of new and existing kitchen 
equipment, new flooring, ceiling tile replacement, new lighting, 
interior/exterior door modifications, water heater upgrade and  
interior paint.

 Completed Items: Oil tank removal, loading dock schematics, 
flooring bid requests, and purchase order issued, kitchen equipment 
bid issued and bid analysis in progress, permitting has begun and is 
ongoing, ESCO contract awarded and analysis in progress, hazardous 
materials survey contract awarded and analysis is nearly complete.

 Schedule: Kitchen remodel has started and completion expected first 
quarter 2018.

COMMUNITY SCHOOL DECONSTRUCTION

 Scope: Complete deconstruction of the 1949 Community School.

 In Progress: Permitting, hazardous materials survey, writing of 
demolition contract.

 Schedule: Deconstruction and completion expected first quarter 
2018. The schedule is dependent on several factors such as permitting, 
and the complexity of the hazardous materials survey and handling of 
those materials.
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COMMUNITY OUTREACH FOR  
SEQUIM STAKEHOLDERS

For more information, please visit:  
Sequim School District | http://www.sequim.k12.wa.us/ 

SEQUIM BOYS & GIRLS CLUB  
“BACK TO SCHOOL” EVENT | August 2017

This event provided us 
an opportunity to share 
project details with the 
community including 
students and their 
parents in addition to 
staff. Our participation 
at the event made the 
Sequim School District 
Employee Newsletter.

PROJECT TEAM  
 
Bernie O’Donnell, Principal-in-Charge

Tobi Maggi, Project Director 

Matt Riggs, Project Manager

Dan McNay, Construction Manager

Shanna Crutchfield, Community Outreach 

 

SEQUIM SCHOOL DISTRICT: CAREER & 
COLLEGE DAY FAIR | September 2017

We participated at this event with the goal of helping 
students make connections with their education, 
interest and careers, focusing on Science, Technology, 
Engineering, Arts and Math. This proved to be another 
great event that ignited conversations with Dan 
McNay, Construction Manager, about local projects 
and hands on exploration of tools of the trade. 

Contracting Outreach: Engaging local contractors 
and vendors has been an objective throughout the 
project. An outcome of our contracting outreach 
efforts to the local community is the creation of a 
listing of businesses that can respond to the many 
requirements of the remodel and deconstruction. 
We have used the resources of the district, our local 
staff and our Community Outreach Program to market 
these opportunities to the community, to obtain 
competitive pricing and keep local dollars local.

The project team is committed to working with and engaging community members in all aspects of the capital 
projects. Our partnership with the Sequim School District leadership team and staff has been a great opportunity to 
engage with the community, school staff, and students to update progress in the Community School deconstruction 
and Central Kitchen remodel projects.

A few highlights of the project team’s community outreach efforts include:


