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DOCUMENT 000101 - PROJECT TITLE PAGE 

1.1 PROJECT MANUAL VOLUME 1 

A. District Wireless Access Point, Clock and Intercom Cabling. 

B. Sequim School District No. 323. 

C. Sequim, Washington. 

D. Owner Project No. 2011. 

E. Engineer’s Project No. B78-23001. 

F. Säzän Group, Inc. 

G. 600 Stewart St #1400 

H. Seattle, WA 98101. 

I. Phone: (206) 267-1700. 

J. Web Site: www.sazan.com. 

K. Issued: June 21, 2023. 

END OF DOCUMENT 000101 
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DOCUMENT 000107 - SEALS PAGE 

1.1 DESIGN PROFESSIONALS OF RECORD 

A. Architect: Not Applicable 

B. Civil Engineer: Not Applicable 

C. Landscape Architect: Not Applicable 

D. Structural Engineer: Not Applicable 

E. Fire-Protection Engineer:  

1. Guardian Security Systems Inc. 

2. GUARDSS161N9. 

3. Responsible for Division 26. 

F. Plumbing Engineer: Not Applicable 

G. HVAC Engineer: Not Applicable 

H. Electrical Engineer: 

1. Troy VerValen, RCDD, Sazan Group Inc. 

2. RCDD 191900R. 

3. Responsible for Division 27. 

END OF DOCUMENT 000107 
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DOCUMENT 000115 - LIST OF DRAWING SHEETS 

1.1 LIST OF DRAWINGS 

A. Drawings: Drawings consist of the Contract Drawings and other drawings listed on the Table of 

Contents page of the separately bound drawing set titled SEQUM SDVL SYSTEMS DESIGN, 

dated June 14, 2023, as modified by subsequent Addenda and Contract modifications. 

B. List of Drawings: Drawings consist of the following Contract Drawings and other drawings of 

type indicated (REVISED SET ISSUED IN FULL IN ADDENDUM 2): 

1. T0.00 – TELECOMMUNICATION GENERAL NOTES AND LEGEND 

2. T3.01 – ICT – GREYWOLF 

3. T3.02 – ICT – SEQUIM GYM BUILDING 

4. T3.03 – ICT – LEVEL 1 – SEQUIM HALLER BUILDING A 

5. T3.04 – ICT – LEVEL 1 – SEQUIM HALLER BUILDING B 

6. T3.05 – ICT – LEVEL 1 – SEQUIM HALLER BUILDING C 

7. T3.06 – ICT – LEVEL 1 – SEQUIM HALLER OFFICE BUILDING 

8. T3.07 – ICT – LEVEL 1 – SEQUIM HALLER WEST 

9. T3.08 – ICT – LEVEL 1 – SEQUIM HALLER EAST 

10. T3.10 – ICT – LEVEL 1 – SEQUIM HS BUILDING A 

11. T3.11 – ICT – LEVEL 1 – SEQUIM HS BUILDING B 

12. T3.12 – ICT – LEVEL 1 – SEQUIM HS BUILDING C 

13. T3.13 – ICT – LEVEL 1 – SEQUIM HS BUILDING D 

14. T3.14 – ICT – LEVEL 1 – SEQUIM HS BUILDING E 

15. T3.15 – ICT – LEVEL 1 – SEQUIM HS BUILDING H 

16. T3.16 – ICT – LEVEL 1 – SEQUIM HS CAFETERIA 

17. T3.17 – ICT – LEVEL 1 – SEQUIM HS PORTABLE 1 

18. T3.18 – ICT – LEVEL 1 – SEQUIM HS PORTABLE 2 

19. T3.19 – ICT – LEVEL 1 – SEQUIM HS AG SCIENCE PORTABLE 7 

20. T3.23 – ICT – LEVEL 1 – SEQUIM OPA OPA 
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21. T3.29 –1ST FLOOR BOARD ROOM PLAN 

22. T3.30 – 2ND FLOOR OPEN OFFICE PLAN  

23. T3.31 – ICT – LEVEL 1 – SEQUIM TRANSPORTATION DEPARTMENT 

24. T3.32 – ICT – SEQUIM CENTRAL KITCHEN 

25. T3.33 – ICT – SEQUIM MAINTENANCE BUILDING 

26. T3.34 – ICT – LEVEL 1 – SEQUIM MIDDLE SCHOOL 

C. Supplemental Documentation provided as part of the bidding documents (ADDENDUM 2):  

1. Site Key Plans 

2. Bid Alternate 1 drawings. 

END OF DOCUMENT 000115 
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DOCUMENT 001116 - INVITATION TO BID 

PART 1 - GENERAL 

1.01 PROJECT INFORMATION 

A. Notice to Bidders: Qualified Bidders are invited to submit Bids for the Project as 

described in this Document and the Instructions to Bidders. 

B. Project Identification: Project No. 2011 – Districtwide Wireless Access Point, Clock, 

and Intercom Cabling. 

C. Project Location: Various school buildings throughout the District, as follows and 

described further in the Bidding Documents:  

1. 2011-01: Sequim High School and Gym 

2. 2011-02: Sequim Middle School 

3. 2011-03: Olympic Peninsula Academy 

4. 2011-04: Helen Haller Elementary School 

5. 2011-05: Greywolf Elementary School 

6. 2011-06: District Office and Auditorium 

7. 2011-07: Transportation Building 

8. 2011-08: Central Kitchen 

9. Bids will be received separately for each school building enumerated. 

D. Owner: Sequim School District No. 323.  

1. Owner’s Representative: Wenaha Group, Chris Marfori, Project Manager, 

wenaha.c.marfori@sequimschools.com, (702) 591-6247. 

E. Project Overview: The Project consists of installation of cabling and devices from 

existing IDF rooms to locations identified in the Bidding Documents. Installation is to 

support and upgrade the wireless access point (WAP), clock, and intercom systems 

throughout the District. 

F. A/E Identification: Sazan Group Inc. 

G. Bids will be received for the following Work: General Contract (all trades). Contract 

can be awarded to an electrical contractor as prime. 

1.02 BID SUBMITTAL AND OPENING 

A. Owner will consider Bids prepared in compliance with Instructions to Bidders issued 

by Owner and delivered as described herein. 

B. The Bid, the Bid Security, and any other documents required to be submitted with the 

Bid, shall be submitted electronically as follows: 
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1. Bid Date: July 12 July 14, 2023. 

2. Bid Time: 2:00 p.m., local time. 

3. Bids to be submitted via email to bidding@sequimschools. This email address 

will not to be used for any purpose other than receipt of bids.  

4. Emailed bids must contain a subject line containing the phrase “Bid Submission, 

Project No. 2011-XX (Sub Project Number),” followed by the Bidder’s name 

and the name of the school building for which the Bid applies. For example, a 

bid for the Sequim Middle School would contain the subject line “Bid 

Submission, Project No. 2011-02 – Acme Company – Sequim Middle School.” 

C. Delays in electronic transmission are the responsibility of the proposer. Emailed Bids 

will be considered timely received if they are shown as transmitted by the date and time 

listed above in the District’s email system at the time of Bid opening. 

D. Upon the date and time specified above, Bids will be publicly opened and read aloud. 

The public may attend the Bid opening via Microsoft Teams or a similar 

videoconferencing system. Owner reserves the right to postpone the Bid opening. 

E. To be considered responsive, each Bid for a particular school building must contain 

completed versions of each of the following: 

1. Bid Form  

2. Attachment 1 - Bid Price Form 

3. Attachment 2 - Bid Alternates Form 

4. Attachment 3 - Insurance Binder 

5. Attachment 4 - Bid Security 

6. Attachment 5 - Non-Collusion Affidavit 

7. Attachment 6 - Statement of Non-Segregated Facilities 

8. Attachment 7 - Certification of Compliance with Wage Payment Statutes 

9. At the Bidder’s discretion, a singular package of Attachments #3, 5, 6 & 7 is 

acceptable as these documents are for the bidder, not location.  

F. Bids must be typewritten or written legibly in ink on forms provided herein with all 

provided spaced completed. Unsigned Bids will not be considered. 

G. Additional instructions for submission of Bids are contained in the Instructions to 

Bidders, which should be reviewed in full in conjunction with this Invitation to Bid.  

1.03 VIRTUAL BID OPENING 

A. A virtual Bid opening via Microsoft Team will be held on the date and time specified 

above. Access credentials for the Team meeting will be provided by an email request to 

Wenaha.C.Marfori@sequimschools.com. All parties interested in attending are 

invited. A tabulation of the Base Bids and Alternate Bids will be made available to 

Bidders, upon request.   
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1.04 BID SECURITY 

A. Submit Bid Security in the form required in the Bidding Documents and equal to five 

(5) percent of the Bidder’s Base Bid (and excluding Washington State sales tax), as 

further described in the Instructions to Bidders. No Bid may be modified, withdrawn, or 

canceled for a period of sixty (60) after opening of Bids. Owner reserves the right to 

reject any and all Bids and to waive informalities and irregularities. 

B. The successful Bidder for each school building will be required to furnish 

Performance Bond and Payment Bond, as specified in the Contract Documents and 

Bidding Documents. 

1.05 PREBID MEETING (ADDENDUM 1 REVISED TIME) 

A. A prebid conference for all bidders will be held at 503 North Sequim Avenue, Sequim, 

Washington 98382 on Thursday, June 29, 2023 at 10:00 a.m., local time. Prospective 

Bidders are requested to attend. Please note that Bidders are responsible for investigating 

and understanding the existing conditions and protection of adjacent elements. 

B. Site Visitation: Access to all facilities will be made available at the Pre-Bid 

Conference. Owner will maintain partial occupancy during construction to 

accommodate Summer Programs. 

1.06 OBTAINING BIDDING AND CONTRACTING DOCUMENTS 

A. Printed Procurement and Contracting Documents: Documents will only be available 

electronically. Bidders will be responsible for any and all printed copies. 

B. Online Procurement and Contracting Documents: Obtain access after June 21, 2023, 

online at https://www.sequimschools.org/our_district/project_bid_opportunities. Bid 

ID# 2023-02-2011. Online access will be provided to all bidders and suppliers. 

C. Within ten (10) days after notification in writing of the Owner’s intent to award 

Contract, selected Bidder will be required to enter into a Contract with Owner using the 

form of contract included in the Bidding Documents. 

1.07 TIME OF COMPLETION AND LIQUIDATED DAMAGES 

A. Bidders shall begin pre-construction Work on receipt of “Limited” Notice to Proceed, 

and “Full” Notice to Proceed will apply to on-site construction Work; this will 

commence as indicated on Project schedule. Contractor must complete the Work within 

Contract Time. This Project is subject to liquidated damages of $250 for each calendar 

day that Substantial Completion is not timely achieved. 
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1.08 BIDDER'S QUALIFICATIONS 

A. Bidders shall meet those requirements in the Instructions to Bidders and the Bidding 

Documents. A Performance Bond, separate Payment Bond, and insurance in a form 

acceptable to Owner will be required of the successful Bidder. 

1.09 METHOD OF CONTRACTING AND PROPOSED SCHEDULE (ADDENDUM 1 

REVISED) 

A. Work will be constructed under a single stipulated, lump-sum, cost-plus-fee contract by 

Contractor, as described by Contract Documents. 

B. The proposed scheduled for the Project is as follows (all dates after the Bid Opening are 

subject to change at the discretion of Owner, other than the dates of Substantial 

Completion and Final Completion): 

1. Plans Available to Public/Contractors – June 21, 2023 

2. June 28, 2023 - Prebid conference 

3. July 12, 2023 – Bid Due Date (2:00 P.M.)  

4. July 12, 2023 – Bid Opening (2:15 P.M.) 

5. July 18, 2023 - Intent to Award 

6. July 19, 2023 - “Limited” Notice to Proceed  (Pre-Construction Activities) 

7. July 20, 2023 - Pre-Construction Meeting 

8. July 24, 2023 - “Full” Notice to Proceed  (Construction Start and Mobilization) 

9. September 1, 2023 - Substantial Completion 

10. September 15, 2023 - Final Completion   

1.10 SITE REVIEW 

A. Prior to submitting Bid for Work, Contractor is required and expected to have 

examined Project site and premises and be thoroughly familiarized with existing 

conditions under which Contractor will be obligated to operate or which will in any 

way affect Work under this Contract. 

B. Bidders and potential Subcontractors to Bidders are further cautioned to become 

familiar with contents, alternates, revisions, Addenda, General Conditions, Special 

Conditions, technical provisions of Specifications, Drawings, and Work of other 

contractors. Should Bidder find discrepancies or omissions in Bidding Documents, or 

should there be doubt as to intent, notify Owner and A/E at once, who may, if 

necessary, issue written instructions to Bidders. 

C. Notify Owner and A/E of apparent variances in Bidding Documents from conditions as 

they exist at Project site. Failure to comply with above requirements does not relieve 

Contractor of requirements of Contract Documents. 
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D. No extras will be allowed because of Bidder’s misunderstanding as to amount of Work 

involved, Contractor's own error or negligence, or failure to examine Project site. Lack 

of knowledge of conditions pertaining to Work shall not relieve Contractor from 

performing Work required to complete performance of Contract. 

 

 

 

- END OF SECTION - 
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DOCUMENT 002113 - INSTRUCTIONS TO BIDDERS 

1.01 DEFINITIONS 

A. All definitions set forth in the General Conditions or in other proposed Contract Documents 

are applicable to the Bidding Documents. 

B. “Addenda” are written or graphic instruments issued by the Sequim School District prior to 

the execution of the Contract that modify or interpret the Bidding Documents by additions, 

deletions, clarifications, or corrections. The contents of Addenda are issued in no particular 

order and therefore should be carefully and completely reviewed. Addenda relating to 

administrative matters, such as, for example, the date or time of meetings or Bid receipt, may 

be issued in writing by fax, mail, or other delivery. 

C. An “Alternate Bid” (or “Alternate”) is an amount stated in the Bid to be added to or deducted 

from the amount of the Base Bid if a corresponding change in the Work, as described in the 

Bidding Documents, is accepted by the Sequim School District. 

D. “Award” means the formal decision by the Sequim School District notifying a responsible 

Bidder with the lowest Responsive Bid of the Sequim School District’s acceptance of the Bid 

and intent to enter into a contract with the Bidder. A contract is only formed upon execution of 

the Contract, and not simply by Award. 

E. A “Bid” is a complete and properly signed proposal to perform the Work or designated portion 

thereof, submitted in accordance with the Bidding Documents, for the sums therein stipulated 

and supported by any data called for by the Bidding Documents. 

F. The “Base Bid” is the sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base to which work may be added or from which 

work may be deleted for sums stated in Alternate Bids. 

G. A “Bidder” is a person or entity who submits a Bid for a prime contract with the Sequim School 

District for the Work described in the Contract Documents. 

H. The “Bidding Documents” include the Advertisement or Invitation to Bid, Instructions to 

Bidders, the Bid form, any other sample Bidding and contract forms, the Bid Bond, and the 

Contract Documents, including any Addenda issued prior to receipt of Bids. 

I. The “Contract Documents” for the Work consist of the Advertisement for Bids; Instructions 

for Bidders; completed Bid Form; General Conditions; Supplemental Conditions; Public 

Works Contract; other Special Forms; Drawings, and Specifications; and all addenda and 

modifications thereof. 

J. The “Owner” is the Sequim School District, a Washington quasi-municipal corporation. 

K. To be considered “Responsible” or meet “Responsibility” requirements, a Bidder must meet 

the criteria established in RCW 39.04.350 (as it exists at the time of advertisement for bids). 

That statute requires that the Bidder: 
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1. At the time of Bid submittal, have a certificate of registration in compliance with Chapter 

18.27 RCW; 

2. Have a current state unified business identifier (UBI) number; 

3. If applicable, have industrial insurance coverage for the Bidder’s employees working in 

Washington as required in Title 51 RCW; 

4. Have an Employment Security Department (ESD) number as required in Title 50 RCW; 

5. Have a state excise tax registration number as required in Title 82 RCW; 

6. Not be disqualified from bidding on any public works contract under RCW 39.06.010 

(unregistered or unlicensed contractors) or RCW 39.12.065(3) (prevailing wage 

violations); 

7. If bidding on a public works project subject to the apprenticeship utilization requirements 

in RCW 39.04.320, not have been found out of compliance by the Washington State 

Apprenticeship and Training Council for working apprentices out of ratio, without 

appropriate supervision, or outside their approved work processes as outlined in their 

standards of apprenticeship under Chapter 49.04 RCW for the one-year period immediately 

preceding the date of the Bid solicitation;  

8. Have received training on the requirements related to public works and prevailing wage 

under Chapter 39.04 RCW and Chapter 39.12 RCW and designated a person or persons to 

be trained on those requirements in a manner meeting requirements of the Department of 

Labor and Industries (“Department”), except that Bidders that have completed three or 

more public works projects and have had a valid business license in Washington for three 

or more years are exempt from this requirement; and 

9. Within the three-year period immediately preceding the date of the bid solicitation, not 

have been determined by a final and binding citation and notice of assessment issued by 

the Department or through a civil judgment entered by a court of limited or general 

jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of 

chapters 49.46, 49.48, or 49.52 RCW. 

10. In addition, a Bidder must meet the following supplemental responsible bidder criteria 

applicable to this Project adopted by the Owner to the satisfaction of the Owner: 

a. The ability, capacity, and skill to perform the Contract; 

b. The character, integrity, reputation, judgment, experience, and efficiency of the Bidder; 

c. Whether the Bidder can perform the Contract within the time specified; 

d. The previous and existing compliance by the Bidder with laws relating to the Contract; 
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e. The quality of performance of previous contracts, including demonstration of 

successful completion of similar projects in the last three (3) years; 

f. The designated Project Manager shall have a minimum of three (3) years of successful 

experience in project management and scheduling of projects of similar scope and 

complexity. 

g. The designated Superintendent shall have a minimum of five (5) years of successful 

supervision of projects of similar scope and complexity; 

h. The Bidder’s principals shall not be excluded or disqualified from Covered 

Transactions under 2 C.F.R. Part 180 and 2 C.F.R. Part 3000; 

i.  Any other qualifications required by the Contract Documents or Bidding Documents; 

and 

j. Such other information as may be secured having a bearing on the decision to award 

the contract. 

L. A “Sub-bidder” is a person or entity who submits a bid to a Bidder for materials, equipment, 

or labor for a portion of the Work. 

M. A “Unit Price” is an amount stated in the Bid as a price per unit of measurement for materials, 

equipment, or services as described in the Bidding Documents or in the Contract Documents. 

The Owner reserves the right to reject at any time, without impairing the balance of the 

proposal, any or all such predetermined unit prices. 

N. The term “day” as used in the Bidding Documents means a calendar day unless otherwise 

specifically defined. 

1.02 BIDDER’S REPRESENTATIONS 

A. By making its Bid, each Bidder represents that: 

1. BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, 

and its Bid is made in accordance with them. 

2. POSSIBLE SELF-PERFORMED WORK REQUIREMENT. The Bidder will perform 

with its own forces at least that percentage (if any) of the Work required by the Bidding 

Documents or the Contract Documents. 

3. PRE-BID MEETING. The Bidder has attended any pre-bid meeting(s) required by the 

Bidding Documents. 

4. BASIS. Its Bid is based upon the materials, systems, services, and equipment required by 

the Bidding Documents, without exception. 

5. EXAMINATION. The Bidder has carefully examined and understands the Bidding 

Documents, the Contract Documents (including, without limitation, any liquidated 
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damages, indemnification, and insurance provisions), the Project site, including any 

existing buildings; has familiarized itself with the local conditions under which the Work 

is to be performed and has correlated its observations with the requirements of the Contract 

Documents; and has satisfied itself as to the nature, location, character, quality, and quantity 

of the Work and the labor, materials, equipment, goods, supplies, work, services, and other 

items to be furnished, as well as all other requirements of the Contract Documents. The 

Bidder has also satisfied itself as to the conditions and other matters that may be 

encountered at the Project site or affect performance of the Work or the cost or difficulty 

thereof, including but not limited to those conditions and matters affecting: transportation, 

access, disposal, handling, and storage of materials, equipment, and other items; 

availability and quality of labor, water, electric power, and utilities; availability and 

condition of roads; climatic conditions and seasons; physical conditions at the Project site 

and the surrounding locality; topography and ground surface conditions; and equipment 

and facilities needed preliminary to and at all times during the performance of the Work. 

The failure of the Bidder to fully acquaint itself with any applicable condition or matter 

shall not in any way relieve the Bidder from the responsibility for performing the Work in 

accordance with, and for the Contract Sum and within the Contract Time provided for in, 

the Contract Documents. 

6. PROJECT MANUAL. The Bidder has checked its copies of the Project Manual with the 

Table of Contents bound therein to ensure the Project Manual is complete. 

7. SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract 

Documents, and Specifications for any other contracts to be awarded separately from, but 

in connection with, the Work being bid upon, so that the Bidder is fully informed as to 

conditions affecting the Work under the contract being bid upon. 

8. LICENSE REQUIREMENTS. Bidders and their proposed Subcontractors shall be 

registered and shall hold such licenses as may be required by the laws of Washington, 

including Chapter 18.27 RCW, for the performance of the Work specified in the Contract 

Documents.  

9. NO EXCEPTIONS. Bids must be based upon the materials, systems, and equipment 

described and required by the Bidding Documents, and terms and conditions in the 

Contract Documents, without exception. 

1.03 BIDDING DOCUMENTS 

A. COPIES 

1. Deposit. Bidders may obtain complete sets of the Bidding Documents from the issuing 

office and other locations designated in the Advertisement or Invitation to Bid in the 

number and for the deposit amount, if any, stated. The deposit (if any) will be refunded to 

Bidders who submit a bona fide Bid and return the Bidding Documents in good condition 

within ten (10) days after receipt of Bids. The cost of replacement of any missing or 

damaged documents will be deducted from the deposit. A Bidder awarded a Contract may 

retain the Bidding Documents, and its deposit will be refunded. 



DISTRICT WIDE WIRELESS ACCESS       SEQUIM SCHOOL DISTRICT NO. 323           JUNE 21, 2023 

POINT, CLOCK & INTERCOM CABLING  ADDENDUM 1 --- JUNE 26, 2023 

 

002113 - 5 

2. Sub-bidders. Bidding Documents will not be issued directly to Sub-bidders or others 

unless specifically offered in the Advertisement or Invitation to Bid. 

3. Complete Sets. Bidders shall use complete sets of Bidding Documents in preparing Bids 

and are solely responsible for utilizing established plan holder identification processes to 

obtain updated bid information; the Owner does not assume any responsibility for errors 

or misinterpretations resulting from the use of incomplete and/or superseded sets of 

Bidding Documents. Printed copies of plans take precedence over any online images. 

4. Conditions. The Owner makes copies of the Bidding Documents available on the above 

terms only for the purpose of obtaining Bids on the Work and do not confer a license or 

grant permission for any other use. 

5. Legible Documents. To the extent any Drawings, Specifications, or other Bidding 

documents are not legible, it is the Bidder’s responsibility to notify the Owner and to obtain 

legible documents from the plan center.  

B. INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

1. Format. The Contract Documents may be divided into parts, divisions, and sections for 

convenient organization and reference. Generally, there has been no attempt to divide the 

Specification sections into Work performed by the various building trades, any Work by 

separate contractors, or any Work required for separate facilities in or phases of the Project. 

2. Notify Owner. Bidders and Sub-bidders shall promptly notify the Owner in writing of any 

ambiguity, inconsistency, or error that they may discover upon examination of the Bidding 

Documents or of the site and local conditions. All Bidders and Sub- bidders shall 

thoroughly familiarize themselves with specified products and installation procedures and 

submit to the Owner any objections (in writing) no later than five (5) calendar days prior 

to the Bid Date. The submittal of the Bid constitutes acceptance of products and procedures 

specified as sufficient, adequate, and satisfactory for completion of the Contract. 

3. Written Request. Bidders and Sub-bidders requiring clarification or interpretation of the 

Bidding Documents shall make a written request, which must be received by the Owner at 

least five (5) calendar days prior to the date for receipt of Bids. 

4. Addenda. Any interpretation, correction, or change of the Bidding Documents will be 

made by written Addendum. Interpretations, corrections, or changes of the Bidding 

Documents made in any other manner will not be binding, and Bidders shall not rely upon 

such interpretations, corrections, and changes. 

5. Singular References. Reference in the singular to an article, device, or piece of equipment 

shall include as many of such articles, devices, or pieces as are indicated in the Contract 

Documents or as are required to complete the installation. 

6. Utilities and Runs. The Bidder should assume that the exact locations of any underground 

or hidden utilities, underground fuel tanks, and any plumbing and electrical runs may be 

somewhat different from any location indicated in the surveys or Contract Documents. 
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C. SUBSTITUTIONS 

1. Standard. The materials, products, procedures, and equipment described in the Bidding 

Documents establish a standard of required function, dimension, appearance, and quality 

that must be met by any proposed substitution. 

2. Substitution Procedure. No substitution will be considered prior to receipt of Bids unless 

the Owner receives a written request for approval on the Owner’s Substitution Request 

form for the Project, with all data requested on the form completed, at least seven (7) days 

prior to the date for receipt of Bids. Each such request shall be submitted with a Request 

for Substitution form identical to or equivalent in content to the form found in the Project 

Manual, and shall include the name of the material or equipment proposed to be replaced 

and a complete description of the proposed substitute, including drawings, cuts, 

performance and test data, warranty information, and any other information necessary for 

an evaluation. A statement setting forth any changes in other materials, equipment or other 

Work that incorporation of the substitute would require shall be included. The proposer has 

the burden to prove the merit of the proposed substitute; by proposing the substitution, the 

Bidder represents that it has personally investigated the proposed material or product and 

determined that it is equal or better in all respects to that specified, that the same or better 

warranty will be provided for the substitution, that complete cost data, including all direct 

and indirect costs of any kind, has been presented, that the Contract Time will not be 

increased, and that it will coordinate the installation of the substitute if accepted and make 

all associated changes in the Work. The Owner’s decision to approve or disapprove a 

proposed substitution shall be final. Written requests for approval shall constitute a 

guarantee by the Bidder that the articles or materials are in all respects, including warranty 

and installation, equal or superior to those specified, unless otherwise noted. 

3. Addendum. If the Owner approves a proposed substitution prior to receipt of Bids, the 

approval will be set forth in a written Addendum. Bidders shall not rely upon approvals 

made in any other manner. Substitution request forms returned by the Owner are a courtesy 

only, and Bidders/Sub- bidders shall rely solely on substitution approvals listed in an 

Addenda. 

4. Post-Bid Substitutions. After the Contract has been executed, the Owner may consider a 

written request for the substitution of material or products in place of those specified in the 

Contract Documents only under the circumstances as specified therein. 

D. ADDENDA 

1. Written. All Addenda will be written. They will be mailed, emailed, faxed, delivered, 

and/or posted electronically with notice to those the Owner knows to have received a 

complete set of Bidding Documents. 

2. Copies. Copies of Addenda will be made available for inspection wherever Bidding 

Documents are on file for that purpose. 
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3. Verification and Acknowledgment of Receipt. Prior to bidding, each Bidder shall 

ascertain that it has received all Addenda issued. Each Bidder shall acknowledge its receipt 

of all Addenda in its Bid. 

1.04 BIDDING PROCEDURE 

A. FORM AND STYLE OF BIDS 

1. Form. Bids (including any required attachments) shall be submitted on forms identical to 

the form included with the Bidding Documents. Bids on different forms may be rejected. 

No oral, email, or telephonic responses or modifications will be considered to be Bids. 

2. Completion of Form. All blanks on the Bid form shall be filled in by typewriter or 

manually in ink. 

3. Words and Figures. Where so indicated by the makeup of the Bid form, sums shall be 

expressed in both words and figures; in case of discrepancy between the two, and regardless 

of any statement to the contrary on the Bid form, the amount written in figures shall govern 

and the words shall be used to determine any ambiguities in the figures. Portions of the Bid 

form may require the addition of component bids to a total or the identification of 

component amounts within a total. In case of discrepancy between component amounts 

listed and their sum(s), the component amounts listed shall govern. 

4. Initial Changes. Any interlineation, alteration, or erasure must be initialed by an 

authorized representative of the Bidder. 

5. Alternates and Unit Prices. All requested Alternates and unit prices should be bid. The 

Owner reserves the right, but is not obligated, to reject any Bid on which all requested 

Alternates or unit prices are not bid. If no change in the Base Bid is required for an 

Alternate, enter “No Change.” If there is no entry, it will be presumed that the Bidder has 

made no offer to accomplish this Alternate. If it is not otherwise clear from the Bid or 

nature of the Alternate, it will be presumed that the amount listed for an Alternate is an add 

rather than a deduct. 

6. No Conditions. The Bidder shall make no conditions or stipulations on the Bid form nor 

qualify its Bid in any other manner. 

7. Identity of Bidder. The Bidder shall include in the specified location on the Bid form the 

legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor, 

a partnership, a joint venture, a corporation (including the state of incorporation), or 

another described form of legal entity. The Bid shall be signed by the person or persons 

legally authorized to bind the Bidder to a contract. A Bid submitted by an agent shall have 

a current power of attorney attached certifying the agent’s authority to bind the Bidder, and 

provide other information requested. 

8. Taxes. The Bid shall include in the sum stated all taxes imposed by law, EXCEPT STATE 

AND LOCAL SALES TAX ON THE CONTRACT SUM. 
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9. Bid Breakdown. The Bid form may contain, for the Owner’s accounting purposes only, a 

breakdown of some or all of the components included in the Base Bid. 

B. POTENTIAL LISTING OF SUBCONTRACTORS 

1. Procedure. On certain projects of the Owner, the Bid form includes a requirement that 

certain Subcontractors be listed, and the list must be submitted to the Owner. In these 

circumstances, the Bidder must name the Subcontractor with whom the Bidder, if awarded 

the Contract, will subcontract directly (i.e., not lower-tier Subcontractors) for performance 

of the work of: HVAC (heating, ventilation, and air conditioning); plumbing as described 

in Chapter 18.106 RCW; electrical work as described in Chapter 19.28 RCW; structural 

steel installation and rebar installation; and any other categories of Work listed on the 

Subcontractor listing form. 

 

a. SELF-PERFORMANCE: If the Bidder intends to self-perform any of these 

categories of Work, it must name itself for each such category of Work. 

b. IF NO SUBCONTRACTORS: If there is no work to be performed by a HVAC, 

plumbing, electrical, or other Subcontractor category identified on the Bid form, the 

Bidder should insert “None” or “N/A” on the Bid form. If a category is left blank, that 

shall indicate that the Bidder believes that there is no Work to be performed by that 

trade. 

c. MULTIPLE ENTRIES: The Bidder shall not list more than one (1) entity for a 

particular category of Work identified, unless a Subcontractor varies with an Alternate 

Bid, in which case the Bidder shall identify the Subcontractor to be used for the 

Alternate and the affected portion of the Work and otherwise make its Bid clear as to 

which Subcontractor shall be utilized depending upon the selection of Alternates. 

d. MULTIPLE SUBMITTAL TIMES: In the event the Bidding Documents call for a 

second submittal time for receipt of Alternate Bids, and no additional Subcontractors 

are listed with such Alternate Bids, the Owner will consider that there is no change in 

the Subcontractors from those listed with the base Bid. 

2. Failure to Submit. In accordance with RCW 39.30.060, failure of a Bidder to submit as 

part of the Bid the names of such proposed HVAC, plumbing, and electrical Subcontractors 

or to name itself to perform such Work or the naming of two or more Subcontractors to 

perform the same Work shall render the Bidder’s Bid nonresponsive and, therefore, void. 

3. Requirement to Subcontract. The Bidder, if awarded the Contract, will subcontract with 

the listed Subcontractor for performance of the portion of the Work designated on the Form 

of Proposal, subject to the provisions of the Contract for Construction and RCW 39.30.060. 

The Bidder shall not substitute a listed Subcontractor in furtherance of bid shopping or bid 

peddling. 

4. Replacement. If a listed Subcontractor is unable to comply with any bondability, 

qualification, or other requirements of the Contract or Bidding Documents (including 

without limitation a finding of Subcontractor Non-Responsibility), the Owner may require 



DISTRICT WIDE WIRELESS ACCESS       SEQUIM SCHOOL DISTRICT NO. 323           JUNE 21, 2023 

POINT, CLOCK & INTERCOM CABLING  ADDENDUM 1 --- JUNE 26, 2023 

 

002113 - 9 

the Bidder to replace the Subcontractor with a Subcontractor acceptable to the Owner at no 

change in the Contract Sum or Contract Time.  

5. Subcontractor Standards. Subcontractors shall meet contractual and technical 

qualifications standards, and provide specialized certification, licensing, and/or payment 

and performance bonding where specified. 

C. BID SECURITY 

1. Purpose and Procedure. Each Bid shall be accompanied by a bid security payable to the 

Owner in the form required in the Bidding Documents and equal to five percent (5%) of 

the Base Bid (and excluding Washington State sales tax). The bid security constitutes a 

pledge that the Bidder will enter into the Contract with the Owner in the form provided, in 

a timely manner, and on the terms stated in its Bid and will furnish in a timely manner the 

payment and performance bonds, certificates of insurance, Contractor’s Construction 

Schedule, and all other documents required by the Contract Documents. Should the Bidder 

fail or refuse to enter into the Contract or fail to furnish such documents, the amount of the 

bid security shall be forfeited to the Owner as liquidated damages, not as a penalty. By 

submitting its Bid and bid security, the Bidder agrees that any forfeiture is a reasonable 

prediction at the time of Bid submittal of future damages to the Owner. 

2. Form. The bid security shall be in the form of a certified or bank cashier’s check payable 

to the Owner or a bid bond executed by a bonding company acceptable to the Owner and 

licensed in Washington State on the form included with the Bidding Documents or on an 

acceptable and equivalent form. The Attorney-in-Fact who executes the bond on behalf of 

the surety shall be licensed to do business in Washington State and shall affix to the bond 

a certified and current copy of his or her Power of Attorney. 

3. Retaining Bid Security. The Owner will have the right to retain the Bid Security of 

Bidders to whom an award is being considered until the earliest of either: (a) the Contract 

has been executed, and payment and performance bonds have been furnished; (b) the 

specified time has elapsed so that Bids may be withdrawn; or (c) all Bids have been 

rejected. 

4. Return of Bid Security. Within sixty (60) days after the Bid Date, the Owner will release 

or return Bid securities to Bidders whose Bids are not to be further considered in awarding 

the Contract. Bid securities of the three apparent low Bidders will be held until the Contract 

has been finally executed, after which time all Bid securities not forfeited will be returned. 

D. SUBMISSION OF BIDS 

1. Procedure. The Bid, the Bid security, and any other documents required to be submitted 

with the Bid shall be enclosed in a sealed opaque envelope. The envelope shall be addressed 

to the party specified in the Advertisement or Invitation to Bidders and shall be identified 

with the Project name, the Bidder’s name and address and, if applicable, the designated 

portion of the Work for which the Bid is submitted. If the Bid is sent by mail, the sealed 

envelope shall be enclosed in a separate mailing envelope with the notation “SEALED BID 

ENCLOSED” on the face thereof. 
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2. Deposit. Bids shall be deposited at the designated location prior to the time and date for 

receipt of Bids indicated in the Advertisement or Invitation to Bid, or any extension thereof 

made by Addendum. Bids received after the time and date for receipt of Bids may be 

opened, retained unopened, or returned (open or unopened), all at the discretion of the 

Owner. 

3. Responsibility. The Bidder assumes full responsibility for timely delivery at the location 

designated for receipt of Bids. 

4. Form. Oral, fax, telephonic, email, electronic, or telegraphic Bids are invalid and will not 

be considered. 

E. MODIFICATION OR WITHDRAWAL OF BID 

1. After Receipt Deadline. A Bid may not be modified, withdrawn, or canceled by the Bidder 

during a sixty (60) day period following the time and date designated for the receipt of 

Bids, and each Bidder so agrees by virtue of submitting its Bid. 

2. Before Receipt Deadline. Prior to the time and date designated for receipt of Bids, any 

Bid submitted may be modified or withdrawn only by notice to the party receiving Bids at 

the place designated for receipt of Bids. Such notice shall be in writing over the signature 

of the Bidder or by telegram or fax; if by telegram or fax, written confirmation over the 

signature of the Bidder shall be mailed and postmarked on or before the date and time set 

for receipt of Bids. The notice shall be worded so as not to reveal the amount of the original 

Bid. Email notice shall not be considered. It shall be the Bidder’s sole responsibility to 

verify that the notice has been received by the Owner in time to be withdrawn before the 

Bid opening. 

3. Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt 

of Bids, provided that they are then fully in conformance with these Instructions to Bidders.  

4. Bid Security with Resubmission. Bid security shall be in an amount sufficient for the Bid 

as modified or resubmitted. 

F. NOTICE: Notice or a request from a Bidder under these Instructions to Bidders must be in 

writing over the signature of the Bidder and delivered in person or by mail, express delivery, 

telegram, or fax. If the notice is by telegram or fax, written confirmation over the signature of 

the Bidder must be mailed and postmarked on or before the date and time set for the notice. 

1.05 CONSIDERATION OF BIDS 

A. Opening of Bids. Unless stated otherwise in the Advertisement or Invitation to Bid or any 

Addendum, the properly identified Bids received on time will be opened publicly and will be 

read aloud. An abstract of the Base Bids and Alternate Bids, if any, will be made available to 

Bidders and other interested parties. 

B. Rejection of Bids. The Owner shall have the right, but not the obligation, to reject any or all 

Bids for any reason or for no reason, to reject a Bid not accompanied by required Bid security 
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or by other material or data required by the Bidding Documents, or to reject a Bid which is in 

any way incomplete or irregular. 

C. Acceptance of Bid (Award). 

1. Owner. The Owner intends (but is not bound) to award a Contract to the lowest 

Responsible and Responsive Bidder, provided the Bid has been submitted in accordance 

with the requirements of the Bidding Documents and does not exceed the funds available. 

The Owner has the right to waive any informality or irregularity in any Bid(s) received and 

to accept the Bid which, in its judgment, is in its own best interests. 

2. Alternates. The Owner shall have the right to accept Alternates in any order or 

combination, unless otherwise specifically provided in the Contract Documents or Bidding 

Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and 

the Alternates (if any) accepted. The Owner retains the right to accept Alternate Bid items 

at the price bid within sixty (60) days after the Agreement is executed. 

3. Requirements for Award. Before the Award, the lowest Responsive Bidder shall meet the 

Award Requirements. 

D. BID PROTEST PROCEDURES 

1. Request for Copies of Bids. Within two (2) business days of the bid opening, the Owner 

will provide, if requested by a Bidder, copies of all the bids received for the Project. The 

Owner will allow at least two (2) business days after providing copies of the bids before 

executing a Contract. (Intermediate Saturdays, Sundays, and legal holidays are not 

counted.)  

2. Procedure. A Bidder protesting for any reason the Bidding Documents; a bidding 

procedure; the Owner’s objection to the Bidder or a person or entity proposed by the 

Bidder, including but not limited to a finding of Non-Responsibility; the rejection of a Bid; 

the award of the Contract; or any other aspect arising from or relating in any way to the 

bidding and award (or lack thereof), shall cause a written protest to be filed with the Owner 

within two (2) business days of the event giving rise to the protest and, in any event, no 

later than two (2) business days after either (a) the date upon which Bids are opened, or (b) 

when the Owner provides copies of the bids to those Bidders requesting bids under 

Paragraph 1.05(D)(1), above. (Intermediate Saturdays, Sundays, and legal holidays are not 

counted.) The written protest shall include the name of the protesting Bidder, a detailed 

description of the specific factual and legal grounds for the protest, copies of all supporting 

documents, and the specific relief requested. The written protest shall be delivered to: 

Darlene Apeland, Director of Business Operations for Sequim School District #323, 503 N 

Sequim Avenue, Sequim, WA 98382. 

3. Consideration. Upon receipt of the written protest, the Owner will consider the protest. 

The Owner may, within three (3) business days of the Owner’s receipt of the protest, 

provide any other affected Bidder(s) the opportunity to respond in writing to the protest. If 

the protest is not resolved by mutual agreement of the protesting Bidder and the Owner, 

the Superintendent of the Owner or his or her designee will review the issues and promptly 
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furnish a final and binding written decision to the protesting Bidder and any other affected 

Bidder(s) within six (6) business days of the Owner’s receipt of the protest. (If more than 

one (1) protest is filed, the Owner’s decision will be provided within six (6) business days 

of the Owner’s receipt of the last protest.) If no reply is received from the Owner during 

the six (6) business-day period, the protest shall be deemed rejected. 

4. Waiver. Failure to comply with these protest procedures will render a protest waived. 

5. Condition Precedent. Timely and proper compliance with and exhaustion of these protest 

procedures shall be a condition precedent to any otherwise permissible judicial 

consideration of a protest. 

1.06 POST-BID INFORMATION 

A. INFORMATION FROM APPARENT LOW BIDDER 

1. Submittal. Within twenty-four (24) hours of the Owner’s request, the apparent low Bidder 

and any other Bidders so requested shall submit the following to the Owner: 

a. Additional information regarding the use of their own forces and the use of 

Subcontractors and suppliers; 

b. A properly executed Contractor’s Qualification Statement on the form provided (unless 

otherwise required to be submitted at the time of the Bid); 

c. A letter or form from the Bidder’s insurance company stating that the insurance 

required by the Contract Documents will become effective upon execution of the 

Contract;  

d. A letter or form from the Bidder’s surety stating that the bond(s) required by the 

Contract Documents will become effective upon execution of the Contract; 

e. If requested by the Owner, a detailed breakdown of the Bid in a form acceptable to the 

Owner; 

f. The names of the persons or entities (including a designation of the Work to be 

performed with the Contractor’s own forces, and the names of those who are to furnish 

materials or equipment fabricated to a special design) proposed for each of the principal 

portions of the Work; 

g. The proprietary names and the suppliers of the principal items or systems of materials 

and equipment proposed for the Work; 

h. An Office of Superintendent of Public Instruction (OSPI) Form D-9, if requested; and 

i. A signed statement in accordance with RCW 9A.72.085 verifying under penalty of 

perjury that the bidder is in compliance with the responsible bidder criteria of RCW 

39.04.350(1)(g). 
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Failure to provide any of the above information in a timely manner may constitute an event 

of breach permitting forfeiture of the Bid security. 

2. Responsibility. The Bidder will be required to establish to the satisfaction of the Owner 

the reliability and Responsibility of the persons or entities proposed to furnish and perform 

the Work described in the Bidding Documents and the qualifications set forth in the 

sections of the Project Manual pertaining to such proposed Subcontractors’ respective 

trades. The Responsibility of the Bidder may be judged in part by the Responsibility of 

these proposed entities. The following will be considered: 

a. The ability, capacity, and skill to perform the Contract; 

b. The character, integrity, reputation, judgment, experience, and efficiency of the Bidder; 

c. Whether the Bidder can perform the Contract within the time specified; 

d. The previous and existing compliance by the Bidder with laws relating to the Contract; 

e. The quality of performance of previous contracts, including demonstration of 

successful completion of similar projects in the last three (3) years; 

f. The designated Project Manager shall have a minimum of three (3) years of successful 

experience in project management and scheduling of projects of similar scope and 

complexity. 

g. The designated Superintendent shall have a minimum of five (5) years of successful 

supervision of projects of similar scope and complexity; 

h.  Any other qualifications required by the Contract Documents or Bidding Documents; 

and 

i. Such other information as may be secured having a bearing on the decision to award 

the contract. 

3. Consideration. In considering a Bidder’s Responsibility, a Bidder shall be deemed to be 

unqualified to perform the Contract if, after review and verification of the representations 

included upon the Contractor’s Qualification Statement (Specification Section 00 43 95) 

submitted by the Bidder, conditions such as, but not limited to, the following appear: 

a. The Bidder does not have sufficient prior experience (or an acceptable substitute 

thereof, as described below) with projects of a similar nature in technical, managerial, 

and financial requirements to that in the present Contract being bid. In addition to such 

established contractors, a newly established contractor may be considered qualified if 

it has shown on the Contractor’s Qualification Statement that it is staffed with sufficient 

technical, managerial, and financial personnel with prior experience in the nature of 

construction for which the Bids are invited. 
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b. The Bidder does not have sufficient capability to undertake the obligations of the 

Contract. A determination will be made when the Owner’s review of the probable cash 

flow needs of the Bidder for this Project (including payroll, cost of material and 

supplies, equipment rental costs, and any other direct or incidental costs of the 

Contract), concludes that the Bidder does not have sufficient financial resources to 

enable it to satisfy its financial obligations under the Contract.  

c. The Bidder has submitted unrealistic unit prices as determined by other Bidders’ unit 

prices for this Project. 

d. The Bidder does not have sufficient staff, equipment, or plant available to perform the 

Contract. The Owner’s determination in this matter will be based upon that represented 

by Bidder in the Contractor’s Qualification Statement. 

e. The Bidder has a history of unsatisfactory performance of contracts of this or similar 

nature, regardless of whether such contracts existed between the Owner and the Bidder, 

or other parties. 

i. A determination of this nature will be made if the Owner, after review of the 

Bidder’s previous work experience, determines that the Bidder’s unsatisfactory 

performance has resulted predominantly from the Bidder’s failure rather than a 

failure to perform by another party. The Owner will give the Contractor an 

opportunity to explain such nonperformance’s before any final determination is 

reached. 

ii. A determination of failure to perform will be made if the Owner is satisfied, after 

review of the Bidder’s prior experience, that the Bidder has failed to satisfy its 

obligations under past contracts, and the Owner cannot safely assume satisfactory 

performance of the Contract by the Bidder. 

iii. In reaching its determination, the Owner may consider statements of other parties 

to the prior unperformed contracts, as well as the representations of the Bidder on 

its Contractor’s Qualification Statement. 

4. Subcontractors. The Responsibility of the Bidder may be judged in part by the 

Responsibility of its Subcontractors. Bidders must verify Responsibility criteria for each 

first-tier Subcontractor. A Subcontractor of any tier that hires other Subcontractors must 

verify Responsibility criteria for each of its next lower-tier Subcontractors. Verification 

shall include that each Subcontractor, at the time of subcontract execution, is Responsible 

and possesses an electrical contractor license, if required by Chapter 19.28 RCW, or an 

elevator contractor license, if required by Chapter 70.87 RCW, and can obtain any payment 

and performance bonds required by the Bidding or Contract Documents. 

5. Request to Modify Criteria. No later than ten (10) days prior to the Bid Date, a potential 

Bidder may request in writing that the Owner modify the Responsibility criteria listed in 

Paragraph 1.06(A)(2), above, or elsewhere in the Contract Documents or the Bidding 

Documents. The Owner will evaluate the information submitted by the potential Bidder 



DISTRICT WIDE WIRELESS ACCESS       SEQUIM SCHOOL DISTRICT NO. 323           JUNE 21, 2023 

POINT, CLOCK & INTERCOM CABLING  ADDENDUM 1 --- JUNE 26, 2023 

 

002113 - 15 

and respond before the Bid Date. If the evaluation results in a change of the criteria, the 

Owner will issue an Addendum identifying the new criteria. 

6. Objection. Prior to the Award of the Contract, the Owner will notify the Bidder in writing 

if the Owner, after due investigation, has reasonable objection to the Bidder or a person or 

entity proposed by the Bidder, and the Owner will provide the reasons for the 

determination. The Bidder may appeal the determination within two (2) business days of 

its receipt of the objection by presenting additional information to the Owner, and the 

Owner will consider the additional information before issuing its final determination. The 

Bidder may, after the Owner’s objection or determination, and at Bidder’s option, (1) 

withdraw the Bid, (2) submit an acceptable substitute person or entity with no change in 

the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there is 

a cost to the Bidder occasioned by the substitution, or (3) appeal by filing a protest in 

accordance with Paragraph 1.05(D). In the event of withdrawal, Bid security will not be 

forfeited. 

7. Change. Persons and entities proposed by the Bidder and to whom the Owner has made 

no reasonable objection must be used on the Work for which they were proposed and shall 

not be changed except with the written consent of the Owner.  

8. Right to Terminate. The Bidder’s representations concerning its qualifications will be 

construed as a covenant under the Contract. Should it appear that the Bidder has made a 

material misrepresentation on its Contractor’s Qualification Statement, the Owner shall 

have the right to terminate the Contract for cause for the Contractor’s breach, and the 

Owner may then pursue such remedies as exist elsewhere under the Contract, or as 

otherwise are provided at law or equity. 

B. INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Owner 

as under consideration for award of a Contract shall also provide a properly executed 

Contractor’s Qualification Statement, if so requested by the Owner. 

C. BIDDING MISTAKES: The Owner will not be obligated to consider notice of claimed 

bidding mistakes received more than three (3) business days after the Bid opening. In 

accordance with Washington law, a low Bidder that claims error and fails to enter into the 

Contract is prohibited from bidding on the Project if a subsequent call for Bids is made for the 

Project. 

1.07 PERFORMANCE BOND; LABOR AND MATERIAL PAYMENT BOND 

 

A. Bond Requirements. Within twenty-four (24) hours after the issuance of the Owner’s notice 

of intent to award the Contract, and prior to the date of execution of the Contract, the Bidder 

shall furnish evidence satisfactory to the Owner of its ability to obtain statutory bonds pursuant 

to Chapter 39.08 RCW covering the faithful performance of the Contract and the payment of 

all obligations arising thereunder in the form prescribed in the Contract Documents and in the 

full amount of the Contract Sum plus sales tax. The cost of such bonds shall be included in the 

Base Bid. 
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B. Subcontractor Bonds. The Owner reserves the right to require certain Subcontractors to 

furnish performance and labor and material payment bonds in form as set forth herein and as 

set forth under the Bidding Documents or Contract Documents. The Owner shall not, however, 

be responsible for any costs for any Subcontractor bonds unless the Owner, prior to the 

execution of the Owner-Contractor Agreement, requires the Bidder, in writing, to furnish such 

bonds from designated Subcontractors. Should any bonds be furnished by subcontract bidders, 

or be required by any Bidder to be furnished by any subcontract bidder or Subcontractor, 

without the written request of the Owner prior to the execution of the Owner-Contractor 

Agreement, the costs for any such bonds shall be at the expense of the Bidder and shall not be 

added to the Contract Sum. 

C. Time of Delivery and Form of Bonds. The Bidder shall deliver the bonds and other 

documents required by the Contract Documents (including, but not limited to, certificates of 

insurance) to the Owner pursuant to the Contract Documents, and in no event any later than 

seven (7) days after the date of execution of the Contract and prior to commencing operations 

at the site. The bonds shall be written in the form(s) approved by the Owner for public works, 

as specified in Bidding Documents, and as required by Chapter 39.08 RCW. The bonds shall 

be written by a surety firm licensed to do business in the State of Washington, with an A.M. 

Best rating of at least A/IX. The Bidder shall require the Attorney-in-Fact who executes the 

required bonds on behalf of the surety to affix thereto a certified and current copy of his/her 

Power of Attorney.  

1.08 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

A. Form to be Used: The Agreement for the Work will be written on the form(s) contained in the 

Bidding Documents. 

B. Conflicts: In case of conflict between the provisions of these Instructions and any other 

Bidding Document, these Instructions shall govern. In case of conflict between the provisions 

of the Bidding Documents and the Contract Documents, the Contract Documents shall govern. 

1.09 CONTRACT DOCUMENTS 

This paragraph contains descriptions of some, but not all, of the provisions of the Contract 

Documents. 

A. RETAINAGE. The Contract Documents specify the statutory retainage requirements of 

Chapter 60.28 RCW for this Project. 

B. CONTRACT TIME. The Contract Documents specify the Contract Time. Timely completion 

of this Project is essential to the Owner. 

C. PREVAILING WAGES. The Contract Documents contain requirements regarding the 

payment of prevailing wages pursuant to Chapter 39.12 RCW. 

D. WRITTEN CLAIMS AND NOTICE. The Contract Documents contain a number of 

provisions that require the Contractor to provide notice of Claims and to make and support 
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Claims, in writing, within a specified time in order to maintain the Claim. The Owner is under 

no obligation to consider Claims that fail, in any respect, to meet such requirements. 

E. CHANGES IN CONTRACT SUM. The Contract Documents contain provisions specifying 

requirements for and pricing of changes in the Contract Sum. 

F. DISPUTE RESOLUTION. The Contract Documents contain provisions replacing the 

arbitration provisions of the form General Conditions with an alternative dispute resolution 

procedure which, among other things, requires non-binding mediation of all disputes. 

G. CONTRACTOR REGISTRATION. Pursuant to Chapter 39.06 RCW, the Bidder shall be 

registered or licensed as required by the laws of the Washington State, including, but not 

limited to, Chapter 18.27 RCW. 

H. COMMISSIONING OF OPERATIONAL SYSTEMS. Certain systems may be designated 

in the Contract Documents as “Operational Systems.” If so, prior to the Date of Substantial 

Completion the Operational Systems must be up and running, ready for normal operation, and 

subject to a pre-commissioning inspection. 

I. TAXES. The Contractor shall include in its Bid and pay for all applicable taxes, except 

Washington State sales tax and local sales tax on the Contract Sum, which shall be excluded 

in the preparation of its Bid. Such State and local sales taxes shall be added to the Contract 

Sum, paid by the Owner to the Contractor, and then paid by the Contractor as specified in the 

Contract Documents. Refer to General, Supplementary, or other conditions regarding further 

information.  

J. OTHER PROVISIONS. The above paragraphs contain descriptions of some, but not all, of 

the provisions of the Contract Documents. Bidders should review in detail the Contract 

Documents themselves and not rely upon the above paragraphs in this Paragraph 1.09 as 

complete or inclusive. 

1.10 POSSIBLE TRENCH EXCAVATION SAFETY PROVISIONS 

 

A. To ensure that the Bidder agrees to comply with relevant trenching safety requirements of 

RCW 39.04.180 and Chapter 49.17 RCW, the Base Bid must include the cost of any required 

trench safety provisions. The Bidder shall enter in the blank provided on the Bid form the dollar 

amount the Bidder has included in its Base Bid for any trench safety provisions for trenching 

that will exceed a depth of four feet. If trench excavation safety provisions do not pertain to 

the Project, the Bidder may enter “N.A.” or “Not Applicable” in the blank on the Bid form. 

1.11 APPRENTICESHIP UTILIZATION 

In accordance with RCW 39.04.350, if the successful Bidder has a history of receiving monetary 

penalties for not achieving the apprentice utilization requirements pursuant to RCW 39.04.320, or 

is habitual in utilizing the good faith effort exception process, the bidder must submit to the Owner 

an apprenticeship utilization plan within ten (10) business days immediately following the Notice 

to Proceed date. 
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- END OF DOCUMENT 002113 - 
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DOCUMENT 003100 - AVAILABLE PROJECT INFORMATION 

 

1.1 AVAILABLE PROJECT INFORMATION 
 

A. This Document and its referenced attachments are part of the Procurement and 

Contracting Requirements for Project. They provide Owner’s information for the 

Bidder’s convenience and are intended to supplement rather than serve in lieu of the 

Bidder’s own investigations. They are made available for the Bidder’s convenience and 

information but are not a warranty of existing conditions. This Document and its 

attachments are not part of the Contract Documents. 
 

B. Preliminary project schedule including design and construction milestones have been 

established by Owner and are scheduled for completion during Summer Break 2023 (June 

27, 2023 through September 1, 2023). 
 

1. For Project time requirements, see the Invitation to Bid, Public Works Contract, 

and General Conditions. 
 

C. Existing drawings that include information on existing conditions including previous 

construction at Project site are available for viewing at the maintenance offices of the 

District. 
 

D. Permit Application: Complete building or Labor and Industries permit application and 

file with authorities having jurisdiction within [five] days of the Notice of Award.. 
 

E. Related Requirements: 
 

1. Review Document 002113, “Instructions to Bidders,” for the Bidder’s 

responsibilities on examination of Project site and existing conditions. 

 

- END OF DOCUMENT 003100 - 
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DOCUMENT 004100.02 - BID ALTERNATES FORM 
(Attachment 2 to Bid Form) 

 

BID IS FOR THE PROJECT REFERENCED: 

Project Name: District Wide Wireless Access Point, Clock & Intercom Cabling 

Project No. 2011 

Project Location: Various per building ID#. 

Engineer: Sazan Group Inc. 

 

ALTERNATE BIDS 

 
The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax.  
 
Alternate A Data line installation (Issued in Addendum 2) 

 
Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word) 
 
  
Dollars 
(amount in words) 

 
$   
(amount in numbers)  

 
Alternate B Description 

 
Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word) 
 
  
Dollars 
(amount in words) 

 
$   
(amount in numbers)  

 
 
Dated: _______________________________ 

 

 

_____________________________________ ____________________________________ 

Name of Authorized Representative  Signature of Authorized Representative 

 

- END OF ATTACHMENT 2 - 
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-01 Campus Name: Sequim High School
Project Location: 601 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 

Commented [PH1]:  Note to reviser - Please review this 
provision on Owner continued use of site and adjust if needed.
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-01)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-01 Campus Name: Sequim High School
Project Location: 601 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX

For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.

BIDDER ACKNOWLEDGEMENT

By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.

Total amount of trench excavation safety included in the Base Bid (above):

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

Dated: _______________________________

Commented [PH2]:  Note to reviser: If not using Document 
004322 on unit prices, delete this language.
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Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 – 
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-01)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-01 Campus Name: Sequim High School
Project Location: 601 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -

Commented [PH3]:  Note to reviser: Delete this sentence is 
Section 01 23 00 is not used.
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-01)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-01 Campus Name: Sequim High School
Project Location: 601 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED

1. To be considered responsive, the Bidder must provide the Bid Security in an amount 
constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.

5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 
unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-02 Campus Name: Sequim Middle School
Project Location: 301 W Hendrickson Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-02)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-02 Campus Name: Sequim Middle School
Project Location: 301 W Hendrickson Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX

For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.

BIDDER ACKNOWLEDGEMENT

By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.

Total amount of trench excavation safety included in the Base Bid (above):

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

Dated: _______________________________
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Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 – 
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-02)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-02 Campus Name: Sequim Middle School
Project Location: 301 W Hendrickson Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -

Commented [PH3]:  Note to reviser: Delete this sentence is 
Section 01 23 00 is not used.



DISTRICT WIDE WIRELESS ACCESS POINT, Sequim School District No. 323       JUNE 21, 2023
CLOCK AND INTERCOM CABLING ADDENDUM 1 – JUNE 26, 2023

BID FORM 004113 – 8

SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-02)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-02 Campus Name: Sequim Middle School
Project Location: 301 W Hendrickson Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED

1. To be considered responsive, the Bidder must provide the Bid Security in an amount 
constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.

5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 
unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-03 Campus Name: Olympic Peninsula 

Academy
Project Location: 400 North 2nd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
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Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
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Contractor’s Construction Schedule, and all other documents required by the Contract 
Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-03)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-03 Campus Name: Olympic Peninsula 

Academy
Project Location: 400 North 2nd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX
For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.
BIDDER ACKNOWLEDGEMENT
By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.
Total amount of trench excavation safety included in the Base Bid (above):
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
Dated: _______________________________

Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 –
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-03)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-03 Campus Name: Olympic Peninsula 

Academy
Project Location: 400 North 2nd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                           Dollars
(amount in words)

$ _____________________
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                         Dollars
(amount in words)

$ ____________________
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-03)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-03 Campus Name: Olympic Peninsula 

Academy
Project Location: 400 North 2nd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED
1. To be considered responsive, the Bidder must provide the Bid Security in an amount 

constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.
5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 

unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-04 Campus Name: Helen Haller Elementary
Project Location: 350 West Fir Street, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 

Commented [PH1]:  Note to reviser - Please review this 
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-04)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-04 Campus Name: Helen Haller Elementary
Project Location: 350 West Fir Street, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX
For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.
BIDDER ACKNOWLEDGEMENT
By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.
Total amount of trench excavation safety included in the Base Bid (above):
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
Dated: _______________________________

Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 –
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-04)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-04 Campus Name: Helen Haller Elementary
Project Location: 350 West Fir Street, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                            Dollars
(amount in words)

$ _____________________
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                                       Dollars
(amount in words)

$ ______________________ ___
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -

Commented [PH3]:  Note to reviser: Delete this sentence is 
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-04)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-04 Campus Name: Helen Haller Elementary
Project Location: 350 West Fir Street, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED
1. To be considered responsive, the Bidder must provide the Bid Security in an amount 

constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.
5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 

unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-05 Campus Name: Greywolf Elementary
Project Location: 171 Carlsborg Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-05)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-05 Campus Name: Greywolf Elementary
Project Location: 171 Carlsborg Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX
For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.
BIDDER ACKNOWLEDGEMENT
By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.
Total amount of trench excavation safety included in the Base Bid (above):
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
Dated: _______________________________

Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 –
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-05)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-05 Campus Name: Greywolf Elementary
Project Location: 171 Carlsborg Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                                          Dollars
(amount in words)

$ ____________________________
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

                                                        Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-05)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-05 Campus Name: Greywolf Elementary
Project Location: 171 Carlsborg Road, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED
1. To be considered responsive, the Bidder must provide the Bid Security in an amount 

constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.
5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 

unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-06 Campus Name: District Office & 

Auditorium
Project Location: 503 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
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Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
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Contractor’s Construction Schedule, and all other documents required by the Contract 
Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-06)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-06 Campus Name: District Office & 

Auditorium
Project Location: 503 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX
For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.
BIDDER ACKNOWLEDGEMENT
By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.
Total amount of trench excavation safety included in the Base Bid (above):
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
Dated: _______________________________

Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 –
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-06)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-06 Campus Name: District Office & 

Auditorium
Project Location: 503 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 Dollars
(amount in words)

$ 
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-06)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-06 Campus Name: District Office & 

Auditorium
Project Location: 503 North Sequim Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED
1. To be considered responsive, the Bidder must provide the Bid Security in an amount 

constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.
5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 

unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-07 Campus Name: District Transportation 

Facility
Project Location: 911 South 3rd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
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Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
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Contractor’s Construction Schedule, and all other documents required by the Contract 
Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-07)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-07 Campus Name: District Transportation 

Facility
Project Location: 911 South 3rd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

SALES TAX
For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.
BIDDER ACKNOWLEDGEMENT
By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.
Total amount of trench excavation safety included in the Base Bid (above):
_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)
Dated: _______________________________

Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 –

Commented [PH2]:  Note to reviser: If not using Document 
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-07)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-07 Campus Name: District Transportation 

Facility
Project Location: 911 South 3rd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 Dollars
(amount in words)

$ 
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -

Commented [PH3]:  Note to reviser: Delete this sentence is 
Section 01 23 00 is not used.
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-07)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-07 Campus Name: District Transportation 

Facility
Project Location: 911 South 3rd Avenue, Sequim, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED
1. To be considered responsive, the Bidder must provide the Bid Security in an amount 

constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.
5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 

unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

7.
(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004113 - BID FORM

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-08 Campus Name: District Central Kitchen
Project Location: 220 West Alder Street, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 

Commented [PH1]:  Note to reviser - Please review this 
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004113 - BID FORM WITH ATTACHMENTS

BIDS WILL ONLY BE RECEIVED VIA EMAIL AT:

Owner’s Representative: Wenaha Group, Chris Marfori, PM
ChrisM@wenahagroup.com

Bids Must Be Received By: July 12, 2023 at 2:00 PST.  The time stamp on Chris 
Marfori’s computer will be the official time of receipt.

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-08 Campus Name: District Central Kitchen
Project Location: 220 West Alder Street, Washington 98382
Architect: Sazan Group Inc.

The undersigned Bidder acknowledges receipt of, and declares that it has examined and is fully 
familiar with, the Bidding Documents, the Project Manual, the Drawings, the Specifications, the 
Contract Documents, and the Addenda specified below.

I/WE SUBMIT THE FOLLOWING BID:
I/We will conduct this project contract, and provide all required materials and labor for completion, 
for the lump-sum price of:

BASE BID AMOUNT: $

Dollars
Base Bid Amount which excludes both sales tax (state and local)
and alternate bid costs

The Bidder further declares that it has inspected the site and familiarized itself with local 
conditions that may affect the cost of the Work, the time for performance of the Work, and/or the 
difficulty thereof; that it has satisfied itself as to nature, location, character, quality, and quantity 
of the Work required by the Contract, including materials and equipment, and including the fact 
that the description of quantities of work and materials as included in the Bid is brief and is 
intended only to indicate the general nature of the work and to correlate said quantities with 
detailed requirements in the Contract Documents; that this Bid is made according to provisions 
and under terms of the Contract Documents, which are hereby made a part of this Bid; and that 
Bidder has carefully checked all of the words and figures that compose this Bid.

IN SUBMITTING THE BID, THE UNDERSIGNED AGREES:

1. To furnish all material, labor, tools, equipment, management, supervision, and utility and 
transportation services necessary to perform and complete, in a workmanlike manner, all 
of the Work required for construction of the Project in accordance with the Contract 
Documents and contained or referenced in the Bidding Documents. Bidder acknowledges 
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that the Contract Documents consist of the Public Works Contract (Document 007200.01) 
and General Conditions (Document 007200.02); Supplemental Conditions; Drawings; 
Specifications; and Addenda.

2. The Base Bid reflected in Attachment 01 to this Bid Form, and the Alternatives reflected 
in Attachment 02 to this Bid Form (if applicable), represent full compensation for 
satisfactory performance of all obligations under the Contract Documents.

3. Bidder has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by Owner, 
as well as from the Drawings and Specifications made a part of the Contract Documents.

4. The Owner may continue to occupy parts of the site and may employ, under separate 
contracts, other contractors at or near the site concurrently with the Work of the Contract. 
As a result, the Bidder will have limited use of the premises for work, storage, access, 
parking, and equipment, and Bidder will be required to coordinate the use of the premises 
under the direction of the Owner. Further, adjoining areas may be conducting normal 
operations during the Work, and Bidder should anticipate pedestrian and traffic congestion, 
limited parking, and the requirement that the Work be coordinated with ongoing 
operations.  Bidder acknowledges that its Bid is based upon a schedule and assumptions 
that incorporate these conditions, and upon a schedule that complies with schedule 
requirements set forth in the Contract Documents.

5. To hold its Bid open for sixty (60) consecutive calendar days from the date designated for 
opening of bids.

6. To accept the provisions of the Instructions to Bidders, including the disposition of Bid 
Security.

7. Within ten (10) days of award, to execute and deliver the Contract, to furnish the 
Performance Bond and Payment Bond in accordance with the requirements of the Contract 
Documents, to deliver the required certificates of insurance, and to perform the other 
obligations specified in the Contract Documents.

8. To commence the Work of the Contract upon receipt of a written Notice to Proceed and 
complete all such Work by the dates for Substantial Completion and Final Completion, 
respectively, specified in the Contract Documents.

9. The requirements of Chapter 39.12 RCW (“Prevailing Wages”) are included as a part of 
this Bid, and the undersigned agrees to comply with all of the provisions thereof.

10. The undersigned Bidder has enclosed the required Bid Security in the amount of five 
percent (5%) of the Base Bid in the form required by and otherwise in accordance with the 
Instructions to Bidders. The Bidder agrees to enter into the Contract with the Owner in the 
form provided, in a timely manner, and on the terms stated in its Bid and to furnish in a 
timely manner the Payment Bond and Performance Bond, certificates of insurance, 
Contractor’s Construction Schedule, and all other documents required by the Contract 
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Documents. Bidder agrees that, should it fail or refuse to enter into the Contract or fail to 
furnish such documents, the amount of the Bid Security will be forfeited to the Owner as 
liquidated damages, not as a penalty. By submitting its Bid and Bid Security, the Bidder 
agrees that any forfeiture is a reasonable prediction at the time of Bid submittal of future 
damages to the Owner.

11. It satisfies the Bidder responsibility criteria listed in RCW 39.04.350(1).

12. Failure to timely complete and submit this Bid Form, Attachments 01-07, or the inclusion 
of false information in any aspect of its Bid, will render this Bid nonresponsive.

13. The Owner reserves the right to reject any or all bids and to waive informalities and 
irregularities.

BIDDER SUBMISSION INFORMATION 
Bidder Information

Legal Name of Bidder:  
Type of Entity (e.g., corporation, partnership, joint 
venture, or sole proprietor):
Business Address: 

Business Phone No:
Website (if applicable):
Email:
Washington State Contractor’s Registration No.:
NOTE: Failure to have required license at time of 
bid opening will result in rejection of the Bid.
Contractor’s License Expiration Date:  
Federal Tax Identification Number (TIN):  
Unified Business Identifier Number (UBI):  

Bidder’s Authorized Representative Information
Name:
Title:
Phone No:
Email:

Bid Bonding Company Information
Bonding Company Name:
Bonding Company Address:

Bonding Company Phone No:
Bonding Agent Name:
Bonding Agent Email:
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ADDENDA ACKNOWLEDGEMENT

Bidder acknowledges receipt, review, and full consideration of those Addenda indicated below. (If 
a given addendum number was not utilized, that row should be left blank.)
 
Number: Addendum Dated: Bidder Authorized 

Representative Initials
Addendum #1
Addendum #2
Addendum #3
Addendum #4
Addendum #5
Addendum #6

ATTACHMENTS REQUIRED

Bidder has fully completed and included the following attachments to this Bid Form, which are 
required for the Bid to be considered responsive.

Number: Description: Bidder Authorized 
Representative Initials

Attachment 1 Bid Price Form
Attachment 2 Bid Alternates Form
Attachment 3 Insurance Binder
Attachment 4 Bid Security
Attachment 5 Non-Collusion Affidavit
Attachment 6 Statement of Non-Segregated 

Facilities
Attachment 7 Equal Employment Requirements
Attachment 8 Certification of Compliance with 

Wage Payment Statutes
*Note: If multiple bids are provided for a singular solicitation, only one copy of 
Attachments 3, 6, 7 and 8 are required. 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

END OF BID FORM
(Complete and include Attachments 01-07)
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DOCUMENT 004100.01 - BID PRICE FORM 
(Attachment 1 to Bid Form 2011-08)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-08 Campus Name: District Central Kitchen
Project Location: 220 West Alder Street, Washington 98382
Architect: Sazan Group Inc.

SALES TAX

For all bid prices listed in this Bid Form, DO NOT INCLUDE applicable local and Washington 
State sales tax that will be applied to the Contract Sum.

BIDDER ACKNOWLEDGEMENT

By submitting this Bid, the undersigned Bidder acknowledges the following:

1. The below-listed Base Bid amount may be modified by amounts indicated by the Bidder 
on Document 004322 (“Unit Prices Form”) and Document 004100.02 (“Alternates Form”).

2. Owner reserves the right to reject any or all Bids, to waive any informality or irregularity 
in any Bid received, and to accept or reject any Alternates in any order or combination.

TOTAL BASE BID AMOUNT
The undersigned Bidder, in response to the Bidding Documents, having carefully examined the 
Contract Documents, having had the option to visit the site with the Owner-provided optional 
walkthroughs, and being familiar with all conditions and requirements of the Work, hereby offers 
to perform all the Work on the above-referenced Project in accordance with the Contract 
Documents for the total, combined fixed-price lump sum of:

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

TRENCH EXCAVATION SAFETY PROVISIONS
In compliance with RCW 39.04.180, on public works projects in which trench excavation will 
exceed a depth of four feet, all costs for adequate safety systems for the trench excavation that 
meet the requirements of the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, 
must be included in the Base Bid.  The cost of trench excavation safety provisions included in the 
lump-sum dollar amount stated above (even if the value is $0.00) must be listed below to be 
responsive.

Total amount of trench excavation safety included in the Base Bid (above):

_________________________________________________ Dollars ($___________________)
(Show amount in words and in figures. This amount does not include state/local sales tax.)

Dated: _______________________________

Commented [PH2]:  Note to reviser: If not using Document 
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Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 1 – 
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DOCUMENT 004100.02 - BID ALTERNATES FORM
(Attachment 2 to Bid Form 2011-08)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-08 Campus Name: District Central Kitchen
Project Location: 220 West Alder Street, Washington 98382
Architect: Sazan Group Inc.

ALTERNATE BIDS

The following represents incremental differences to cost outlined in the Base Bid to incorporate 
alternates should they be accepted by the Owner. Amounts do not include state or local sales tax. 
Refer to Section 01 23 00 for a more complete description of alternates.

Alternate A Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Alternate B Description

Add   /  Deduct   (Please choose “Add” or “Deduct” by drawing a circle around the word)

 
Dollars
(amount in words)

$ 
(amount in numbers) 

Dated: _______________________________

_____________________________________ ____________________________________
Name of Authorized Representative Signature of Authorized Representative

- END OF ATTACHMENT 2 -
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SECTION 004100.04 - BID SECURITY
(Attachment 4 to Bid Form 2011-08)

BID IS FOR THE PROJECT REFERENCED:
Project No. 2011 Campus Bid ID: 2011-08 Campus Name: District Central Kitchen
Project Location: 220 West Alder Street, Washington 98382
Architect: Sazan Group Inc.

BID SECURITY REQUIRED

1. To be considered responsive, the Bidder must provide the Bid Security in an amount 
constituting five percent (5%) of the Base Bid in accordance with the Instructions to 
Bidders.

2. Bid Security must be submitted to Owner in the form of a cashier’s check, certified check, 
U.S. money order, or bid bond.

3. Bid bonds must be in the form of AIA-A310 or, in the alternative, the below Owner-
provided form.

4. Bid bond must contain the notarized signature of the Principal and the Surety.

5. Taxes levied by federal, state, or municipal governments must be included in Base Bid 
unless indicated otherwise, with the exception that Washington State sales tax is not to be 
included in the Base Bid.

6. In the event Owner does not award a contract to Bidder within 60 calendar days after the 
Bid Date, Owner will return the Bid Security to the Bidder.

(Form of Bid Bond included on next page.)
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we, 

 (herein “Principal”),

as Principal, and  (herein “Surety”),

as Surety, are held firmly bound unto Sequim School District, Clallam County, Washington, in the full sum of 

_____________________________________   Dollars ($__________________________________) lawful 
money of the United States of America for the payment of which sum of money, well and truly to be made, 
said Principal and Surety bind themselves and each and every of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the above-named Principal has 
submitted a bid for the District Wide Wireless Access Point, Clock, Intercom and Data Cabling in 
accordance with instructions in notice to contractors, prepared by Sequim School District, and are desirous of 
accompanying said bid with a proposal bond in the penalty of five (5) percent of said bid in lieu of certified 
check.

NOW THEREFORE, if said Principal, upon receipt of written notice of the acceptance of such bid, shall 
within ten (10) days enter into a written contract with Sequim School District upon the form of contract of said 
Sequim School District for the completion of such contract in accordance with the terms and conditions of said 
bid, and provide payment and performance bonds with good and sufficient sureties for the faithful and proper 
fulfillment of such contract, and provide all insurances as required by the contract, then this obligation shall be 
null and void; otherwise to remain in full force and effect.

SIGNED AND SEALED this _______ day of ________________, 20____.

Principal: _____________________________

_______________________________
Signature of Representative

_______________________________
Printed Name

_______________________________
Title

_______________________________
Address

_______________________________
Telephone No.

______________________________________
Witness

Surety: __________________________________

__________________________________
Signature of Representative

__________________________________
Printed Name

__________________________________
Title

__________________________________
Address

__________________________________
Telephone No.

_______________________________________
Witness

- END OF ATTACHMENT 4 -
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DOCUMENT 004393 - BID SUBMITTAL CHECKLIST 

 
1.1 BID INFORMATION 

A. Bidder:  . 

B. Prime Contract:  . 

C. Project Name: District Wide Wireless Access Point, Clock & Intercom Cabling. 

D. Project Location: Various as identified on Bid Forms per Campus Location 

E. Owner: Sequim School District No. 323. 

F. Designer: Sazan Group Inc. 

G. Designer’s Project Number: B78-23001. 

H. Construction Manager: Wenaha Group, Chris Marfori, Project Manager. 

1.2 BIDDER’S CHECKLIST 

A. In an effort to assist the Bidder in properly completing all documentation required, the following 

checklist is provided for the Bidder’s convenience. The Bidder is solely responsible for verifying 

compliance with bid submittal requirements. 

B. Attach this completed checklist to the outside of the Submittal envelope. 

1. Used the Bid Form provided in the Project Manual. 

2. Prepared the Bid Form as required by the Instructions to Bidders. 

3. Indicated on the Bid Form the Addenda received. 

4. Attached to the Bid Form: Bid Price Form (Attachment 1) 

5. Attached to the Bid Form: Bid Alternates Form (Attachment 2) 

6. Attached to the Bid Form: Insurance Binder (Attachment 3) 

7. Attached to the Bid Form: Bid Security (Attachment 4) 

8. Attached to the Bid Form: Non-Collusion Affidavit (Attachment 5) 

9. Attached to the Bid Form: Statement of Non-Segregated Facilities (Attachment 6) 

10. Attached to the Bid Form: Certification of Compliance with Wage Payment Statutes 

(Attachment 7) 

11. Attached to the Bid Form: Bid Bond OR a certified check for the amount required. 
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12. Verified that the Bidder can provide executed Performance Bond and separate Payment 

Bond as required by the Bidding Documents. 

13. Verified that the Bidder can provide Certificates of Insurance in the amounts indicated. 

14. Verified that Bidder signed the Bid Form. 

15. Verified that the Bid Bond has the notarized signatures of both the Bidder and the Surety. 

- END OF DOCUMENT 004393 - 
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DOCUMENT 00 43 95 - BIDDER QUALIFICATION STATEMENT 

 

1. Introduction  

1.1. Pursuant to section 1.06 of the Instructions to Bidders, the Sequim School District is 

requesting the following information. Failure to provide any of the following information 

in a timely manner may constitute an event of breach permitting forfeiture of the bid 

security. Please attach additional pages where necessary. 

 

1.2. This Bidder Qualification Statement is submitted with respect to the following project: 

 

District Office Board Room and 2nd Floor Office Remodel 

 

2. General Information 

2.1. Name of Bidder:   _______________________________ 

 

2.2. Address of Bidder:  _______________________________ 

 

2.3. Telephone No. of Bidder:  _______________________________ 

 

3. Bidder’s Forces, Use of Subcontractors, and Suppliers 

3.1. What portions of the work included in the proposed contract will be performed by the 

Bidder’s own forces? 

 

 

 

 

3.2. What portions of the work included in the proposed contract will be performed by 

Subcontractors?  

 

 

 

 

3.3. Attach or list the names of the persons or entities (including a designation of the work to 

be performed with the Bidder’s own forces, and the names of those who are to furnish 

materials or equipment fabricated to a special design) proposed for each of the principal 

portions of the work.  
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3.4. List the proprietary names and the suppliers of the principal items or systems of materials 

and equipment proposed for the Work.  

 

 

 

 

4. Bid Breakdown  

4.1. Attach an itemized breakdown of the Bid, including labor tasks, labor costs, materials, 

material costs, and delivery charges. 

 

5. Work History 

5.1. Attach or list the following information on similar projects that your organization has 

completed in the past three (3) years: name and type of project, owner (include name and 

telephone number of the contact person), contract amount, expected date of completion, 

and date of completion. 

 

 

 

 

5.2. Describe your organization’s experience with remodeling of and/or additions to K-12 

school buildings.  

 

 

 

 

5.3. Attach or list the following information on all projects that your organization now has in 

progress: name and type of project, owner, architect/engineer (include name and telephone 

number of contact person), contract amount, and scheduled date of completion.  

 

 

 

 

5.4. Has your organization ever defaulted on or otherwise failed to complete any work under 

contract? If so, describe each such circumstance: 
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5.5. Has any officer, partner, or principal of your organization ever been an officer, partner, or 

principal of another organization that defaulted on or otherwise failed to complete any 

work under contract? If so, describe each such circumstance: 

 

 

 

 

5.6. Provide the construction experience (length, project type, scope, complexity) of the 

Project Manager and Superintendent that would be assigned to perform the Work under 

this proposed contract. 

 

 

 

 

6. Additional Letters and Forms 

6.1. Attach a letter or form from the Bidder’s insurance company stating that the insurance 

required by the Bidding Documents (see the General Conditions) will become effective 

upon execution of the proposed Contract.  

 

6.2. Attach a letter or form from the Bidder’s surety stating that the Payment Bond and 

Performance Bond will become effective upon execution of the proposed Contract.  

 

6.3.  [If applicable, see Owner for questions:] Attach a completed copy of page 2 of the Office 

of Superintendent of Public Instruction (OSPI) Form D-9. The applicable form may be 

found at: Form D-9 (www.k12.wa.us). 

 

- END OF SECTION - 
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DOCUMENT 005100 - NOTICE OF INTENT TO AWARD 
 

1.1 BID INFORMATION 

 
A. Bidder: <Insert successful bidder name>. 

 
B. Bidder’s Address: <Insert street address, city, state, zip, and telephone>. 

 
C. Project Name: District Wide Wireless Access Point, Clock & Intercom Cabling. 

 
D. Project Location: 503 North Sequim Avenue, Sequim, Washington 98382. 

 
E. Owner: Sequim School District No. 323. 

 
F. Designer: Sazan Group Inc. 

 
G. Designer’s Project Number: B78-23001. 

 

1.2 NOTICE OF INTENT TO AWARD CONTRACT 

 
A. Notice: The above Bidder is hereby notified that its bid, dated <Insert date>, for the 

above Contract has been considered and the Bidder is hereby awarded a contract for 
<Insert brief description of Work or sections of Work awarded>. 

 
B. Alternates Accepted: The following alternates have been accepted by Owner and 

have been incorporated in the Contract Sum: 
 

1. Alternate No. 1: <Insert alternate title>. 
2. Alternate No. 2: <Insert alternate title>. 

 
C. Contract Sum: The Contract Sum is <Insert written amount> dollars ($<Insert 

numeric amount>). 
 

1.3 EXECUTION OF CONTRACT 

 
A. Contract Documents: Copies of the Contract Documents will be made available to the 

Bidder immediately. The Bidder must comply with the following conditions 
precedent within ten (10) days of the above date of issuance of the Notice: 

 
1. Deliver to Owner three (3) sets of fully executed copies of the Contract 

Documents. 
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B. Delivery of Bonds and Certificates of Insurance: Within seven (7) days after Bidder’s 

execution of the Contract, and prior to commencing operations at the site, the Bidder 
must deliver the executed Payment Bond, Performance Bond, and Certificates of 
Insurance required by the Contract Documents to the Owner per the Instructions to 
Bidders. 

 

C. Compliance: Failure to comply with conditions of this Notice within the time specified 
will entitle Owner to consider the Bidder in default, annul this Notice, and declare the 
Bidder's Bid security forfeited. 

 

D. Execution by Owner: Within thirty (30) days after the Bidder complies with the 
conditions of this Notice, Owner will return to the Bidder one fully executed copy of the 
Contract Documents. 

1.4 NOTIFICATION 

 
A. This Notice is issued by: 

 

1. Sequim School District No. 323 

2. Date:    

3. Authorized Signature:    

4. Name of Signatory:    

5. Title of Signatory:    
 

- END OF DOCUMENT 005100 - 
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DOCUMENT 006000 - PROJECT FORMS 

1.1 FORM OF AGREEMENT AND GENERAL CONDITIONS 

A. The following form of Owner/Contractor Agreement and form of the General 

Conditions shall be used for Project: 

1. The Public Works Contract as specified in Document 007200.01. 

2. The General Conditions as specified in Document 007200.02. 

3. The Supplementary Conditions for the Project, if any, are as separately prepared 

and included in the Project Manual. 

1.2 ADMINISTRATIVE FORMS 

A. Administrative Forms: Additional administrative forms may be specified in Division 

01 General Requirements Sections. 

B. Copies of AIA standard forms may be obtained from the following: 

1. The American Institute of Architects: 

www.aia.org/contractdocs/purchase/index.htm; docspurchases@aia.org; (800) 

942-7732. 

C. Preconstruction Forms: 

1. Form of Performance Bond and Labor and Material Bond: AIA Document A312, 

“Performance Bond and Payment Bond.” 

2. Form of Certificate of Insurance: AIA Document G715, “Supplemental Attachment 

for ACORD Certificate of Insurance 25-S.” 

D. Information and Modification Forms: 

1. Form for Requests for Information (RFIs): AIA Document G716, 

“Request for Information (RFI).” 

2. Form of Request for Proposal: AIA Document G709, “Work Changes Proposal 

Request.” 

3. Change Order Form: AIA Document G701, “Change Order.” 

4. Form of Architect's Memorandum for Minor Changes in the

 Work: AIA Document G707, “Architect's Supplemental Instructions.” 

5. Form of Change Directive: AIA Document G714, “Construction Change 

Directive.” 

E. Payment Forms: 
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1. Schedule of Values Form: AIA Document G703, “Continuation Sheet.” 

2. Payment Application: AIA Document G702/703, “Application and Certificate 

for Payment and Continuation Sheet.” 

3. Form of Contractor's Affidavit: AIA Document G706, “Contractor's Affidavit of 

Payment of Debts and Claims.” 

4. Form of Affidavit of Release of Liens: AIA Document G706A, “Contractor's 

Affidavit of Payment of Release of Liens.” 

5. Form of Consent of Surety: AIA Document G707, “Consent of Surety to Final 

Payment.” 

F. Alternate Forms.  

1. Alternate forms may be utilized in lieu of the AIA forms if equivalent in terms 

and information. Approval of alternate forms should be submitted in writing for 

response and acceptance via Addendum prior to submission.  

 

- END OF DOCUMENT 006000 - 
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DOCUMENT 007200.01 – PUBLIC WORKS CONTRACT 

 

SEQUIM SCHOOL DISTRICT NO. 323 

PUBLIC WORKS CONTRACT 

 

Project Name: District Office Board Room and 2nd Floor Office Remodel 

Project Number: INSERT 

Project Description: The Project consists of a two-story elevator addition and second-floor loft 
renovation. The Project is more thoroughly described in the 
Specifications, Bidding Documents, and Contract Documents. 

Project Location: 503 North Sequim Avenue, Sequim, Washington 98382. 

  
 THIS PUBLIC WORKS CONTRACT (“Contract”) is made and entered into by and 
between the Sequim School District No. 323, a Washington quasi-municipal corporation 
(“Owner”), and NAME, a __________  _______ (“Contractor”). Contractor and Owner may 
hereinafter be referred to as “Parties.” 
 
A. Effective Date: This Contract shall be effective on the last date set forth on the signature 

page (“Effective Date”). 
 
B. Contract Work: This Contract shall be the agreed basis of performing the Work identified 

and defined in the Contract Documents. The Contractor agrees to furnish all material, labor, 
tools, equipment, apparatus, facilities, etc. necessary to perform and complete in a 
workmanship like manner the Work called for in the Contract Documents for the Project 
noted above, according to the terms of this Contract and the Contract Documents, which 
documents are incorporated herein by reference, as if set forth herein in full.  

 
C. Enumeration of Contract Documents: The Contract Documents include the Advertisement 

for Bids, Instructions for Bidders, completed Bid Form, Payment and Performance Bonds, 
General Conditions, Supplemental Conditions to the General Conditions, other Special 
Forms, this Public Works Contract, and the following Drawings, Specifications, and 
Addenda:  

 
Drawings dated: ______________ Specifications dated: ____________ 

 
Addendum No. Dated: Addendum No. Dated: 
Addendum No. Dated: Addendum No. Dated: 
Addendum No. Dated: Addendum No. Dated: 
Addendum No. Dated: Addendum No. Dated: 
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D. Time for Completion: The Work to be performed under this Contract shall commence as 
soon as the Contractor has been officially notified to proceed and shall be substantially 
complete within 45 calendar days of the Notice to Proceed. 

 
E. Liquidated Damages: The Contractor further agrees that, from the compensation otherwise 

to be paid, the Owner may retain the sum of $250.00 for each calendar day thereafter that 
the Work remains uncompleted, which sum is agreed upon as the liquidated damages, and 
the Parties agree this sum is not to be construed as in any sense a penalty. 

 
F. Apprenticeship Utilization: The Contractor acknowledges that apprenticeship utilization 

goals should be met, and that the Owner has determined monetary incentives for meeting 
the goals, and monetary penalties for not meeting the goals. The Contractor further agrees 
that, from the compensation otherwise to be paid, the Owner may retain the sum of 
$__________ as a monetary penalty for not meeting the apprenticeship utilization goals. 
The Contractor further agrees, that in addition to the compensation otherwise to be paid, 
the Owner will pay by issuance of a Change Order $____________ as an incentive for 
meeting the apprenticeship utilization goals. 

 
G. Contract Award Amount: Owner hereby agrees to pay the Contractor the Contract Award 

Amount indicated below, not including State Sales Tax, as consideration for the 
agreements set forth above, including but not limited to, Contractor’s completion of all 
Work, in strict accord with the Contract Documents, as follows: 

 
Base Bid: 
Alternates Awarded: 
Alternate Bid No. ___ 
Alternate Bid No. ___ 
CONTRACT AWARD AMOUNT: 

 
H. Project Representatives: The parties designated the following persons to administer this 

Contract and receive notices pursuant to the Contract Documents. 
 

1. The Owner’s designated representative is as follows: Wenaha Group, Chris 
Marfori, Project Manager, chrism@wenahagroup.com. 
 

2. The Contractor’s designated representative is as follows: NAME, TITLE, 
ADDRESS, EMAIL. 

 
I. Governing Law: This Contract shall be construed and governed by the laws and statutes of 

the State of Washington. 
 
// 
// 
// 
// 
// 
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IN WITNESS WHEREOF, the Parties hereto have executed this Contract by having their 

authorized representatives affix their signatures below. 
 
OWNER:  CONTRACTOR: 
Sequim School District No. 323    INSERT 

 
By:  By:  

 Signature                 Date 
 

 Signature                 Date 
 

Name:  Name:  

 
Title: 

 
 
 

 
Title: 

 

 
 
Washington Contractor’s Registration No.: __________________________________ 

 

Contractor’s Federal Tax ID No.:   __________________________________ 
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PART 1 – GENERAL PROVISIONS 

1.01 DEFINITIONS 

A. “Application for Payment” means a written request submitted by Contractor to the Owner 

(or A/E, if applicable) for payment of Work completed in accordance with the Contract 

Documents and approved Schedule of Values, supported by such substantiating data as 

Owner or A/E may require. 

B. “Architect,” “Engineer,” or “A/E” means a person or entity lawfully entitled to practice 

architecture or engineering, representing Owner within the limits of its delegated authority, 

if applicable to the Project. Owner may choose not to contract with an A/E for certain 

projects, in which event all references to the A/E shall be construed to reference the Owner. 

C. “Change Order” means a written instrument signed by Owner and Contractor stating their 

agreement upon all of the following: (1) a change in the Work; (2) the amount of the 

adjustment in the Contract Sum, if any, and (3) the extent of the adjustment in the Contract 

Time, if any. 

D. “Claim” means Contractor’s exclusive remedy for resolving disputes with Owner regarding 

the terms of a Change Order or a request for equitable adjustment, as more fully set forth 

in Part 8. 

E. “Contract Award Amount” is the sum of the Base Bid and any accepted Alternates. 

F. “Contract Documents” means the Advertisement for Bids, Instructions for Bidders, 

completed Bid Form, General Conditions, Supplemental Conditions, Public Works Contract, 

other Special Forms, Drawings, and Specifications, and all addenda and modifications 

thereof. 

G. “Contract Sum” is the total amount payable by Owner to Contractor, for performance of the 

Work in accordance with the Contract Documents, including all taxes imposed by law and 

properly chargeable to the Work, except Washington State sales tax. 

H. “Contract Time” is the number of calendar days allotted in the Contract Documents for 

achieving Substantial Completion of the Work. 

I. “Contractor” means the person or entity who has agreed with Owner to perform the Work in 

accordance with the Contract Documents. 

J. “Day” means a calendar day, unless otherwise specified. 

K. “Drawings” are the graphic and pictorial portions of the Contract Documents showing the 

design, location, and dimensions of the Work, and may include plans, elevations, sections, 

details, schedules, and diagrams. 

L. “Final Acceptance” means the written acceptance issued to Contractor by Owner after 

Contractor has completed the requirements of the Contract Documents, as more fully set 

forth in Section 6.09 B. 

M. “Final Completion” means that the Work is fully and finally complete in accordance with the 

Contract Documents, as more fully set forth in Section 6.09A. 

N. “Force Majeure” means those acts entitling Contractor to request an equitable adjustment 

in the Contract Time, as more fully set forth in Section 3.05A. 
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O. “Notice” means a written notice which has been delivered in person to the individual or a 

member of the firm or entity or to an officer of the corporation for which it was intended or, 

if delivered or sent by registered or certified mail, to the last business address known to the 

party giving notice. 

P.  “Notice to Proceed” means a notice from Owner to Contractor that defines the date on 

which the Contract Time begins to run. 

Q. “Owner” means the Sequim School District or its authorized representative with the authority 

to enter into, administer, and/or terminate the Work in accordance with the Contract 

Documents and make related determinations and findings. 

R. “Person” means a corporation, partnership, business association of any kind, trust, 

company, or individual. 

S. “Prior Occupancy” means Owner’s use of all or parts of the Project before Substantial 

Completion, as more fully set forth in Section 6.08A. 

T. “Progress Schedule” means a schedule of the Work, in a form satisfactory to Owner, as 

further set forth in Section 3.02. 

U. “Project” means the total construction of which the Work performed in accordance with the 

Contract Documents, which may be the whole or a part and which may include construction 

by Owner or by separate contractors. 

V.  “Project Record” means the separate set of Drawings and Specifications as further set forth 

in Section 4.02A. 

W. “Schedule of Values” means a written breakdown allocating the total Contract Sum to each 

principal category of Work, in such detail as requested by Owner. 

X. “Specifications” are that portion of the Contract Documents consisting of the written 

requirements for materials, equipment, construction systems, standards, and workmanship 

for the Work, and performance of related services. 

Y. “Subcontract” means a contract entered into by Subcontractor for the purpose of obtaining 

supplies, materials, equipment, or services of any kind for or in connection with the Work. 

Z. “Subcontractor” means any person, other than Contractor, who agrees to furnish or 

furnishes any supplies, materials, equipment, or services of any kind in connection with the 

Work. 

AA.  “Substantial Completion” means that stage in the progress of the Work when the 

construction is sufficiently complete, as more fully set forth in Section 6.07. 

AB. “Work” means the construction and services required by the Contract Documents, and 

includes, but is not limited to, labor, materials, supplies, equipment, services, permits, and 

the manufacture and fabrication of components, performed, furnished, or provided in 

accordance with the Contract Documents. 

1.02 ORDER OF PRECEDENCE 

Any conflict or inconsistency in the Contract Documents shall be resolved by giving the 

documents precedence in the following order: 
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A. Signed Public Works Contract, including any Change Orders. 

B. Supplemental Conditions. 

C. General Conditions. 

D. Specifications. 

E. Drawings. In case of conflict within the Drawings, large-scale drawings shall take 

precedence over small-scale drawings. 

F. Signed and Completed Bid Form. 

G. Instructions to Bidders. 

H. Advertisement for Bids. 

1.03 EXECUTION AND INTENT 

Contractor makes the following representations to Owner: 

A. Contract Sum reasonable: The Contract Sum is reasonable compensation for the Work and 

the Contract Time is adequate for the performance of the Work, as represented by the 

Contract Documents; 

B. Contractor familiar with Project: Contractor has carefully reviewed the Contract Documents, 

visited and examined the Project site, become familiar with the local conditions in which the 

Work is to be performed, and satisfied itself as to the nature, location, character, quality, 

and quantity of the Work, the labor, materials, equipment, goods, supplies, work, services, 

and other items to be furnished and all other requirements of the Contract Documents, as 

well as the surface and subsurface conditions and other matters that may be encountered 

at the Project site or affect performance of the Work or the cost or difficulty thereof; 

C. Contractor financially capable: Contractor is financially solvent, able to pay its debts as they 

mature, and possesses sufficient working capital to complete the Work and perform 

Contractor’s obligations required by the Contract Documents; and 

D. Contractor can complete Work: Contractor is able to furnish the plant, tools, materials, 

supplies, equipment, and labor required to complete the Work and perform the obligations 

required by the Contract Documents and has sufficient experience and competence to do 

so. 

PART 2 – INSURANCE AND BONDS 

2.01 CONTRACTOR’S LIABILITY INSURANCE 

A. Prior to commencement of the Work, the Contractor shall obtain all the insurance required 

by the Contract Documents and provide evidence satisfactory to Owner that such insurance 

has been procured. Review of the Contractor’s insurance by Owner or the specification or 

approval of the insurance in this Contract or of its coverage or amount shall not relieve or 

decrease the liability of the Contractor under the Contract Documents or otherwise. The 

Contractor shall include in its bid the cost of all insurance and bonds required to complete 

the Base Bid Work and accepted alternates. 
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B. The Contractor shall purchase and maintain in full force and effect the following insurance 

coverage without interruption from the date of commencement of the Work through the date 

of Final Acceptance and termination of any coverage required to be maintained after final 

payment, including, but not limited to, during the performance of any corrective Work required 

by Section 5.16. Completed Operations coverage shall remain in force for three (3) years 

after Final Acceptance. All coverages shall be written on an occurrence basis, reasonably 

acceptable to the Owner, and written for at least the minimum limits specified in this Section 

2.01 or required by law, whichever coverage is greater. 

1. Commercial General Liability (CGL):  

a. The Contractor shall procure an occurrence-based Commercial General 

Liability (CGL) insurance policy, written on an ISO-based occurrence form or 

its equivalent. Such insurance shall provide coverage for personal injury, 

bodily injury, and property damage liability arising from the Contractor’s 

operations in connection with the Work, whether such operations are by the 

Contractor or Subcontractors and suppliers of any tier; owned, non-owned, 

and hired vehicles; work the Contractor may subcontract or sublet to others; 

and the indemnity provisions of this Contract. Without limiting the foregoing, 

such insurance shall protect the Contractor and additional insureds required 

by this Section 2.01 from claims set forth below that may arise out of or result 

from the Contractor’s operations and completed operations under the 

Contract and for which the Contractor or the additional insureds may be legally 

liable, whether such operations are by the Contractor, a Subcontractor, or 

anyone directly or indirectly employed by any of them, or by anyone for whose 

acts any of them may be liable: 

(1) Claims under workers’ compensation (industrial insurance), disability 

benefit, and other similar employee benefit acts that are applicable to 

the Work to be performed in the form of Stop Gap Liability Insurance 

(Employer’s Contingent Liability Insurance); 

(2) Claims for damages because of bodily injury, occupational sickness or 

disease, or death of the Contractor’s employees; 

(3) Claims for damages because of bodily injury, sickness or disease, or 

death of any person other than the Contractor’s employees; 

(4) Claims for damages insured by usual personal injury liability coverage; 

(5) Claims for damages, other than to the Work itself, because of injury to 

or destruction of tangible property, including loss of use resulting 

therefrom; 

(6) Claims for bodily injury or property damage arising out of completed 

operations; 

(7) Claims involving contractual liability insurance applicable to the 

Contractor’s obligations under Section 5.22 (“Indemnification”); and 

(8) Claims for bodily injury and property damage resulting from mold and 

fungus. 
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b. Without limiting the foregoing, this CGL insurance shall be on a 

comprehensive basis and include all major divisions of coverage, including, 

but not limited to:  

(1) Premises and Operations; 

(2) Products and Completed Operations; 

(3) Explosion, Collapse, and Underground (XCU); 

(4) The Owners and Contractors Protective; 

(5) Personal and Advertising Injury, with employment exclusion deleted; 

(6) Blanket contractual, including specific provision for Contractor’s 

obligation under the indemnity provisions of this Contract; and 

(7) Broad Form Property Damage. 

2. Automobile Liability: Such insurance shall provide coverage for all owned, non-

owned, and hired automobiles. It shall cover claims for damages because of bodily 

injury, death of a person, or property damage arising out of ownership, maintenance, 

or use of a motor vehicle (including loss of use thereof arising out of operation of 

automobiles), including Comprehensive Automobile Liability, Bodily Injury, and 

Property Damage Combined Single Limit. 

3. Umbrella Policy: For projects with a Contract Sum of $1 million or more, the 

Contractor shall procedure a true umbrella policy that provides excess limits over the 

primary layer. 

4. Employer’s Liability: The Contractor shall provide an employer’s liability policy 

providing coverage for liability to employees for work-related bodily injury or disease, 

other than liability imposed by workers’ compensation law. 

5. Workers’ Compensation: The Contractor shall provide, and require Subcontractors of 

any tier to provide, workers’ compensation insurance as required by the industrial 

insurance laws of the State of Washington. 

C. The Contractor’s insurance obtained under this Section 2.01 will: 

1. Name the Owner, the Owner’s consultants, as well as their directors, officers, 

employees, and agents, as additional insureds under CG 2010 and CG 2037 or their 

equivalent. 

2. Include a severability of interest (cross-liability clause) in favor of the Owner for Work 

performed under this Contract. 

3. Be designated and endorsed as primary coverage for both defense and indemnity, 

and any Owner’s policies shall be excess and non-contributory. 

4. Provide a waiver of any rights of subrogation against the Owner. 



DISTRICT WIDE WIRELESS ACCESS  Sequim School District No. 323                                        JUNE 21, 2023 

POINT, CLOCK AND INTERCOM CABLING         

 

GENERAL CONDITIONS         007200.02 - 6  

5. Have per-project general aggregate provisions in accordance with the limits set forth 

in Section 2.01J, which provisions may be modified in the Special Conditions. The 

insurance shall be endorsed to have the general aggregate apply to this Project only. 

6. Without limiting the foregoing, the insurance described above shall include coverage 

for underground collapse and explosion exposures. 

D. Any company writing the insurance to be obtained pursuant to this Section 2.01 shall be 

authorized to do business in the State of Washington. Insurance carriers providing insurance 

in accordance with the Contract Documents must be acceptable to Owner and shall possess 

an A.B. Best’s policyholder’s rating of “A” or better and a financial rating of no less than “VIII.”  

E. Losses up to the deductible amount of any insurance under this part shall be the responsibility 

of the Contractor. 

F. The Contract Sum includes an amount to pay the premium for insurance required under the 

Contract Documents and to name the Owner and others listed in the Contract Documents as 

additional insureds on all insurance policies required by Section 2.01.  

G. There shall be no self-insured retention without the prior written approval of the Owner. 

H. If the Owner is damaged by the failure of the Contractor to maintain any of the insurance in 

this Section 2.01 or to so notify the Owner, the Contractor shall bear all costs attributable 

thereto. The Owner may withhold payment pending receipt of all certificates of insurance. 

Failure to withhold payment shall not constitute a waiver. 

I. The Contractor shall comply with the Washington State Industrial Insurance Act and, if 

applicable, the Federal Longshoremen’s and Harbor Workers’ Act and the Jones Act. 

J. Coverage Limits: The minimum coverage limits for Contractor’s liability insurance shall be as 

follows: 

 1. Commercial General Liability (CGL): 

a. At least $3,000,000 General Aggregate Limit (Other than Products-Completed 

Operations). 

b. At least $1,000,000 Each Occurrence Limit. 

c. At least $1,000,000 Products-Completed Operations Aggregate Limit. 

d. At least $1,000,000 Personal Injury and Advertising Liability Limit, each 

occurrence. 

2. Automobile Liability: At least $1,000,000 Combined Single Limit for Automobile Bodily 

Injury and Property Damage Liability, each accident or loss. 

3. Umbrella Policy: Where applicable, the umbrella policy will have excess limits over 

the primary layer in an amount not less than $2,000,000. 

4. Employer’s Liability: At least $1,000,000 each occurrence limit. 
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5. Workers’ Compensation: The Contractor shall provide workers’ compensation 

insurance in the amounts required by the industrial insurance laws of the State of 

Washington. For any employees not subject to the Washington State workers’ 

compensation statute, the Contractor shall provide, and cause each Subcontractor to 

provide workers’ compensation insurance with a private company in an amount 

equivalent to that provided by the workers’ compensation statute, but no less than a 

$1,000,000 limit of liability for the protection of its employees not otherwise protected. 

Stop Gap Liability Insurance (Employer’s Contingent Liability Insurance) shall be at 

least $1,000,000 Each Occurrence. 

K. Proof of Insurance: 

1. Prior to commencement of the Work, any presence on the site, or exposure to loss 

can occur, and in any event within seven (7) Days after the Owner has issued its 

Notice to Proceed, the Contractor shall furnish the Owner with the following: 

a. Two (2) copies of Certificates of Insurance evidencing all insurance required 

by the Contract Documents; 

b. A written statement of the actual costs (expressed as a percentage) of the 

Contractors’ liability insurance under 2.01; 

c. Endorsements for additional insureds as listed in Section 2.01C.1; 

d. Two (2) copies of Department of Labor & Industries statements for state 

workers’ compensation coverage. 

2. All insurance policies and certificates must be signed copies. Edition dates of 

endorsements on policies obtained under this Section 2.01 shall be consistent. 

3. All policies shall include the premium percentage to be paid by the Contractor for 

increases in the Contract Sum. 

4. The Contractor shall furnish to the Owner copies of any subsequently issued 

endorsements amending, modifying, altering, or restricting coverage or limits. 

5. Policies or certificates obtained under this part shall verify that the policy contains 

coverage for blanket contractual liability, including both oral and written contracts, and 

acknowledge the indemnification provisions and liability coverages called for by this 

Contract. 

6. Upon written request, the Contractor shall provide a copy of its policies obtained 

under this part to the Owner within five (5) business days. 

7. All insurance certificates obtained pursuant to this part will: 

a. Name Owner’s Project number and Project title. 

b. State the insurance carrier’s A.B. Best rating. 

c. Evidence full compliance with the requirements of Section 2.01. 
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d. Specifically require written notice by certified mail must be provided to the 

Owner at least forty-five (45) Days before the policies expire, are cancelled, 

or are reduced; the limits are decreased; or the additional insureds removed, 

except that thirty (30) Days’ notice shall be required for surplus line insurance. 

8. Notwithstanding anything herein to the contrary, the Contractor shall provide all 

bonding, insurance, and permit documentation as required by governmental entities 

for all portions of the Project. 

9. The Contractor shall ensure and require that Subcontractors of any tier have 

insurance coverage to cover bodily injury and property damage on all operations and 

all vehicles owned or operated by Subcontractors of all tiers in the minimum amount 

of $1,000,000 per occurrence with a $2,000,000 general aggregate limit. Also, the 

Subcontractors shall name the Contractor and the Owner and cause the commercial 

liability coverage required by the Contract Documents to include (1) the Owner, as an 

additional insured for claims caused in whole or in part by the Subcontractor’s 

negligent acts or omissions during the Subcontractor’s operations; and (2) the Owner 

as an additional insured for claims caused in whole or in part by the Subcontractor’s 

negligent acts or omissions during the Subcontractor’s completed operations.  

10. The Owner may withhold payment pending receipt of all certificates of insurance 

meeting the requirements of Section 2.01K. Failure to withhold payment shall not 

constitute a waiver of any provision of the Contract. 

2.02 PAYMENT AND PERFORMANCE BONDS 

A. In accordance with Chapter 39.08 RCW (“Contractor’s Bond”), the Contractor will furnish to 

the Owner bonds, with a surety company admitted and licensed in the State of Washington 

and acceptable to the Owner, conditioned that the Contractor will: (1) faithfully perform all 

provisions of this Contract (the “Performance Bond”); and (2) pay all laborers, mechanics, 

Subcontractors, and materialmen, and all persons who supply such person, persons, or 

Subcontractors, with provisions and supplies for carrying out the Project and pay the taxes, 

increases, and penalties incurred on the Project under state law (the “Payment Bond”). Each 

of the Performance Bond and Payment Bond will be in the full amount of the Contract Sum. 

Such surety company will possess an A.M. Best rating of “A” or better and a financial rating 

of no less than “IX.” 

B. Bond forms must be deemed acceptable and approved by Owner. Owner shall deem 

acceptable and approve payment and performance bonds that use the Payment Bond and 

Performance Bond form published by and available from the American Institute of Architects 

(AIA) – form A312. Separate bonds for payment and performance must be provided to 

Owner. Provision of payment and performance bonds by Contractor to Owner is a condition 

precedent to performance by Owner. 

C. Prior to execution of a Change Order that, cumulatively with previous Change Orders, 

increases the Contract Award Amount by ten (10) percent or more, the Contractor shall 

provide either new payment and performance bonds for the revised Contract Sum, or riders 

to the existing payment and performance bonds increasing the amount of the bonds. The 

Contractor shall likewise provide additional bonds or riders when subsequent Change Orders 

increase the Contract Sum by ten (10) percent or more. 
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D. No payment or performance bonds are required if the Contract Sum is $150,000 or less and 

Owner and Contractor agree that Owner may, in lieu of the bond, retain 10 percent of the 

Contract Sum for the period allowed by RCW 39.08.010. 

E. All reinsurers that may be called upon to support or share in a surety’s obligations specified 

in connection with the performance and payment bond obligations required of the Contractor 

by this Contract must also have an A.M. Best rating of “A” or better and financial rating of not 

less than “IX.” 

F. Within seven (7) days of the issuance of Owner’s Notice of Intent to Award the Contract, the 

Contractor will deliver evidence of its bondability to the Owner. Within seven (7) days after 

its execution of the Contract, the Contractor will deliver copies of the bonds to the Owner. 

G. THE OWNER MAY DECLINE TO ENTER INTO THE CONTRACT IF THE REQUESTED 

EVIDENCE OF BONDABILITY IS NOT RECEIVED. THE CONTRACTOR WILL NOT 

PROCEED WITH THE WORK UNTIL SUCH SURETY BOND IS RECEIVED. Evidence of 

bondability shall include the percentage to be paid by the Contractor for increases in the 

Contract Sum. 

H. Upon request of any person or entity appearing to be a potential beneficiary of bonds covering 

payment of obligations arising under the Contract, the Contractor will promptly furnish a copy 

of the bond(s) or will authorize a copy to be furnished. 

I. Additional Bond Security: The Contractor will promptly furnish additional security required to 

protect Owner and persons supplying labor or materials required by this Contract if: (1) 

Owner has a reasonable objection to the surety; or (2) any surety fails to furnish reports on 

its financial condition if required by Owner. 

J. Potential Subcontractors’ Payment and Performance Bonds: Within ten (10) days after the 

issuance of the Notice to Proceed, any Subcontractors so required in the Bidding or Contract 

Documents or Special Conditions shall deliver evidence of their payment and performance 

bondability to the Owner through the Contractor. The evidence shall include a letter from the 

bonding company that includes the price of payment and performance bonds to be issued 

during the thirty (30) day period after the Notice to Proceed. The surety company must be 

acceptable to the Owner and admitted and licensed in the State of Washington, with an A.M. 

Best rating of “A” or better and a financial rating of no less than “VIII.” The bonds shall be in 

an amount equal to the full contract sum of the Subcontract between the Subcontractor and 

the Contractor but shall not include sales tax. The bonds shall be conditioned that the 

Subcontractor shall faithfully perform all the provisions of its subcontract, payment of all 

obligations arising thereunder, and for one year’s maintenance for correction of defective 

work. If the Owner elects to require payment and performance bonds from one or more of 

the Subcontractors, it will so notify the Contractor in writing within fourteen (14) days of receipt 

of the evidence of bondability from the respective Subcontractor, in which case the Contract 

Sum shall be increased by a Change Order in the amount specified in the letter, unless 

otherwise agreed by the parties. The Owner shall not be responsible for the costs of any 

Subcontractor bonds it requires until the Owner receives a copy of the bond. THE OWNER 

MAY DECLINE TO ENTER INTO THE CONTRACT OR MAY REQUIRE A CHANGE OF 

SUBCONTRACTOR AT NO INCREASE IN THE CONTRACT SUM OR CONTRACT TIME 

IF THIS EVIDENCE OF BONDABILITY IS NOT RECEIVED. THE OWNER MAY WITHHOLD 

PAYMENT TO THE CONTRACTOR UNTIL SUCH SURETY BONDS ARE RECEIVED. Upon 

the request of any person or entity appearing to be a potential beneficiary of bonds covering 

payment of obligations arising under the Contract, the Contractor shall promptly furnish a 
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copy of the bonds or shall permit a copy to be made. The Subcontractors responsible to the 

Contractor for the work listed in the Instructions to Bidders must comply with this paragraph 

to the extent directed by the Owner. 

K. If the Owner is damaged by the failure of the Contractor to maintain any of the bonds or 

insurance in this Section 2.02 or elsewhere in the Contract Documents or to so notify the 

Owner, then the Contractor will bear all costs attributable thereto. The Owner may withhold 

payment pending receipt of all certificates of insurance and bonds. Failure to withhold 

payment will not constitute a waiver. 

2.03 ALTERNATIVE SURETY 

A. When alternative surety required: Contractor shall promptly furnish payment and 

performance bonds from an alternative surety as required to protect Owner and persons 

supplying labor or materials required by the Contract Documents if: 

1. Owner has a reasonable objection to the surety; or 

2. Any surety fails to furnish reports on its financial condition if required by Owner. 

2.04 BUILDER’S RISK 

A. Contractor to buy Property Insurance: Contractor shall purchase and maintain property 

insurance in the amount of the Contract Sum, including all Change Orders for the Work, on 

a replacement-cost basis until Substantial Completion. For projects not involving New 

Building Construction, “Installation Floater” is an acceptable substitute for the Builder’s Risk 

Insurance. The insurance shall cover the interest of Owner, Contractor, and any 

Subcontractors, as their interests may appear. 

B. Losses covered: Contractor property insurance shall be placed on an “all risk” basis and 

insure against the perils of fire and physical loss or damage including theft, vandalism, 

malicious mischief, collapse, false work, temporary buildings, and debris removal (including 

demolition occasioned by enforcement of any applicable legal requirements), and shall 

cover reasonable compensation for A/E’s services and expenses required as a result of an 

insured loss. 

C. Waiver of subrogation rights: Owner and Contractor waive all subrogation rights against 

each other, any Subcontractors, A/E, A/E’s subconsultants, separate contractors described 

herein, if any, and any of their subcontractors, for damages caused by fire or other perils to 

the extent covered by property insurance obtained pursuant to this section or other property 

insurance applicable to the Work, except such rights as they have to proceeds of such 

insurance held by Owner as fiduciary. The policies shall provide such waivers of subrogation 

by endorsement or otherwise. A waiver of subrogation shall be effective to a person or entity 

even though that person or entity would otherwise have a duty of indemnification, 

contractual or otherwise, did not pay the insurance premium directly or indirectly, and 

whether or not the person or entity had an insurable interest in the property damaged. 

PART 3 – TIME AND SCHEDULE 

3.01 PROGRESS AND COMPLETION 

Contractor to meet schedule: Contractor shall diligently prosecute the Work, with adequate forces, 

achieve Substantial Completion within the Contract Time, and achieve Final Completion within a 

reasonable period thereafter. 
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3.02 CONSTRUCTION SCHEDULE 

A. Preliminary Progress Schedule: Contractor shall, within 14 Days after issuance of the 

Notice to Proceed, submit a preliminary Progress Schedule. The Progress Schedule shall 

show the sequence in which Contractor proposes to perform the Work and the dates on 

which Contractor plans to start and finish major portions of the Work, including dates for 

Shop Drawings and other submittals, and for acquiring materials and equipment. 

B. Form of Progress Schedule: The Progress Schedule shall be in the form of a bar chart, or 

a critical path method analysis, as specified by Owner. The preliminary Progress Schedule 

may be general, showing the major portions of the Work, with a more detailed Progress 

Schedule submitted as directed by Owner. 

C. Owner comments on Progress Schedule: Owner shall return comments on the preliminary 

Progress Schedule to Contractor within 14 Days of receipt. Review by Owner of 

Contractor’s schedule does not constitute an approval or acceptance of Contractor’s 

construction means, methods, or sequencing, or its ability to complete the Work within the 

Contract Time. Contractor shall revise and resubmit its schedule, as necessary. Owner 

may withhold a portion of progress payments until a Progress Schedule has been 

submitted which meets the requirements of this section. 

D. Monthly updates and compliance with Progress Schedule: Contractor shall utilize and 

comply with the Progress Schedule. On a monthly basis, or as otherwise directed by 

Owner, Contractor shall submit an updated Progress Schedule at its own expense to 

Owner indicating actual progress. If, in the opinion of Owner, Contractor is not in 

conformance with the Progress Schedule for reasons other than acts of Force Majeure as 

identified in Section 3.05, Contractor shall take such steps as are necessary to bring the 

actual completion dates of its work activities into conformance with the Progress Schedule, 

and if directed by Owner, Contractor shall submit a corrective action plan or revise the 

Progress Schedule to reconcile with the actual progress of the Work. 

E. Contractor to notify Owner of delays: Contractor shall promptly notify Owner in writing of 

any actual or anticipated event which is delaying or could delay achievement of any 

milestone or performance of any critical path activity of the Work. Contractor shall indicate 

the expected duration of the delay, the anticipated effect of the delay on the Progress 

Schedule, and the action being or to be taken to correct the problem. Provision of such 

notice does not relieve Contractor of its obligation to complete the Work within the Contract 

Time. 

3.03 OWNER’S RIGHT TO SUSPEND THE WORK FOR CONVENIENCE 

A. Owner may suspend Work: Owner may, at its sole discretion, order Contractor, in writing, 

to suspend all or any part of the Work for up to 90 Days, or for such longer period as mutually 

agreed. 

B. Compliance with suspension; Owner’s options: Upon receipt of a written notice suspending 

the Work, Contractor shall immediately comply with its terms and take all reasonable steps 

to minimize the incurrence of cost of performance directly attributable to such suspension. 

Within a period up to 90 Days after the notice is delivered to Contractor, or within any 

extension of that period to which the parties shall have agreed, Owner shall either: 

1. Cancel the written notice suspending the Work; or 

2. Terminate the Work covered by the notice as provided in the termination 
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provisions of Part 9. 

C. Resumption of Work: If a written notice suspending the Work is cancelled or the period of 

the notice or any extension thereof expires, Contractor shall resume Work. 

D. Equitable adjustment for suspensions: Contractor shall be entitled to an equitable 

adjustment in the Contract Time, or Contract Sum, or both, for increases in the time or cost 

of performance directly attributable to such suspension, provided Contractor complies with 

all requirements set forth in Part 7. 

3.04 OWNER’S RIGHT TO STOP THE WORK FOR CAUSE 

A. Owner may stop Work for Contractor’s failure to perform: If Contractor fails or refuses to 

perform its obligations in accordance with the Contract Documents, Owner may order 

Contractor, in writing, to stop the Work, or any portion thereof, until satisfactory corrective 

action has been taken. 

B. No equitable adjustment for Contractor’s failure to perform: Contractor shall not be entitled 

to an equitable adjustment in the Contract Time or Contract Sum for any increased cost or 

time of performance attributable to Contractor’s failure or refusal to perform or from any 

reasonable remedial action taken by Owner based upon such failure. 

3.05 DELAY 

A. Force Majeure actions not a default; Force Majeure defined: Any delay in or failure of 

performance by Owner or Contractor, other than the payment of money, shall not constitute 

a default hereunder if and to the extent the cause for such delay or failure of performance 

was unforeseeable and beyond the control of the party (“Force Majeure”). Acts of Force 

Majeure include, but are not limited to: 

1. Acts of God or the public enemy; 

2. Acts or omissions of any government entity; 

3. Fire or other casualty for which Contractor is not responsible; 

4. Quarantine or epidemic; 

5. Strike or defensive lockout; 

6. Unusually severe weather conditions which could not have been reasonably 

anticipated; and 

7. Unusual delay in receipt of supplies or products which were ordered and expedited 

and for which no substitute reasonably acceptable to Owner was available. The 

pandemic of the disease COVID-19 and the consequences thereof do not constitute 

a Force Majeure Event. 

B. Contract Time adjustment for Force Majeure: Contractor shall be entitled to an equitable 

adjustment in the Contract Time for changes in the time of performance directly attributable 

to an act of Force Majeure, provided it makes a request for equitable adjustment according 

to Section 7.03. Contractor shall not be entitled to an adjustment in the Contract Sum 

resulting from an act of Force Majeure. 

C. Contract Time or Contract Sum adjustment if Owner at fault: Contractor shall be entitled to 
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an equitable adjustment in Contract Time, and may be entitled to an equitable adjustment 

in Contract Sum, if the cost or time of Contractor’s performance is changed due to the fault 

or negligence of Owner, provided the Contractor makes a request according to Sections 

7.02 and 7.03. 

D. No Contract Time or Contract Sum adjustment if Contractor at fault: Contractor shall not be 

entitled to an adjustment in Contract Time or in the Contract Sum for any delay or failure of 

performance to the extent such delay or failure was caused by Contractor or anyone for 

whose acts Contractor is responsible. 

E. Contract Time adjustment only for concurrent fault: To the extent any delay or failure of 

performance was concurrently caused by the Owner and Contractor, Contractor shall be 

entitled to an adjustment in the Contract Time for that portion of the delay or failure of 

performance that was concurrently caused, provided it makes a request for equitable 

adjustment according to Section 7.03, but shall not be entitled to an adjustment in Contract 

Sum. 

F. Contractor to mitigate delay impacts: Contractor shall make all reasonable efforts to prevent 

and mitigate the effects of any delay, whether occasioned by an act of Force Majeure or 

otherwise. 

3.06 NOTICE TO OWNER OF LABOR DISPUTES 

A. Contractor to notify Owner of labor disputes: If Contractor has knowledge that any actual or 

potential labor dispute is delaying or threatens to delay timely performance in accordance 

with the Contract Documents, Contractor shall immediately give notice, including all relevant 

information, to Owner. 

B. Pass through notification provisions to Subcontractors: Contractor agrees to insert a 

provision in its Subcontracts and to require insertion in all sub-subcontracts, that in the event 

timely performance of any such contract is delayed or threatened by delay by any actual or 

potential labor dispute, the Subcontractor or Sub-subcontractor shall immediately notify the 

next higher tier Subcontractor or Contractor, as the case may be, of all relevant information 

concerning the dispute. 

3.07 DAMAGES FOR FAILURE TO ACHIEVE TIMELY COMPLETION 

A. Liquidated Damages 

1. Reason for Liquidated Damages: Timely performance and completion of the Work 

is essential to Owner and time limits stated in the Contract Documents are of the 

essence. Owner will incur serious and substantial damages if Substantial 

Completion of the Work does not occur within the Contract Time. However, it would 

be difficult if not impossible to determine the exact amount of such damages. 

Consequently, provisions for liquidated damages are included in the Contract 

Documents. 

2. Calculation of Liquidated Damages amount: The liquidated damage amounts set 

forth in the Contract Documents will be assessed not as a penalty, but as liquidated 

damages for breach of the Contract Documents. This amount is fixed and agreed 

upon by and between the Contractor and Owner because of the impracticability 

and extreme difficulty of fixing and ascertaining the actual damages the Owner 

would in such event sustain. This amount shall be construed as the actual amount 

of damages sustained by the Owner, and may be retained by the Owner and 
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deducted from periodic payments to the Contractor. 

3. Contractor responsible even if Liquidated Damages assessed: Assessment of 

liquidated damages shall not release Contractor from any further obligations or 

liabilities pursuant to the Contract Documents. 

B. Actual Damages 

Calculation of Actual Damages: Actual damages will be assessed for failure to achieve 

Final Completion within the time provided. Actual damages will be calculated on the basis 

of direct architectural, administrative, and other related costs attributable to the Project 

from the date when Final Completion should have been achieved, based on the date 

Substantial Completion is actually achieved, to the date Final Completion is actually 

achieved. Owner may offset these costs against any payment due Contractor. 

C. Waiver of Claims for Consequential Damages 

The Contractor and Owner waive Claims against each other for consequential damages 

arising out of or relating to this Contract. This mutual waiver includes, without limitation: 

1. Damages incurred by Owner for rental expenses, for income, profit, financing, 

business, and reputation, and for loss of management or employee productivity or 

of the services of such persons; and 

2. Damages incurred by the Contractor for principal and home office overhead and 

expenses including, without limitation, the compensation of personnel stationed 

there, for losses of financing, business and reputation, for losses on other projects, 

for interest or financing costs, and for loss of profit, except as explicitly allowed 

under the Contract Documents. 

PART 4 – SPECIFICATIONS, DRAWINGS, AND OTHER DOCUMENTS 

4.01 DISCREPANCIES AND CONTRACT DOCUMENT REVIEW 

A. Specifications and Drawings are basis of the Work: The intent of the Specifications and 

Drawings is to describe a complete Project to be constructed in accordance with the 

Contract Documents. Contractor shall furnish all labor, materials, equipment, tools, 

transportation, permits, and supplies, and perform the Work required in accordance with the 

Drawings, Specifications, and other provisions of the Contract Documents. 

B. Parts of the Contract Documents are complementary: The Contract Documents are 

complementary. What is required by one part of the Contract Documents shall be binding 

as if required by all. Anything mentioned in the Specifications and not shown on the 

Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be of 

like effect as if shown or mentioned in both. 

C. Contractor to report discrepancies in Contract Documents: Contractor shall carefully study 

and compare the Contract Documents with each other and with information furnished by 

Owner. If, during the performance of the Work, Contractor finds a conflict, error, 

inconsistency, or omission in the Contract Documents, it shall promptly and before 

proceeding with the Work affected thereby, report such conflict, error, inconsistency, or 

omission to the Owner (and A/E, if applicable) in writing. 

D. Contractor knowledge of discrepancy in documents – responsibility: Contractor shall do no 

Work without applicable Drawings, Specifications, or written modifications, or Shop 
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Drawings where required, unless instructed to do so in writing by Owner. If Contractor 

performs any construction activity, and it knows or reasonably should have known that any 

of the Contract Documents contain a conflict, error, inconsistency, or omission, Contractor 

shall be responsible for the performance and shall bear the cost for its correction. 

E. Contractor to perform Work implied by Contract Documents: Contractor shall provide any 

work or materials the provision of which is clearly implied and is within the scope of the 

Contract Documents even if the Contract Documents do not mention them specifically. 

F. Interpretation questions: Questions regarding interpretation of the requirements of the 

Contract Documents shall be referred to the Owner (and A/E, if applicable). 

4.02 PROJECT RECORD 

A. Contractor to maintain Project Record Drawings and Specifications: Contractor shall 

legibly mark in ink on a separate set of the Drawings and Specifications all actual 

construction, including depths of foundations, horizontal and vertical locations of internal 

and underground utilities, and appurtenances referenced to permanent visible and 

accessible surface improvements, field changes of dimensions and details, actual 

suppliers, manufacturers and trade names, models of installed equipment, and Change 

Order Proposals (COP). This separate set of Drawings and Specifications shall be the 

“Project Record.” 

B. Update Project Record weekly and keep on site: The Project Record shall be maintained 

on the project site throughout the construction and shall be clearly labeled “PROJECT 

RECORD.” The Project Record shall be updated at least weekly noting all changes and 

shall be available to Owner at all times. 

C. Final Project Record before Final Acceptance: Contractor shall submit the completed and 

finalized Project Record to the Owner (and A/E, if applicable) prior to Final Acceptance. 

4.03 SHOP DRAWINGS 

A. Definition of Shop Drawings: “Shop Drawings” means documents and other information 

required to be submitted to the Owner (or A/E, if applicable) by Contractor pursuant to the 

Contract Documents, showing in detail: the proposed fabrication and assembly of 

structural elements; and the installation (i.e., form, fit, and attachment details) of materials 

and equipment. Shop Drawings include, but are not limited to, drawings, diagrams, 

layouts, schematics, descriptive literature, illustrations, schedules, performance and test 

data, samples, and similar materials furnished by Contractor to explain in detail specific 

portions of the Work required by the Contract Documents. For materials and equipment 

to be incorporated into the Work, Contractor submittal shall include the name of the 

manufacturer, the model number, and other information concerning the performance, 

capacity, nature, and rating of the item. When directed, Contractor shall submit all samples 

at its own expense. Owner may duplicate, use, and disclose Shop Drawings provided in 

accordance with the Contract Documents. 

B. Approval of Shop Drawings: Contractor shall coordinate all Shop Drawings, and review 

them for accuracy, completeness, and compliance with the Contract Documents and shall 

indicate its approval thereon as evidence of such coordination and review. Where required 

by law, Shop Drawings shall be stamped by an appropriate professional licensed by the 

state of Washington. Shop Drawings submitted to the Owner (or A/E, if applicable) without 

evidence of Contractor’s approval shall be returned for resubmission. Contractor shall 

review, approve, and submit Shop Drawings with reasonable promptness and in such 
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sequence as to cause no delay in the Work or in the activities of Owner or separate 

contractors. Contractor’s submittal schedule shall allow a reasonable time for the Owner 

(or A/E, if applicable) to review. The Owner (or A/E, if applicable) will review, approve, or 

take other appropriate action on the Shop Drawings. Contractor shall perform no portion 

of the Work requiring submittal and review of Shop Drawings until the respective submittal 

has been reviewed and the A/E, if applicable, or Owner has approved or taken other 

appropriate action. The A/E and/or Owner, as applicable, shall respond to Shop Drawing 

submittals with reasonable promptness. Any Work by Contractor shall be in accordance 

with reviewed Shop Drawings. Submittals made by Contractor which are not required by 

the Contract Documents may be returned without action. 

C. Contractor not relieved of responsibility when Shop Drawings approved: Approval, or other 

appropriate action with regard to Shop Drawings, by Owner or A/E shall not relieve 

Contractor of responsibility for any errors or omissions in such Shop Drawings, nor from 

responsibility for compliance with the requirements of the Contract Documents. Unless 

specified in the Contract Documents, review by Owner or A/E shall not constitute an 

approval of the safety precautions employed by Contractor during construction, or 

constitute an approval of Contractor’s means or methods of construction. If Contractor 

fails to obtain approval before installation and the item or work is subsequently rejected, 

Contractor shall be responsible for all costs of correction. 

D. Variations between Shop Drawings and Contract Documents: If Shop Drawings show 

variations from the requirements of the Contract Documents, Contractor shall describe 

such variations in writing, separate from the Shop Drawings, at the time it submits the 

Shop Drawings containing such variations. If the Owner (or A/E, if applicable) approves 

any such variation, an appropriate Change Order will be issued. If the variation is minor 

and does not involve an adjustment in the Contract Sum or Contract Time, a Change 

Order need not be issued; however, the modification shall be recorded upon the 

Project Record. 

E. Contractor to submit copies of Shop Drawings: Contractor shall submit to A/E and Owner 

for approval five (5 )copies of all Shop Drawings. Unless otherwise indicated, three (3) 

sets of all Shop Drawings shall be retained by A/E, if applicable, or the Owner and two (2) 

sets shall be returned to Contractor. 

4.04 ORGANIZATION OF SPECIFICATIONS 

Specification organization by trade: Specifications may be prepared in sections which conform 

generally with trade practices. These sections are for Owner and Contractor convenience and shall 

not control Contractor in dividing the Work among the Subcontractors or in establishing the extent 

of the Work to be performed by any trade. 

4.05 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER DOCUMENTS 

A. A/E, not Contractor, owns Copyright of Drawings and Specifications: The Drawings, 

Specifications, and other documents prepared by A/E, if any, are instruments of A/E’s 

service through which the Work to be executed by Contractor is described. Neither 

Contractor nor any Subcontractor shall own or claim a copyright in the Drawings, 

Specifications, and other documents prepared by A/E, if any, and A/E shall be deemed the 

author of them and will, along with any rights of Owner, retain all common law, statutory, and 

other reserved rights, in addition to the copyright. All copies of these documents, except 

Contractor’s set, shall be returned or suitably accounted for to A/E, on request, upon 

completion of the Work. 
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B. Drawings and Specifications to be used only for this Project: The Drawings, Specifications, 

and other documents prepared by the A/E, if any, and copies thereof furnished to 

Contractor, are for use solely with respect to this Project. They are not to be used by 

Contractor or any Subcontractor on other projects or for additions to this Project outside the 

scope of the Work without the specific written consent of Owner (and A/E, if applicable). 

Contractor and Subcontractors are granted a limited license to use and reproduce 

applicable portions of the Drawings, Specifications, and other documents prepared by A/E, 

if any, appropriate to and for use in the execution of their Work. 

C. Shop Drawing license granted to Owner: Contractor and all Subcontractors grant a non-

exclusive license to Owner, without additional cost or royalty, to use for its own purposes 

(including reproduction) all Shop Drawings, together with the information and diagrams 

contained therein, prepared by Contractor or any Subcontractor. In providing Shop 

Drawings, Contractor and all Subcontractors warrant that they have authority to grant to 

Owner a license to use the Shop Drawings, and that such license is not in violation of any 

copyright or other intellectual property right. Contractor agrees to defend and indemnify 

Owner pursuant to the indemnity provisions in Section 5.03 and 5.22 from any violations of 

copyright or other intellectual property rights arising out of Owner’s use of the Shop 

Drawings hereunder, or to secure for Owner, at Contractor’s own cost, licenses in conformity 

with this section. 

D. Shop Drawings to be used only for this Project: The Shop Drawings and other submittals 

prepared by Contractor, Subcontractors of any tier, or its or their equipment or material 

suppliers, and copies thereof furnished to Contractor, are for use solely with respect to this 

Project. They are not to be used by Contractor or any Subcontractor of any tier, or material 

or equipment supplier, on other projects or for additions to this Project outside the scope of 

the Work without the specific written consent of Owner. The Contractor, Subcontractors of 

any tier, and material or equipment suppliers are granted a limited license to use and 

reproduce applicable portions of the Shop Drawings and other submittals appropriate to and 

for use in the execution of their Work under the Contract Documents. 

PART 5 – PERFORMANCE 

5.01 CONTRACTOR CONTROL AND SUPERVISION 

A. Contractor responsible for means and methods of construction: Contractor shall supervise 

and direct the Work, using its best skill and attention, and shall perform the Work in a 

skillful manner. Contractor shall be solely responsible for and have control over 

construction means, methods, techniques, sequences, and procedures and for 

coordinating all portions of the Work, unless the Contract Documents give other specific 

instructions concerning these matters. Contractor shall disclose its means and methods 

of construction when requested by Owner. 

B. Compliance with laws: The Contractor shall abide by the provisions of all applicable 

Washington statutes and regulations and all those provisions of the county and city 

municipal codes that apply in the jurisdiction where the Project is located. Although a 

number of statutes are referenced in the Contract Documents, these references are not 

meant to be a complete list and should not be relied upon as such. 

C. WSSP compliance: The Parties acknowledge and agree that to the extent this Project 

receives Washington State funds for school construction, design and construction of the 

Project must meet at least the Washington Sustainable Schools Protocol (WSSP) 

requirements in accordance with Chapter 39.35D RCW. The Contractor will provide all 
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services, including, but not limited to, labor and materials, required to construct the Project 

such that it fully meets all WSSP requirements in effect at the time the Project, or any 

portion thereof, is completed. The Contractor will fully participate in any and all activities 

required by state law or regulations or the WSSP to achieve WSSP compliance and 

approval, including, but not limited to, providing all applications, documentation, and 

reports (annual or otherwise) requested by Owner or mandated by the WSSP. The 

Contractor will manage environmental issues and implement and document the Project’s 

WSSP requirements, including but not limited to: monitoring the submittal process to 

ensure WSSP compliance, training Subcontractors in WSSP requirements, reviewing 

design changes during construction for WSSP impacts and informing the Owner of said 

impacts, ensuring installed products are WSSP compliant, and assembling, maintaining, 

and submitting all records to document WSSP compliance, including but not limited to 

annual reports. 

D. Competent superintendent required: Performance of the Work shall be directly supervised 

by a competent superintendent who has authority to act for Contractor. The 

superintendent must be satisfactory to the Owner and shall not be changed without the 

prior written consent of Owner. Owner may require Contractor to remove the 

superintendent from the Work or Project site, if Owner reasonably deems the 

superintendent incompetent, careless, or otherwise objectionable, provided Owner has 

first notified Contractor in writing and allowed a reasonable period for transition. 

E. Contractor responsible for acts and omissions of self and agents: Contractor shall be 

responsible to Owner for acts and omissions of Contractor, Subcontractors, and their 

employees and agents. 

F. Unemployment Compensation: Pursuant to Chapter 50.24 RCW (“Contributions by 

Employers”) in general and RCW 50.24.130 in particular, the Contractor shall pay 

contributions for wages for personal services performed under this Contract or arrange for 

a bond acceptable to the Commissioner of the ESD. 

G. Contractor to employ competent and disciplined workforce: Contractor shall enforce strict 

discipline and good order among Contractor’s employees and other persons carrying out 

the Work, including observance of badging, drug testing, and all smoking, tobacco, drug, 

alcohol, parking, safety, weapons, background checks, sexual harassment, and other rules 

governing the conduct of personnel at Owner’s property and at the Project site. 

1. Copies of the Owner’s policies and procedures applicable to the Project are 

available at https://www.sequimschools.org/School_Board/policies-_procedures.  

2. Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 

3. No employees of either Contractor or any of its Subcontractors of any tier shall 

harass, intimidate, have physical contact with, or engage in other verbal or 

physical conduct or communication of a sexual, intimidating, or harassing nature 

with students, parents, volunteers, or Owner’s directors, officers, or employees, 

nor create an intimidating, hostile, or offensive environment. 

4. Without limiting the foregoing, Contractor shall remove from the Work and Project 

site any employee, agent, or other person who has violated Owner’s policies 

and/or procedures or otherwise engaged in actions that Owner reasonably 

considers objectionable without change in the Contract Sum or Contract Time. 
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5. Contractor shall also ensure by appropriate provisions in each subcontract 

agreement that Contractor may remove from the Work and Work site any 

Subcontractor or Subcontractor’s employee who has violated District 

policies/procedures or engaged in such action without change in the Contract 

Sum or Contract Time. 

G. Drug-Free Workplace: The Contractor and all Subcontractors of any tier shall fully comply 

with all applicable federal, state, and local laws and regulations regarding maintaining a 

drug-free workplace, including the Drug-Free Workplace Act of 1988. Any person not fit for 

duty for any reason, including the use of alcohol, controlled substances, or drugs, shall 

immediately be removed from the Work. 

H. Tobacco-Free Environment: Pursuant to RCW 28A.210.310, smoking or use of any kind of 

lighted pipe, cigar, cigarette, vaping device, or any other lighted smoking equipment, 

tobacco material, or smokeless tobacco product is prohibited on all District property. 

I. Weapons-Free Environment: The Contractor and its employees, agents, and 

Subcontractors of any tier shall not bring onto the Project site or onto any Owner property 

any firearm or any other type of weapon described in either RCW 9.41.280(1) or RCW 

9.41.250.  Any person violating this Section shall immediately be removed from the Work, 

and such a violation shall be grounds for termination of this Contract for cause at the 

Owner’s discretion. 

J. Background checks: All employees of Contractor and Subcontractors of any tier who may 

have unsupervised access to students shall undergo a record check through the 

Washington State Patrol criminal investigation system under RCW 43.43.830-.834, RCW 

10.97.030, and RCW 10.97.050, and through the Federal Bureau of Investigation, before 

working at the Project site. The record check will include a fingerprint check using a 

complete Washington State criminal identification fingerprint card. Contractor will provide 

the results of the record check to the subject of the records and to Owner. Contractor will 

pay all costs of the requirements set forth in this provision. When necessary, applicants may 

be employed on a conditional basis pending completion of the background check. In 

addition, any agreements between the Contractor and Subcontractors of any tier who will 

perform services for Owner will include this provision requiring the Subcontractor to comply 

with RCW 28A.400.303. 

K. Crimes Against Children: The Contractor will prohibit any employee of the Contractor from 

working at the Project site who has pleaded guilty to or been convicted of any crime 

enumerated in RCW 28A.400.322, as now or hereafter amended. Any failure to comply with 

this Section 5.01K will be grounds for the Owner to immediately terminate the Contract. In 

addition, any agreements between the Contractor and Subcontractors of any tier who will 

perform services for the Owner will include this provision requiring the Subcontractor to 

prohibit any employee of said Subcontractor from working at a public school or the Project 

site who has pleaded guilty to or been convicted of any crime enumerated in RCW 

28A.400.322. 

L. Contractor to keep Project documents on site: Contractor shall keep on the Project site a 

copy of the Drawings, Specifications, addenda, reviewed Shop Drawings, and permits and 

permit drawings. 

M. Work during off hours: When work is to be performed during other than normal working 

hours or on Sequim School District holidays, Contractor shall give Owner prior notice. Any 

construction activity between the hours of 10:00 p.m. to 6:00 a.m. is subject to approval of 
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Owner. 

N. Without limiting Section 9.01, failure to comply with these requirements in Section 5.01 is 

grounds for immediate termination of the Contract for cause. 

 

5.02 PERMITS, FEES, AND NOTICES 

A. Contractor to obtain and pay for permits: Unless otherwise provided in the Contract 

Documents, Contractor shall pay for and obtain all permits, licenses, and inspections 

necessary for proper execution and completion of the Work. Prior to Final Acceptance, the 

approved, signed permits shall be delivered to Owner. 

B. Allowances for permit fees: If allowances for permits or utility fees are called for in the 

Contract Documents and set forth in Contractor’s bid, and the actual costs of those permits 

or fees differ from the allowances in the Contract Documents, the difference shall be 

adjusted by Change Order. 

C. Contractor to comply with all applicable laws: Contractor shall comply with and give notices 

required by all federal, state, and local laws, ordinances, rules, regulations, and lawful 

orders of public authorities applicable to performance of the Work. 

5.03 PATENTS AND ROYALTIES 

Payment, indemnification, and notice: Contractor is responsible for, and shall pay, all royalties and 

license fees. Contractor shall defend, indemnify, and hold Owner harmless from any costs, 

expenses, and liabilities arising out of the infringement by Contractor of any patent, copyright, or 

other intellectual property right used in the Work; however, provided that Contractor gives prompt 

notice, Contractor shall not be responsible for such defense or indemnity when a particular 

design, process, or product of a particular manufacturer or manufacturers is required by the 

Contract Documents. If Contractor has reason to believe that use of the required design, process, 

or product constitutes an infringement of a patent or copyright, it shall promptly notify Owner of such 

potential infringement. 

5.04 PREVAILING WAGES 

A. Contractor to Pay Prevailing Wages: Contractor shall pay the prevailing rate of wages to all 

workers, laborers, or mechanics employed in the performance of any part of the Work in 

accordance with Chapter 39.12 RCW and the rules and regulations of the Department of 

Labor and Industries. The schedule of prevailing wage rates for the locality or localities of 

the Work, is determined by the Industrial Statistician of the Department of Labor and 

Industries. It is the Contractor’s responsibility to verify the applicable prevailing wage rate. 

B. Statement of Intent to Pay Prevailing Wages: Before payment is made by the Owner to the 

Contractor for any work performed by the Contractor and Subcontractors whose work is 

included in the application for payment, the Contractor shall submit, or shall have previously 

submitted to the Owner for the Project, a Statement of Intent to Pay Prevailing Wages, 

approved by the Department of Labor and Industries, certifying the rate of hourly wage paid 

and to be paid each classification of laborers, workers, or mechanics employed upon the 

Work by Contractor and Subcontractors. Such rates of hourly wage shall not be less than 

the prevailing wage rate. 

C. Affidavit of Wages Paid: Prior to release of retainage, the Contractor shall submit to the 

Owner an Affidavit of Wages Paid, approved by the Department of Labor and Industries, for 

the Contractor and every Subcontractor, of any tier, that performed work on the Project. 
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D. Disputes: Disputes regarding prevailing wage rates shall be referred for arbitration to the 

Director of the Department of Labor and Industries. The arbitration decision shall be final 

and conclusive and binding on all parties involved in the dispute as provided for by RCW 

39.12.060. 

E. Statement with Pay Application; Post Statements of Intent at Jobsite: Each Application for 

Payment submitted by Contractor shall state that prevailing wages have been paid in 

accordance with the pre-filed statement(s) of intent, as approved. Copies of the approved 

intent statement(s) shall be posted on the job site with the address and telephone number 

of the Industrial Statistician of the Department of Labor and Industries where a complaint 

or inquiry concerning prevailing wages may be made. 

F. Contractor to Pay for Statements of Intent and Affidavits: In compliance with Chapter 296-

127 WAC, Contractor shall pay to the Department of Labor and Industries the currently 

established fee(s) for each statement of intent and/or affidavit of wages paid submitted to 

the Department of Labor and Industries for certification. 

G. Certified Payrolls: Consistent with WAC 296-127-320, the Contractor and any Subcontractor 

shall submit a certified copy of payroll records if requested. 

5.05 HOURS OF LABOR 

A. Overtime: Contractor shall comply with all applicable provisions of Chapter 49.28 RCW, 

which are incorporated herein by reference. Pursuant to that statute, no laborer, worker, or 

mechanic employed by Contractor, any Subcontractor, or any other person performing or 

contracting to do the whole or any part of the Work, shall be permitted or required to work 

more than eight (8) hours in any one calendar day, provided, that in cases of extraordinary 

emergency, such as danger to life or property, the hours of work may be extended, but in 

such cases the rate of pay for time employed in excess of eight (8) hours of each calendar 

day shall be not less than one and one-half (1.5) times the rate allowed for this same amount 

of time during eight (8) hours of service. 

B. 4-10 Agreements: Notwithstanding the preceding paragraph, Chapter 49.28 RCW permits 

the Contractor or a Subcontractor subject to those provisions to enter into an agreement 

with its employees in which the employees work up to ten (10) hours in a calendar day. No 

such agreement may provide that the employees work ten (10) hour days for more than four 

(4) calendar days a week. Any such agreement is subject to approval by the employees. 

The overtime provisions of Chapter 49.28 RCW shall not apply to the hours, up to forty (40) 

hours per week, worked pursuant to any such agreement. 

5.06 NONDISCRIMINATION 

A. Discrimination prohibited by applicable laws: Discrimination in all phases of employment is 

prohibited by, among other laws and regulations, Title VII of the Civil Rights Act of 1964, the 

Vietnam Era Veterans Readjustment Act of 1974, Sections 503 and 504 of the Vocational 

Rehabilitation Act of 1973, the Equal Employment Act of 1972, the Age Discrimination Act 

of 1967, the Americans with Disabilities Act of 1990, the Civil Rights Act of 1991, 

Presidential Executive Order 11246, Executive Order 11375, the Washington State Law 

Against Discrimination, RCW 49.60, and Gubernatorial Executive Order 85-09. These laws 

and regulations establish minimum requirements for affirmative action and fair employment 

practices which Contractor must meet. 

B. During performance of the Work: 



DISTRICT WIDE WIRELESS ACCESS  Sequim School District No. 323                                        JUNE 21, 2023 

POINT, CLOCK AND INTERCOM CABLING         

 

GENERAL CONDITIONS         007200.02 - 22  

1. Protected Classes: Contractor shall not discriminate against any employee or 

applicant for employment because of race, creed, color, national origin, sex, age, 

marital status, or the presence of any physical, sensory, or mental disability, Vietnam 

era veteran status, or disabled veteran status, nor commit any other unfair practices 

as defined in Chapter 49.60 RCW. 

2. Advertisements to state nondiscrimination: Contractor shall, in all solicitations or 

advertisements for employees placed by or for it, state that all qualified applicants 

will be considered for employment, without regard to race, creed, color, national 

origin, sex, age, marital status, or the presence of any physical, sensory, or mental 

disability. 

3. Contractor to notify unions and others of nondiscrimination: Contractor shall send to 

each labor union, employment agency, or representative of workers with which it 

has a collective bargaining agreement or other contract or understanding a notice 

advising the labor union, employment agency, or workers’ representative of 

Contractor’s obligations according to the Contract Documents and Chapter 49.60 

RCW. 

4. Owner and State access to Contractor records: Contractor shall permit access to its 

books, records, and accounts, and to its premises by Owner, and by the Washington 

State Human Rights Commission, for the purpose of investigation to ascertain 

compliance with this section of the Contract Documents. 

5. Passthrough provisions to Subcontractors: Contractor shall include the provisions of 

this section in every Subcontract. 

C. Provisions for Aged and Handicapped Persons: The Contractor shall comply with 

applicable statutory provisions relating to public works of Chapter 70.92 RCW (“Provisions 

in Buildings for Aged and Handicapped Persons”) and the federal Americans with 

Disabilities Act (ADA) and federal implementing regulations. 

5.07 SAFETY PRECAUTIONS 

A. Contractor responsible for safety: Contractor shall be responsible for initiating, maintaining, 

and supervising all safety precautions and programs in connection with the performance of 

the Work. The Contractor shall comply with pertinent provisions of Chapter 49.17 RCW 

(“Washington Industrial Safety and Health Act”) and Chapter 296-155 WAC (“Safety 

Standards for Construction Work”). 

 

B. Contractor safety responsibilities: In carrying out its responsibilities according to the 

Contract Documents, Contractor shall protect the lives and health of employees performing 

the Work and other persons who may be affected by the Work; prevent damage to materials, 

supplies, and equipment whether on site or stored off-site; and prevent damage to other 

property at the site or adjacent thereto. Contractor shall comply with all applicable laws, 

ordinances, rules, regulations, and orders of any public body having jurisdiction for the 

safety of persons or property or to protect them from damage, injury, or loss; shall erect and 

maintain all necessary safeguards for such safety and protection; and shall notify owners of 

adjacent property and utilities when prosecution of the Work may affect them. 

C. Contractor to maintain safety records: Contractor shall maintain an accurate record of 

exposure data on all incidents relating to the Work resulting in death, traumatic injury, 

occupational disease, or damage to property, materials, supplies, or equipment. Contractor 

shall immediately report any such incident to Owner. Owner shall, at all times, have a right 
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of access to all records of exposure. 

D. Contractor to provide HazMat training: Contractor shall provide all persons working on the 

Project site with information and training on hazardous chemicals in their work at the time 

of their initial assignment, and whenever a new hazard is introduced into their work area. 

1. Information. At a minimum, Contractor shall inform persons working on the Project 

site of: 

a. WAC: The requirements of Chapter 296-62 WAC, General Occupational 

Health Standards; 

b. Presence of hazardous chemicals: Any operations in their work area where 

hazardous chemicals are present; and 

c. Hazard communications program: The location and availability of written 

hazard communication programs, including the required list(s) of hazardous 

chemicals and material safety data sheets required by Chapter 296-62 WAC. 

2. Training. At a minimum, Contractor shall provide training for persons working on the 

Project site which includes: 

a. Detecting hazardous chemicals: Methods and observations that may be 

used to detect the presence or release of a hazardous chemical in the work 

area (such as monitoring conducted by the employer, continuous monitoring 

devices, visual appearance or odor of hazardous chemicals when being 

released, etc.); 

b. Hazards of chemicals: The physical and health hazards of the chemicals in 

the work area; 

c. Protection from hazards: The measures such persons can take to protect 

themselves from these hazards, including specific procedures Contractor, or 

its Subcontractors, or others have implemented to protect those on the 

Project site from exposure to hazardous chemicals, such as appropriate 

work practices, emergency procedures, and personal protective equipment 

to be used; and 

d. Hazard communications program: The details of the hazard communications 

program developed by Contractor, or its Subcontractors, including an 

explanation of the labeling system and the material safety data sheet, and 

how employees can obtain and use the appropriate hazard information. 

E. Hazardous, toxic, or harmful substances: Contractor’s responsibility for hazardous, toxic, or 

harmful substances shall include the following duties: 

1. Illegal use of dangerous substances: Contractor shall not keep, use, dispose, 

transport, generate, or sell on or about the Project site, any substances now or 

hereafter designated as, or which are subject to regulation as, hazardous, toxic, 

dangerous, or harmful by any federal, state, or local law, regulation, statute or 

ordinance (hereinafter collectively referred to as “hazardous substances”), in 

violation of any such law, regulation, statute, or ordinance, but in no case shall any 

such hazardous substance be stored more than 90 Days on the Project site. 

2. Contractor notifications of spills, failures, inspections, and fines: Contractor shall 
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promptly notify Owner of all spills or releases of any hazardous substances which 

are otherwise required to be reported to any regulatory agency and pay the cost of 

cleanup. Contractor shall promptly notify Owner of all failures to comply with any 

federal, state, or local law, regulation, or ordinance; all inspections of the Project site 

by any regulatory entity concerning the same; all regulatory orders or fines; and all 

responses or interim cleanup actions taken by or proposed to be taken by any 

government entity or private party on the Project site. 

F. Public safety and traffic: All Work shall be performed with due regard for the safety of the 

public. Contractor shall perform the Work so as to cause a minimum of interruption of 

vehicular traffic or inconvenience to pedestrians. All arrangements to care for such traffic 

shall be Contractor’s responsibilities. All expenses involved in the maintenance of traffic by 

way of detours shall be borne by Contractor. 

G. Contractor to act in an emergency: In an emergency affecting the safety of life, the Work, 

or adjoining property, Contractor is permitted to act, at its discretion, to prevent such 

threatened loss or injury, and Contractor shall so act if so authorized or instructed. 

H. No duty of safety by Owner or A/E: Nothing provided in this section shall be construed as 

imposing any duty upon Owner (or A/E if applicable) with regard to, or as constituting any 

express or implied assumption of control or responsibility over, Project site safety, or over 

any other safety conditions relating to employees or agents of Contractor or any of its 

Subcontractors, or the public. 

I. In order to receive a Notice to Proceed, the Contractor must submit the following to Owner: 

1. A copy of its company Safety Program. The Safety Program shall contain, at a 

minimum, the following: 

a. Organization, including names of individuals who will perform safety duties, 

titles, work assignments, authority and reporting relationships. 

b. Training Program. Who, how and when training is provided; method of 

employee training concerning safety rules and procedures; training in use of 

protective equipment. 

c. Protective Equipment. List of personal protective equipment to be provided 

to employees. 

d. Accident Prevention and Loss Control Plan. Work site inspection and hazard 

correction procedures; disciplinary procedures for safety infractions; 

accident response, investigation and reporting procedures. 

e. Regular Safety Meetings. On-site weekly or other frequency as appropriate, 

safety meetings mandatory for all employees. 

J. Prior to commencing any Work onsite, Contractor shall submit an appropriate site specific 

safety plan for Owner’s acceptance. The plan must be tailored to the needs of the particular 

project and to the types of hazards involved, and be in compliance with WISHA 

requirements. Contractor shall not begin any on-site Work until the site-specific safety plan 

has been accepted by Owner. 

K. COVID-19 Safety Compliance: Contractor shall comply with Owner’s COVID-19 safety and 

mitigation protocols, as they may be revised from time to time and ensure that its owner(s) 
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and employees, and those of its Subcontractors, comply with such mitigation protocols. 

Contractor shall also comply with and ensure its owner(s) and employees, and those of its 

Subcontractors, comply with Proclamation 21-14.1 et seq.  

5.08 OPERATIONS, MATERIAL HANDLING, AND STORAGE AREAS 

A. Limited storage areas: Contractor shall confine all operations, including storage of materials, 

to Owner-approved areas. 

B. Temporary buildings and utilities at Contractor expense: Temporary buildings (e.g., storage 

sheds, shops, offices) and utilities may be provided by Contractor only with the consent of 

Owner and without expense to Owner. The temporary buildings and utilities shall be 

removed by Contractor at its expense upon completion of the Work. 

C. Roads and vehicle loads: Contractor shall use only established roadways or temporary 

roadways authorized by Owner. When materials are transported in prosecuting the Work, 

vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer 

of the vehicle or prescribed by federal, state, or local law or regulation. 

D. Ownership and reporting by Contractor of demolished materials: Ownership and control of 

all materials or facility components to be demolished or removed from the Project site by 

Contractor shall immediately vest in Contractor upon severance of the component from the 

facility or severance of the material from the Project site. Contractor shall be responsible for 

compliance with all laws governing the storage and ultimate disposal. Contractor shall 

provide Owner with a copy of all manifests and receipts evidencing proper disposal when 

required by Owner or applicable law. 

E. Contractor responsible for care of materials and equipment on-site: Contractor shall be 

responsible for the proper care and protection of its materials and equipment delivered to 

the Project site. Materials and equipment may be stored on the premises subject to approval 

of Owner. When Contractor uses any portion of the Project site as a shop, Contractor shall 

be responsible for any repairs, patching, or cleaning arising from such use. 

F. Contractor responsible for loss of materials and equipment: Contractor shall protect and be 

responsible for any damage or loss to the Work, or to the materials or equipment until the 

date of Substantial Completion, and shall repair or replace without cost to Owner any 

damage or loss that may occur, except damages or loss caused by the acts or omissions 

of Owner. Contractor shall also protect and be responsible for any damage or loss to the 

Work, or to the materials or equipment, after the date of Substantial Completion, and shall 

repair or replace without cost to Owner any such damage or loss that might occur, to the 

extent such damages or loss are caused by the acts or omissions of Contractor, or any 

Subcontractor. 

5.09 PRIOR NOTICE OF EXCAVATION 

A. Excavation defined; Use of locator services: “Excavation” means an operation in which 

earth, rock, or other material on or below the ground is moved or otherwise displaced by 

any means, except the tilling of soil less than 12 inches in depth for agricultural purposes, 

or road ditch maintenance that does not change the original road grade or ditch flow line. 

Before commencing any excavation, Contractor shall provide notice of the scheduled 

commencement of excavation to all owners of underground facilities or utilities, through 

locator services. 
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5.10 UNFORESEEN PHYSICAL CONDITIONS 

A. Notice requirement for concealed or unknown conditions: If Contractor encounters 

conditions at the site which are subsurface or otherwise concealed physical conditions 

which differ materially from those indicated in the Contract Documents, or unknown physical 

conditions of an unusual nature which differ materially from those ordinarily found to exist 

and generally recognized as inherent in construction activities of the character provided for 

in the Contract Documents, then Contractor shall give written notice to Owner promptly and 

in no event later than seven (7) Days after the first observance of the conditions. Conditions 

shall not be disturbed prior to such notice. 

B. Adjustment in Contract Time and Contract Sum: If such conditions differ materially and 

cause a change in Contractor’s cost of, or time required for, performance of any part of the 

Work, the Contractor may be entitled to an equitable adjustment in the Contract Time or 

Contract Sum, or both, provided it makes a request therefore as provided in Part 7. 

C. Mold: If Contractor encounters mold in the course of its work, it shall notify Owner to 

evaluate what action might be necessary. Contractor shall ensure that all building materials 

used during the work are dry prior to incorporation into the Work. If Contractor encounters 

water intrusion from any source it shall take immediate steps to ensure that any effected 

material is dry according to generally accepted industry standards 

5.11 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, VEGETATION, UTILITIES 

AND IMPROVEMENTS 

A. Contractor to protect and repair property: Contractor shall protect from damage all existing 

structures, equipment, improvements, utilities, and vegetation: at or near the Project site; 

and on adjacent property of a third party, the locations of which are made known to or should 

be known by Contractor. Contractor shall repair any damage, including that to the property 

of a third party, resulting from failure to comply with the requirements of the Contract 

Documents or failure to exercise reasonable care in performing the Work. If Contractor fails 

or refuses to repair the damage promptly, Owner may have the necessary work performed 

and charge the cost to Contractor. 

B. Tree and vegetation protection: Contractor shall only remove trees when specifically 

authorized to do so, and shall protect vegetation that will remain in place. 

5.12 LAYOUT OF WORK 

A. Advanced planning of the Work: Contractor shall plan and lay out the Work in advance 

of operations so as to coordinate all work without delay or revision. 

B. Layout responsibilities: Contractor shall lay out the Work from any Owner-established 

baselines and benchmarks indicated on the Drawings, and shall be responsible for all field 

measurements in connection with the layout. Contractor shall furnish, at its own expense, 

all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out 

any part of the Work. Contractor shall be responsible for executing the Work to the lines 

and grades that may be established. Contractor shall be responsible for maintaining or 

restoring all stakes and other marks established. 

5.13 MATERIAL AND EQUIPMENT 

A. Contractor to provide new and equivalent equipment and materials: All equipment, material, 

and articles incorporated into the Work shall be new and of the most suitable grade for the 
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purpose intended, unless otherwise specifically provided in the Contract Documents. 

References in the Specifications to equipment, material, articles, or patented processes by 

tradename, make, or catalog number, shall be regarded as establishing a standard quality 

and shall not be construed as limiting competition. Contractor may, at its option, use any 

equipment, material, article, or process that, in the judgment of the Owner (or A/E if 

applicable), is equal to that named in the specifications, unless otherwise specifically 

provided in the Contract Documents. Contractor shall ensure that all equipment, materials, 

and articles incorporated into the Work shall be free of asbestos. 

B. Contractor responsible for fitting parts together: Contractor shall do all cutting, fitting, or 

patching that may be required to make its several parts fit together properly, or receive or 

be received by work of others set forth in, or reasonably implied by, the Contract Documents. 

Contractor shall not endanger any work by cutting, excavating, or otherwise altering the 

Work and shall not cut or alter the work of any other contractor unless approved in advance 

by Owner. 

C. Owner may reject defective Work: Should any of the Work be found defective, or in any 

way not in accordance with the Contract Documents, this work, in whatever stage of 

completion, may be rejected by Owner. 

5.14 AVAILABILITY AND USE OF UTILITY SERVICES 

A. Owner to provide and charge for utilities: Owner shall make all reasonable utilities available 

to Contractor from existing outlets and supplies, as specified in the Contract Documents. 

Unless otherwise provided in the Contract Documents, the utility service consumed shall 

be charged to or paid for by Contractor at prevailing rates charged to Owner or, where the 

utility is produced by Owner, at reasonable rates determined by Owner. Contractor will 

carefully conserve any utilities furnished. 

B. Contractor to install temporary connections and meters: Contractor shall, at its expense and 

in a skillful manner satisfactory to Owner, install and maintain all necessary temporary 

connections and distribution lines, together with appropriate protective devices, and all 

meters required to measure the amount of each utility used for the purpose of determining 

charges. Prior to the date of Final Acceptance, Contractor shall remove all temporary 

connections, distribution lines, meters, and associated equipment and materials. 

5.15 TESTS AND INSPECTIONS 

A. Contractor to provide for all testing and inspection of Work: Contractor shall maintain an 

adequate testing and inspection program and perform such tests and inspections as are 

necessary or required to ensure that the Work conforms to the requirements of the Contract 

Documents. Contractor shall be responsible for inspection and quality surveillance of all its 

Work and all Work performed by any Subcontractor. Unless otherwise provided, Contractor 

shall make arrangements for such tests, inspections, and approvals with an independent 

testing laboratory or entity acceptable to Owner, or with the appropriate public authority, and 

shall bear all related costs of tests, inspections, and approvals. Contractor shall give Owner 

timely notice of when and where tests and inspections are to be made. Contractor shall 

maintain complete inspection records and make them available to Owner. 

B. Owner may conduct tests and inspections: Owner may, at any reasonable time, conduct 

such inspections and tests as it deems necessary to ensure that the Work is in accordance 

with the Contract Documents. Owner shall promptly notify Contractor if an inspection or test 

reveals that the Work is not in accordance with the Contract Documents. Unless the subject 

items are expressly accepted by Owner, such Owner inspection and tests are for the sole 
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benefit of Owner and do not: 

1. Constitute or imply acceptance; 

2. Relieve Contractor of responsibility for providing adequate quality control measures; 

3. Relieve Contractor of responsibility for risk of loss or damage to the Work, 

materials, or  equipment; 

4. Relieve Contractor of its responsibility to comply with the requirements of the 

Contract Documents; or 

5. Impair Owner’s right to reject defective or nonconforming items, or to avail itself 

of any other remedy to which it may be entitled. 

C. Inspections or inspectors do not modify Contract Documents: Neither observations by an 

inspector retained by Owner, the presence or absence of such inspector on the site, nor 

inspections, tests, or approvals by others, shall relieve Contractor from any requirement of 

the Contract Documents, nor is any such inspector authorized to change any term or 

condition of the Contract Documents. 

D. Contractor responsibilities on inspections: Contractor shall promptly furnish, without 

additional charge, all facilities, labor, material, and equipment reasonably needed for 

performing such safe and convenient inspections and tests as may be required by Owner. 

Owner may charge Contractor any additional cost of inspection or testing when Work is not 

ready at the time specified by Contractor for inspection or testing, or when prior rejection 

makes reinspection or retest necessary. Owner shall perform its inspections and tests in a 

manner that will cause no undue delay in the Work. 

5.16 CORRECTION OF NONCONFORMING WORK 

A. Work covered by Contractor without inspection: If a portion of the Work is covered contrary 

to the  requirements in the Contract Documents, it must, if required in writing by Owner, be 

uncovered for Owner’s observation and be replaced at the Contractor’s expense and 

without change in the Contract Time. 

B. Payment provisions for uncovering covered Work: If, at any time prior to Final Completion, 

Owner desires to examine the Work, or any portion of it, which has been covered, Owner 

may request to see such Work and it shall be uncovered by Contractor. If such Work is in 

accordance with the Contract Documents, the Contractor shall be entitled to an adjustment 

in the Contract Sum for the costs of uncovering and replacement, and, if completion of the 

Work is thereby delayed, an adjustment in the Contract Time, provided it makes such a 

request as provided in Part 7. If such Work is not in accordance with the Contract 

Documents, the Contractor shall pay the costs of examination and reconstruction. 

C. Contractor to correct and pay for non-conforming Work: Contractor shall promptly correct 

Work found by Owner not to conform to the requirements of the Contract Documents, 

whether observed before or after Substantial Completion and whether or not fabricated, 

installed, or completed. Contractor shall bear all costs of correcting such nonconforming 

Work, including additional testing and inspections. 

D. Contractor’s compliance with warranty provisions: If, within one (1) year after the date of 

Substantial Completion of the Work or designated portion thereof, or within one year after 

the date for commencement of any system warranties established under Section 6.08, or 
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within the terms of any applicable special warranty required by the Contract Documents, 

any of the Work is found by the Owner to be not in accordance with the requirements of the 

Contract Documents, Contractor shall correct it  promptly after receipt of written notice from 

Owner to do so. Owner shall give such notice promptly after discovery of the condition. This 

period of one year shall be extended, with respect to portions of Work first performed after 

Substantial Completion, by the period of time between Substantial Completion and the 

actual performance of the Work. Contractor’s duty to correct with respect to Work repaired 

or replaced shall run for one year from the date of repair or replacement. Obligations under 

this paragraph shall survive Final Acceptance. 

E. Contractor to remove non-conforming Work: Contractor shall remove from the Project site 

portions of the Work which are not in accordance with the requirements of the Contract 

Documents and are neither corrected by Contractor nor accepted by Owner. 

F. Owner may charge Contractor for non-conforming Work: If Contractor fails to correct 

nonconforming Work within a reasonable time after written notice to do so, Owner may 

replace, correct, or remove the nonconforming Work and charge the cost thereof to the 

Contractor. 

G. Contractor to pay for damaged Work during correction: Contractor shall bear the cost of 

correcting destroyed or damaged Work, whether completed or partially completed, caused 

by Contractor’s correction or removal of Work which is not in accordance with the 

requirements of the Contract Documents. 

H. No Period of limitation on other requirements: Nothing contained in this section shall be 

construed to establish a period of limitation with respect to other obligations which 

Contractor might have according to the Contract Documents. Establishment of the time 

period of one year as described in Section 5.16D relates only to the specific obligation of 

Contractor to correct the Work, and has no relationship to the time within which the 

Contractor’s obligation to comply with the Contract Documents may be sought to be 

enforced, including the time within which such proceedings may be commenced. 

I. Owner may accept non-conforming Work and charge Contractor: If Owner prefers to accept 

Work which is not in accordance with the requirements of the Contract Documents, Owner 

may do so instead of requiring its removal and correction, in which case the Contract Sum 

may be reduced as appropriate and equitable. 

5.17 CLEAN UP 

Contractor to keep site clean and leave it clean: Contractor shall at all times keep the Project site, 

including hauling routes, infrastructures, utilities, and storage areas, free from accumulations of 

waste materials. Before completing the Work, Contractor shall remove from the premises its 

rubbish, tools, scaffolding, equipment, and materials. Upon completing the Work, Contractor shall 

leave the Project site in a clean, neat, and orderly condition satisfactory to Owner. If Contractor fails 

to clean up as provided herein, and after reasonable notice from Owner, Owner may do so and the 

cost thereof shall be charged to Contractor. 

5.18 ACCESS TO WORK 

Owner and A/E access to Work site: Contractor shall provide Owner (and A/E if applicable) access 

to the Work in progress wherever located. 

5.19 OTHER CONTRACTS 
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Owner may award other contracts; Contractor to cooperate: Owner may undertake or award other 

contracts for additional work at or near the Project site. Contractor shall reasonably cooperate with 

the other contractors and with Owner’s employees and shall carefully adapt scheduling and perform 

the Work in accordance with these Contract Documents to reasonably accommodate the other work. 

5.20 SUBCONTRACTORS AND SUPPLIERS 

A. Subcontractor Responsibility: The Contractor shall include the language of this paragraph 

in each of its first-tier subcontracts and shall require each of its Subcontractors to include 

the same language of this section in each of their subcontracts, adjusting only as necessary 

the terms used for the contracting parties. Upon request of the Owner, the Contractor shall 

promptly provide documentation to the Owner demonstrating that the Subcontractor meets 

the subcontractor responsibility criteria below. The requirements of this paragraph apply to 

all Subcontractors regardless of tier. At the time of subcontract execution, the Contractor 

shall verify that each of its first-tier Subcontractors meets the following bidder responsibility 

criteria: 

1. Have a current certificate of registration as a contractor in compliance with Chapter 

18.27 RCW, which must have been in effect at the time of Subcontract bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 

3. If applicable, have: 

a. Industrial Insurance (workers’ compensation) coverage for the 

Subcontractor’s employees working in Washington, as required in Title 51 

RCW; 

b. A Washington Employment Security Department number, as required in 

Title 50  RCW; 

c. A Washington Department of Revenue state excise tax registration 

number, as required in Title 82 RCW; 

d. An electrical contractor license, if required by Chapter 19.28 RCW; 

e. An elevator contractor license, if required by Chapter 70.87 RCW. 

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 

or RCW 39.12.065(3). 

5. On a project subject to the apprenticeship utilization requirements in RCW 

39.04.320, not have been found out of compliance by the Washington state 

apprenticeship and training council for working apprentices out of ratio, without 

appropriate supervision, or outside their approved work processes as outlined in 

their standards of apprenticeship under Chapter 49.04 RCW for the one-year period 

immediately preceding the date of the Owner’s first advertisement of the project. 

B. Provide names of Subcontractors and use qualified firms: Before submitting the first 

Application for Payment, Contractor shall furnish in writing to Owner the names, addresses, 

and telephone numbers of all Subcontractors, as well as suppliers providing materials in 

excess of $2,500. Contractor shall utilize Subcontractors and suppliers which are 

experienced and qualified and meet the requirements of the Contract Documents, if any. 

Contractor shall not utilize any Subcontractor or supplier to whom the Owner has a 

reasonable objection, and shall obtain Owner’s written consent before making any 
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substitutions or additions. 

C. Subcontracts in writing and passthrough provision: All Subcontracts must be in writing. By 

appropriate written agreement, Contractor shall require each Subcontractor, so far as 

applicable to the Work to be performed by the Subcontractor, to be bound to Contractor by 

terms of the Contract Documents, and to assume toward Contractor all the obligations and 

responsibilities which Contractor assumes toward Owner in accordance with the Contract 

Documents. Each Subcontract shall preserve and protect the rights of Owner in accordance 

with the Contract Documents with respect to the Work to be performed by the Subcontractor 

so that subcontracting thereof will not prejudice such rights. Where appropriate, Contractor 

shall require each Subcontractor to enter into similar agreements with Sub-Subcontractors. 

However, nothing in this paragraph shall be construed to alter the contractual relations 

between Contractor and its Subcontractors with respect to insurance or bonds. 

D. Coordination of Subcontractors; Contractor responsible for Work: Contractor shall schedule, 

supervise, and coordinate the operations of all Subcontractors. No Subcontracting of any of 

the Work shall relieve Contractor from its responsibility for the performance of the Work in 

accordance with the Contract Documents or any other obligations of the Contract 

Documents. 

E. Automatic assignment of subcontracts: Each subcontract agreement for a portion of the 

Work is hereby assigned by Contractor to Owner provided that: 

1. Effective only after termination and Owner approval: The assignment is effective 

only after termination by Owner for cause pursuant to Section 9.01 and only for 

those Subcontracts which Owner accepts by notifying the Subcontractor in writing; 

and 

2. Owner assumes Contractor’s responsibilities: After the assignment is effective, 

Owner will assume all future duties and obligations toward the Subcontractor which 

Contractor assumed in the Subcontract. 

3. Impact of bond: The assignment is subject to the prior rights of the surety, if any, 

obligated under any bond provided in accordance with the Contract Documents. 

5.21 WARRANTY OF CONSTRUCTION 

A. Contractor warranty of Work: In addition to any special warranties provided elsewhere in 

the Contract Documents, Contractor warrants that all Work conforms to the requirements of 

the Contract Documents and is free of any defect in equipment, material, or design 

furnished, or workmanship performed by Contractor. 

B. Contractor responsibilities: With respect to all warranties, express or implied, for Work 

performed or materials furnished according to the Contract Documents, Contractor shall: 

1. Obtain warranties: Obtain all warranties that would be given in normal commercial 

practice; 

2. Warranties for benefit of Owner: Require all warranties to be executed, in writing, for 

the benefit of Owner; 

3. Enforcement of warranties: Enforce all warranties for the benefit of Owner, if directed 

by Owner; and 

4. Contractor responsibility for subcontractor warranties: Be responsible to enforce any 
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subcontractor’s, manufacturer’s, or supplier’s warranties should they extend beyond 

the period specified in the Contract Documents. 

C. Warranties beyond Final Acceptance: The obligations under this section shall survive Final 

Acceptance. 

5.22 INDEMNIFICATION 

A. To the fullest extent permitted by law and subject to the conditions of this Section 5.22, the 

Contractor shall defend, indemnify, and hold harmless the Owner, its directors, officers, 

employees, consultants, project manager, students, and volunteers, the A/E, the A/E’s 

consultants, agents and employees of any of them, and the successors and assigns of any 

of them (“Indemnified Parties”) from and against all claims, damages, losses, and expenses, 

direct and indirect, or consequential, including but not limited to costs, design professional 

and consultant fees, and attorneys’ fees incurred on such claims and in proving the right to 

indemnification (“Claims”), arising out of or resulting from performance of the Work, provided 

that such Claim is attributable to bodily injury, sickness, disease or death, or to injury to or 

destruction of tangible property (other than the Work itself), but only to the extent caused by 

the negligent acts or omissions of the Contractor, a Subcontractor of any tier, their agents, 

or anyone directly or indirectly employed by them, or anyone for whose acts they may be 

liable (“Indemnitor”), regardless of whether or not such Claim is caused in part by a party 

indemnified hereunder. 

1. The Contractor shall fully defend, indemnify, and hold harmless the Indemnified 

Parties for the sole negligence of the Indemnitor. 

2. If such claims are caused by or are resulting from the sole negligence of the 

Indemnified Parties or their agents or employees, then the Contractor shall have no 

duty to defend, indemnify, and hold harmless the Indemnified Parties. 

3. If such claims are caused by or are resulting from the concurrent negligence of (a) 

the Indemnified Parties or the Indemnified Parties’ agents or employees, and (b) the 

Contractor or the Contractor’s agents or employees, then the Contractor shall be 

obligated to defend, indemnify, and hold harmless the Indemnified Parties only to the 

extent of the Indemnitor’s negligence. 

B. The Contractor agrees to being added by the Owner as a party to any arbitration or litigation 

with third parties in which the Owner alleges indemnification or contribution from the 

Contractor, any of its Subcontractors of any tier, anyone directly or indirectly employed by 

any of them, or anyone for whose acts any of them may be liable. The Contractor agrees that 

all of its Subcontractors of any tier shall, in their subcontracts, similarly stipulate; in the event 

any does not, the Contractor shall be liable in place of such Subcontractor(s) of any tier.  

C. To the extent any portion of this 5.22 is stricken by a court of competent jurisdiction for any 

reason, all remaining provisions shall retain their vitality and effect. 

D. The obligations of the Contractor under this Section 5.22 shall not be construed to negate, 

abridge, or otherwise reduce any other right or obligations of indemnity which would 

otherwise exist as to any party or person described in this Section 5.22. To the extent the 

wording of this Section 5.22 would reduce or eliminate an available insurance coverage of 

the Contractor or the Owner, this Section 5.22 shall be considered modified to the extent that 

such insurance coverage is not affected. 

E. In claims against any person or entity indemnified under this Section 5.22 by an employee of 
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the Contractor, a Subcontractor of any tier, anyone directly or indirectly employed by them, 

or anyone for whose acts they may be liable, the indemnification obligation under Section 

5.22 shall not be limited by a limitation on amount or type of damages, compensation, or 

benefits payable by or for the Contractor or a Subcontractor of any tier under workers’ 

compensation acts, disability benefit acts, or other employee benefit acts. After mutual 

negotiation of the parties, the Contractor waives immunity as to the Owner and its consultants 

only under Title 51 RCW (“Industrial Insurance).” IF THE CONTRACTOR DOES NOT 

AGREE WITH THIS WAIVER, IT MUST PROVIDE A WRITTEN NOTICE TO THE OWNER 

PRIOR TO THE DATE FOR THE RECEIPT OF BIDS, OR THE CONTRACTOR WILL BE 

DEEMED TO HAVE NEGOTIATED AND WAIVED THIS IMMUNITY. 

F. Contractor will immediately report to the Owner any failure by the Contractor, a Subcontractor 

of any tier, or any third party observed by the Contractor to comply with applicable laws, 

regulations, or ordinances while performing the Work or upon the Project, including, but not 

limited to, those related to environmental compliance, spills, unauthorized fill in waters of the 

State (including wetlands), water quality standards, noise, and air quality. 

PART 6 – PAYMENTS AND COMPLETION 

6.01 CONTRACT SUM 

Owner shall pay Contract Sum: Owner shall pay Contractor the Contract Sum plus state sales tax 

for performance of the Work, in accordance with the Contract Documents. 

6.02 SCHEDULE OF VALUES 

Contractor to submit Schedule of Values: Before submitting its first Application for Payment, 

Contractor shall submit to Owner for approval a breakdown allocating the total Contract Sum to 

each principal category of work, in such detail as requested by Owner (“Schedule of Values”). The 

approved Schedule of Values shall include appropriate amounts for demobilization, record 

drawings, O&M manuals, and any other requirements for Project closeout, and shall be used by 

Owner as the basis for progress payments. Payment for Work shall be made only for and in 

accordance with those items included in the Schedule of Values. 

6.03 APPLICATION FOR PAYMENT 

A. Monthly Application for Payment with substantiation: At monthly intervals, unless 

determined otherwise by Owner, Contractor shall submit to Owner an itemized Application 

for Payment for Work completed in accordance with the Contract Documents and the 

approved Schedule of Values. Each application shall be supported by such substantiating 

data as Owner may require. 

B. Contractor certifies Subcontractors paid: By submitting an Application for Payment, 

Contractor is certifying that all Subcontractors have been paid, less earned retainage in 

accordance with RCW 60.28.011, as their interests appeared in the last preceding certificate 

of payment. By submitting an Application for Payment, Contractor is recertifying that the 

representations set forth in Section 1.03, are true and correct, to the best of Contractor’s 

knowledge, as of the date of the Application for Payment. 

C. Reconciliation of Work with Progress Schedule: At the time it submits an Application for 

Payment, Contractor shall analyze and reconcile, to the satisfaction of Owner, the actual 

progress of the Work with the Progress Schedule. 

D. Payment for material delivered to site or stored off-site: If authorized by Owner, the 
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Application for Payment may include request for payment for material delivered to the 

Project site and suitably stored, or for completed preparatory work. Payment may similarly 

be requested for material stored off the Project site, provided Contractor complies with or 

furnishes satisfactory evidence of the following: 

1. Suitable facility or location: The material will be placed in a facility or location that is 

structurally sound, dry, lighted and suitable for the materials to be stored; 

2. Facility or location within 10 miles of Project: The facility or location is located within 

a 10-mile radius of the Project. Other locations may be utilized, if approved in writing, 

by Owner; 

3. Facility or location exclusive to Project’s materials: Only materials for the Project are 

stored within the facility or location (or a secure portion of a facility or location set 

aside for the Project); 

4. Insurance provided on materials in facility or location: Contractor furnishes Owner a 

certificate of insurance extending Contractor’s insurance coverage for damage, fire, 

and theft to cover the full value of all materials stored, or in transit; 

5. Facility or location locked and secure: The facility or location (or secure portion 

thereof) is continuously under lock and key, and only Contractor’s authorized 

personnel shall have access; 

6. Owner right of access to facility or location: Owner shall at all times have the right of 

access in company of Contractor; 

7. Contractor assumes total responsibility for stored materials: Contractor and its 

surety assume total responsibility for the stored materials; and 

8. Contractor provides documentation and Notice when materials moved to site: 

Contractor furnishes to Owner certified lists of materials stored, bills of lading, 

invoices, and other information as may be required, and shall also furnish Notice to 

Owner when materials are moved from storage to the Project site. 

6.04 PROGRESS PAYMENTS 

A. Owner to pay within 30 Days: Owner shall make progress payments, in such amounts as 

Owner determines are properly due, within 30 Days after receipt of a properly executed 

Application for Payment. Owner shall notify Contractor in accordance with Chapter 39.76 

RCW if the Application for Payment does not comply with the requirements of the Contract 

Documents. 

B. Withholding retainage; Options for retainage: Owner shall retain five (5) percent of the 

amount of each progress payment until forty-five (45) Days after Final Acceptance and 

receipt of all documents required by law or the Contract Documents, including, at Owner’s 

request, consent of surety to release of the retainage. In accordance with Chapter 60.28 

RCW, Contractor may request that monies reserved be retained in a fund by Owner, 

deposited by Owner in a bank or savings and loan, or placed in escrow with a bank or trust 

company to be converted into bonds and securities to be held in escrow with interest to be 

paid to Contractor. Owner may authorize in writing Contractor to provide an appropriate 

bond in lieu of the retained funds. 

C. Title passes to Owner upon payment: Title to all Work and materials covered by a progress 



DISTRICT WIDE WIRELESS ACCESS  Sequim School District No. 323                                        JUNE 21, 2023 

POINT, CLOCK AND INTERCOM CABLING         

 

GENERAL CONDITIONS         007200.02 - 35  

payment shall pass to Owner at the time of such payment free and clear of all liens, claims, 

security interests, and encumbrances. Passage of title shall not, however, relieve Contractor 

from any of its duties and responsibilities for the Work or materials, or waive any rights of 

Owner to insist on full compliance by Contractor with the Contract Documents. 

D. Interest on unpaid balances: Payments due and unpaid in accordance with the Contract 

Documents shall bear interest as specified in Chapter 39.76 RCW. 

6.05 PAYMENTS WITHHELD 

A. Owner’s right to withhold payment: Owner may withhold or, on account of subsequently 

discovered evidence, nullify the whole or part of any payment to such extent as may be 

necessary to protect Owner from loss or damage for reasons including but not limited to: 

1. Non-compliant Work: Work not in accordance with the Contract Documents; 

2. Remaining Work to cost more than unpaid balance: Reasonable evidence that the 

Work required by the Contract Documents cannot be completed for the unpaid 

balance of the Contract Sum; 

3. Owner correction or completion Work: Work by Owner to correct defective Work or 

complete the Work in accordance with Section 5.16; 

4. Contractor’s failure to perform: Contractor’s failure to perform in accordance with the 

Contract Documents; or 

5. Contractor’s negligent acts or omissions: Cost or liability that may occur to Owner 

as the result of Contractor’s fault or negligent acts or omissions. 

B. Owner to notify Contractor of withholding for unsatisfactory performance: In any case where 

part or all of a payment is going to be withheld for unsatisfactory performance, Owner shall 

notify Contractor in accordance with Chapter 39.76 RCW. 

6.06 RETAINAGE AND BOND CLAIM RIGHTS 

Chapters 39.08 RCW and 60.28 RCW incorporated by reference: Chapters 39.08 RCW and 60.28 

RCW, concerning the rights and responsibilities of Contractor and Owner with regard to the 

performance and payment bonds and retainage, are made a part of the Contract Documents by 

reference as though fully set forth herein. 

6.07 SUBSTANTIAL COMPLETION 

Substantial Completion defined: Substantial Completion is the stage in the progress of the Work 

(or portion thereof designated and approved by Owner) when the construction is sufficiently 

complete, in accordance with the Contract Documents, so Owner has full and unrestricted use and 

benefit of the facilities (or portion thereof designated and approved by Owner) for the use for which 

it is intended. All Work other than incidental corrective and incidental punch list work shall be 

completed. Substantial Completion shall not have been achieved if all systems and parts are not 

functional, if utilities are not connected and operating normally, if all required occupancy permits 

have not been issued, or if the Work is not accessible by normal vehicular and pedestrian traffic 

routes. The date Substantial Completion is achieved shall be established in writing by Owner. 

Contractor may request an early date of Substantial Completion which must be approved by 

Change Order. Owner’s occupancy of the Work or designated portion thereof does not necessarily 

indicate that Substantial Completion has been achieved. 
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6.08 PRIOR OCCUPANCY 

A. Prior Occupancy defined; Restrictions: Owner may, upon written notice thereof to 

Contractor, take possession of or use any completed or partially completed portion of the 

Work (“Prior Occupancy”) at any time prior to Substantial Completion. Unless otherwise 

agreed in writing, Prior Occupancy shall not: be deemed an acceptance of any portion of 

the Work; accelerate the time for any payment to Contractor; prejudice any rights of Owner 

provided by any insurance, bond, guaranty, or the Contract Documents; relieve Contractor 

of the risk of loss or any of the obligations established by the Contract Documents; establish 

a date for termination or partial termination of the assessment of liquidated damages; or 

constitute a waiver of claims. 

B. Damage; Duty to repair and warranties: Notwithstanding anything in the preceding 

paragraph, Owner shall be responsible for loss of or damage to the Work resulting from 

Prior Occupancy. Contractor’s one (1) year duty to repair any system warranties shall begin 

on building systems activated and used by Owner as agreed in writing by Owner and 

Contractor. 

6.09 FINAL COMPLETION, ACCEPTANCE, AND PAYMENT 

A. Final Completion defined: Final Completion shall be achieved when the Work is fully and 

finally complete in accordance with the Contract Documents. The date Final Completion is 

achieved shall be established by Owner in writing, but in no case shall Final Completion 

constitute Final Acceptance, which is a subsequent, separate, and distinct action. 

B. Final Acceptance defined: Final Acceptance shall be achieved when the Contractor has 

completed the requirements of the Contract Documents. The date Final Acceptance is 

achieved shall be established by Owner in writing. Prior to Final Acceptance, Contractor 

shall, in addition to all other requirements in the Contract Documents, submit to Owner a 

written notice of any outstanding disputes or claims between Contractor and any of its 

Subcontractors, including the amounts and other details thereof. Neither Final Acceptance, 

nor final payment, shall release Contractor or its sureties from any obligations of these 

Contract Documents or the payment and performance bonds, or constitute a waiver of any 

claims by Owner arising from Contractor’s failure to perform the Work in accordance with 

the Contract Documents. 

C. Final payment waives Claim rights: Acceptance of final payment by Contractor, or any 

Subcontractor, shall constitute a waiver and release to Owner of all claims by Contractor, 

or any such Subcontractor, for an increase in the Contract Sum or the Contract Time, and 

for every act or omission of Owner relating to or arising out of the Work, except for those 

Claims made in accordance with the procedures, including the time limits, set forth in Part 

8. 

PART 7 – CHANGES 

7.01 CHANGE IN THE WORK 

A. Changes in Work, Contract Sum, and Contract Time by Change Order: Owner may, at any 

time and without notice to Contractor’s surety, order additions, deletions, revisions, or other 

changes in the Work. These changes in the Work shall be incorporated into the Contract 

Documents through the execution of Change Orders. If any change in the Work ordered by 

Owner causes an increase or decrease in the Contract Sum or the Contract Time, an 

equitable adjustment shall be made as provided in Section 7.02 or 7.03, respectively, and 

such adjustment(s) shall be incorporated into a Change Order. 
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B. Owner may request COP from Contractor: If Owner desires to order a change in the Work, 

it may request a written Change Order Proposal (COP) from Contractor. Contractor shall 

submit a Change Order Proposal within fourteen (14) Days of the request from Owner, or 

within such other period as mutually agreed. Contractor’s Change Order Proposal shall 

be full compensation for implementing the proposed change in the Work, including any 

adjustment in the Contract Sum or Contract Time, and including compensation for all delays 

in connection with such change in the Work and for any expense or inconvenience, 

disruption of schedule, or loss of efficiency or productivity occasioned by the change in the 

Work. 

C. COP negotiations: Upon receipt of the Change Order Proposal, or a request for equitable 

adjustment in the Contract Sum or Contract Time, or both, as provided in Sections 7.02 and 

7.03, Owner may accept or reject the proposal, request further documentation, or negotiate 

acceptable terms with Contractor. Pending agreement on the terms of the Change Order, 

Owner may direct Contractor to proceed immediately with the Change Order Work. 

Contractor shall not proceed with any change in the Work until it has obtained Owner’s 

approval. All Work done pursuant to any Owner-directed change in the Work shall be 

executed in accordance with the Contract Documents. 

D. Change Order as full payment and final settlement: If Owner and Contractor reach 

agreement on the terms of any change in the Work, including any adjustment in the Contract 

Sum or Contract Time, such agreement shall be incorporated in a Change Order. The 

Change Order shall constitute full payment and final settlement of all claims for time and for 

direct, indirect, and consequential costs, including costs of delays, inconvenience, 

disruption of schedule, or loss of efficiency or productivity, related to any Work either 

covered or affected by the Change Order, or related to the events giving rise to the request 

for equitable adjustment. 

E. Failure to agree upon terms of Change Order; Final offer and Claims: If Owner and 

Contractor are unable to reach agreement on the terms of any change in the Work, including 

any adjustment in the Contract Sum or Contract Time, Contractor may at any time in writing, 

request a final offer from Owner. Owner shall provide Contractor with its written response 

within thirty (30) Days of Contractor’s request. Owner may also provide Contractor with a 

final offer at any time. If Contractor rejects Owner’s final offer, or the parties are otherwise 

unable to reach agreement, Contractor’s only remedy shall be to file a Claim as provided in 

Part 8. 

F. Field Authorizations: The Owner may direct the Contractor to proceed with a change in the 

work through a written Field Authorization (also referred to as a Field Order) when the time 

required to price and execute a Change Order would impact the Project. 

The Field Authorization shall describe and include the following: 

1. The scope of work; 

2. An agreed upon maximum not-to-exceed amount; 

3. Any estimated change to the Contract Time; 

4. The method of final cost determination in accordance with the requirements of Part 

7 of the General Conditions; 

5. The supporting cost data to be submitted in accordance with the requirements of 

Part 7 of the General Conditions; 
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Upon satisfactory submittal by the Contractor and approval by the Owner of supporting cost 

data, a Change Order will be executed. The Owner will not make payment to the Contractor 

for Field Authorization work until that work has been incorporated into an executed Change 

Order. 

7.02 CHANGE IN THE CONTRACT SUM 

A. General Application 

1. Contract Sum changes only by Change Order: The Contract Sum shall only be 

changed by a Change Order. Contractor shall include any request for a change in 

the Contract Sum in its Change Order Proposal. 

2. Owner fault or negligence as basis for change in Contract Sum: If the cost of 

Contractor’s performance is changed due to the fault or negligence of Owner, or 

anyone for whose acts Owner is responsible, Contractor shall be entitled to make 

a request for an equitable adjustment in the Contract Sum in accordance with the 

following procedure. No change in the Contract Sum shall be allowed to the extent: 

Contractor’s changed cost of performance is due to the fault or negligence of 

Contractor, or anyone for whose acts Contractor is responsible; the change is 

concurrently caused by Contractor and Owner; or the change is caused by an act of 

Force Majeure as defined in Section 3.05. 

a. Notice and record keeping for equitable adjustment: A request for an 

equitable adjustment in the Contract Sum shall be based on written notice 

delivered to Owner within seven (7) Days of the occurrence of the event 

giving rise to the request. For purposes of this part, “occurrence” means when 

Contractor knew, or in its diligent prosecution of the Work should have 

known, of the event giving rise to the request. If Contractor believes it is 

entitled to an adjustment in the Contract Sum, Contractor shall immediately 

notify Owner and begin to keep and maintain complete, accurate, and 

specific daily records. Contractor shall give Owner access to any such 

records and, if requested shall promptly furnish copies of such records to 

Owner. 

b. Content of notice for equitable adjustment; Failure to comply: Contractor 

shall not be entitled to any adjustment in the Contract Sum for any 

occurrence of events or costs that occurred more than seven (7) Days before 

Contractor’s written notice to Owner. The written notice shall set forth, at a 

minimum, a description of: the event giving rise to the request for an 

equitable adjustment in the Contract Sum; the nature of the impacts to 

Contractor and its Subcontractors of any tier, if any; and to the extent 

possible the amount of the adjustment in Contract Sum requested. Failure to 

properly give such written notice shall, to the extent Owner’s interests are 

prejudiced, constitute a waiver of Contractor’s right to an equitable 

adjustment. 

c. Contractor to provide supplemental information: Within thirty (30) Days of the 

occurrence of the event giving rise to the request, unless Owner agrees in 

writing to allow an additional period of time to ascertain more accurate data, 

Contractor shall supplement the written notice provided in accordance with 

Subsection (a), above, with additional supporting data. Such additional data 

shall include, at a minimum: the amount of compensation requested, 



DISTRICT WIDE WIRELESS ACCESS  Sequim School District No. 323                                        JUNE 21, 2023 

POINT, CLOCK AND INTERCOM CABLING         

 

GENERAL CONDITIONS         007200.02 - 39  

itemized in accordance with the procedure set forth herein; specific facts, 

circumstances, and analysis that confirms not only that Contractor suffered 

the damages claimed, but that the damages claimed were actually a result 

of the act, event, or condition complained of and that the Contract 

Documents provide entitlement to an equitable adjustment to Contractor 

for such act, event, or condition; and documentation sufficiently detailed to 

permit an informed analysis of the request by Owner. When the request for 

compensation relates to a delay, or other change in Contract Time, 

Contractor shall demonstrate the impact on the critical path, in accordance 

with Section 7.03C. Failure to provide such additional information and 

documentation within the time allowed or within the format required shall, to 

the extent Owner’s interests are prejudiced, constitute a waiver of 

Contractor’s right to an equitable adjustment. 

d. Contractor to proceed with Work as directed: Pending final resolution of any 

request made in accordance with this paragraph, unless otherwise agreed in 

writing, Contractor shall proceed diligently with performance of the Work. 

e. Contractor to combine requests for same event together: Any requests by 

Contractor for an equitable adjustment in the Contract Sum and in the 

Contract Time that arise out of the same event(s) shall be submitted together. 

3. Methods for calculating Change Order amount: The value of any Work covered by a 

Change Order, or of any request for an equitable adjustment in the Contract Sum, shall 

be determined by one of the following methods: 

a. Fixed Price: On the basis of a fixed price as determined in Section 7.02B. 

b. Unit Prices: By application of unit prices to the quantities of the items 

involved as determined in Section 7.02C. 

c. Time and Materials: On the basis of time and material as determined in 

Section 7.02D. 

d. Fixed price method is default; Owner may direct otherwise: When Owner has 

requested Contractor to submit a Change Order Proposal, Owner may direct 

Contractor as to which method in the paragraph immediately above to use 

when submitting its proposal. Otherwise, Contractor shall determine the 

value of the Work, or of a request for an equitable adjustment, on the basis 

of the fixed price method. 

B. Change Order Pricing – Fixed Price 

Procedures: When the fixed price method is used to determine the value of any Work 

covered by a Change Order, or of a request for an equitable adjustment in the Contract 

Sum, the following procedures shall apply: 

1. Breakdown and itemization of details on COP: Contractor’s COP, or request for 

adjustment in the Contract Sum, shall be accompanied by a complete itemization of 

the costs, including labor, material, Subcontractor costs, and overhead and profit. 

The costs shall be itemized in the manner set forth below, and shall be submitted on 

breakdown sheets in a form approved by Owner. 

2. Use of industry standards in calculating costs: All costs shall be calculated based 
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upon appropriate industry standard methods of calculating labor, material quantities, 

and equipment costs. 

3. Costs contingent on Owner’s actions: If any of Contractor’s pricing assumptions are 

contingent upon anticipated actions of Owner, Contractor shall clearly state them in 

the proposal or request for an equitable adjustment. 

4. Markups on additive and deductive Work: The cost of any additive or deductive 

changes in the Work shall be calculated as set forth below, except that overhead 

and profit shall not be included on deductive changes in the Work. Where a change 

in the Work involves additive and deductive work by the same Contractor or 

Subcontractor, small tools, overhead, profit, bond, and insurance markups will apply 

to the net difference. 

5. Breakdown not required if change less than $1,000: If the total cost of the change in 

the Work or request for equitable adjustment does not exceed $1,000, Contractor 

shall not be required to submit a breakdown if the description of the change in the 

Work or request for equitable adjustment is sufficiently definitive for Owner to 

determine fair value. 

6. Breakdown required if change between $1,000 and $2,500: If the total cost of the 

change in the Work or request for equitable adjustment is between $1,000 and 

$2,500, Contractor may submit a breakdown in the following level of detail if the 

description of the change in the Work or if the request for equitable adjustment is 

sufficiently definitive to permit the Owner to determine fair value: 

a. Lump sum labor; 

b. Lump sum material; 

c. Lump sum equipment usage; 

d. Overhead and profit as set forth below; and 

e. Insurance and bond costs as set forth below. 

7. Components of increased cost: Any request for adjustment of Contract Sum based 

upon the fixed price method shall include only the following items: 

a. Craft labor costs: These are the labor costs determined by multiplying the 

estimated or actual additional number of craft hours needed to perform the 

change in the Work by the hourly labor costs. Craft hours should cover direct 

labor, as well as indirect labor due to trade inefficiencies. When estimating 

labor hours for electrical work, such hours shall be no greater than the Labor 

Units for specific items included in the “Normal” project conditions column 

of the NECA Manual of Labor Units, most recent edition. When estimating 

labor hours for mechanical work, such hours shall be no greater than 75% 

of the Labor Units for specific items included in the MCAA Web-Based 

Estimating Manual (WebLEM), subject to the assumptions and notes in the 

WebLEM, except that the Labor Units for “Hangers, Sleeves, & Inserts” shall 

be no greater than 50% of the WebLEM Labor Units. Special exceptions for 

electrical and mechanical work may be made for work having to be 

performed under extraordinary conditions. Such exceptions shall be 

identified and explained in any applicable pricing proposals and shall be 
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subject to approval by Owner. The hourly costs shall be based on the 

following: 

(1) Basic wages and benefits: Hourly rates and benefits as stated on the 

Department of Labor and Industries approved “statement of intent to 

pay prevailing wages” or a higher amount if approved by the Owner. 

Direct supervision shall be a reasonable percentage not to exceed 

fifteen (15) percent of the cost of direct labor. No supervision markup 

shall be allowed in a Change Order that contains direct labor costs 

for a working supervisor’s hours (including any category of foreman). 

(2) Worker’s insurance: Direct contributions to the State of Washington 

for industrial insurance; medical aid; and supplemental pension, by 

the class and rates established by the Department of Labor and 

Industries. 

(3) Federal insurance: Direct contributions required by the Federal 

Insurance Compensation Act; Federal Unemployment Tax Act; and 

the State Unemployment Compensation Act. 

(4) Travel allowance: Travel allowance and/or subsistence, if applicable, 

not exceeding those allowances established by regional labor union 

agreements, which are itemized and identified separately. 

(5) Safety: Cost incurred due to the Washington Industrial Safety and 

Health Act, which shall be a reasonable percentage not to exceed two 

(2) of the sum of the amounts calculated in (1), (2), and (3) above. 

b. Material costs: This is an itemization of the quantity and cost of materials 

needed to perform the change in the Work. Material costs shall be developed 

first from actual known costs, including, but not limited to, Contractor’s 

supplier(s)’ actual cost(s) available from the standard industry pricing guide 

“Trade Service.” If those are not available, material costs shall be developed 

second from supplier quotations. If those are not available, material costs 

shall be developed third from other standard industry pricing guides. Material 

costs shall include all available discounts. Freight costs, express charges, or 

special delivery charges shall be itemized. 

c. Equipment costs: This is an itemization of the type of equipment and the 

estimated or actual length of time the construction equipment appropriate for 

the Work is or will be used on the change in the Work. Costs will be allowed 

for construction equipment only if used solely for the changed Work, or for 

additional rental costs actually incurred by the Contractor. The Contractor’s 

cost for utility vehicles and other items such as pickup trucks, vans, flatbed 

trucks, storage trailers, containers, etc., that are already in use or planned 

for use on the Project will not be compensated in Change Order work except 

for the time that, in the opinion of the Owner, such items: (1) are directly and 

necessarily used for the performance of the change work; and (2) the cost 

of using such items has not been included within the Contractor’s total 

project overhead costs. Equipment charges shall be computed on the basis 

of actual invoice costs or if owned, from the current edition of one of the 

following sources: 

(1) Associated General Contractors Washington State Department of 
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Transportation (AGC-WSDOT) Equipment Rental Agreement current 

edition, on the Contract execution date. 

(2) The National Electrical Contractors Association for equipment used 

on electrical work. Equipment pricing shall be no greater than 

seventy-five (75) percent of NECA monthly rates. 

(3) The Mechanical Contractors Association of America for equipment 

used on mechanical work. 

The EquipmentWatch Rental Rate Blue Book shall be used as a basis for 

establishing rental rates of equipment not listed in the above sources. The 

maximum rate for standby equipment shall not exceed that shown in the 

AGC-WSDOT Equipment Rental Agreement, current edition on the Contract 

execution date. 

d. Allowance for small tools, expendables & consumable supplies: Small tools 

consist of tools which cost $1,000 or less and are normally furnished by the 

performing Contractor. The maximum rate for small tools shall not exceed 

the following: 

(1) For Contractor: three (3) percent of direct labor costs. 

(2) For Subcontractors: five (5) percent of direct labor costs. 

Expendables and consumables supplies directly associated with the change 

in Work must be itemized. 

e. Subcontractor costs: This is defined as payments Contractor makes to 

Subcontractors for change Work performed by Subcontractors of any tier. 

The Subcontractors’ cost of Work shall be calculated and itemized in the 

same manner as prescribed herein for Contractor. 

f. Allowance for overhead: This is defined as costs of any kind attributable to 

direct and indirect delay, acceleration, or impact, added to the total cost to 

Owner of any change in the Contract Sum. If the Contractor is compensated 

under Section 7.03D, the amount of such compensation shall be reduced by 

the amount Contractor is otherwise entitled to under this Subsection (f). This 

allowance shall compensate Contractor for all non-craft labor, temporary 

construction facilities, field engineering, schedule updating, as-built 

drawings, home office cost, B&O taxes, office engineering, estimating costs, 

additional overhead because of extended time, and any other cost incidental 

to the change in the Work. It shall be strictly limited in all cases to a 

reasonable amount, mutually acceptable, or if none can be agreed upon to 

an amount not to exceed the rates below: 

(1) Projects less than $3 million: For projects where the Contract 

Award Amount is  under $3 million, the following shall apply: 

(a) Contractor markup on Contractor Work: For Contractor, for 

any Work actually performed by Contractor’s own forces, 

sixteen (16) percent of the first $50,000 of the cost, and four 

(4) percent of the remaining cost, if any. 



DISTRICT WIDE WIRELESS ACCESS  Sequim School District No. 323                                        JUNE 21, 2023 

POINT, CLOCK AND INTERCOM CABLING         

 

GENERAL CONDITIONS         007200.02 - 43  

(b) Subcontractor markup for Subcontractor Work: For each 

Subcontractor (including lower-tier Subcontractors), for any 

Work actually performed by its own forces, sixteen (16) 

percent of the first $50,000 of the cost, and four (4) percent of 

the remaining cost, if any. 

(c) Contractor markup for Subcontractor Work: For Contractor, 

for any work performed by its Subcontractor(s), six (6) percent 

of the first $50,000 of the amount due each Subcontractor, 

and four (4) percent of the remaining amount, if any. 

(d) Subcontractor markup for lower-tier Subcontractor Work: For 

each Subcontractor, for any Work performed by its 

Subcontractor(s) of any lower tier, four (4) percent of the first 

$50,000 of the amount due the Sub-Subcontractor, and two 

(2) percent of the remaining amount, if any. 

(e) Basis of cost applicable for markup: The cost to which 

overhead is to be applied shall be developed in accordance 

with Sections 7.02B.7.a-.e. 

(2) Projects more than $3 million: For projects where the Contract 

Award Amount is equal to or exceeds $3 million, the following shall 

apply: 

(f) Contractor markup on Contractor Work: For Contractor, for 

any Work actually performed by Contractor’s own forces, 

twelve (12) percent of the first $50,000 of the cost, and four 

(4) percent of the remaining cost, if any. 

(g) Subcontractor markup for Subcontractor Work: For each 

Subcontractor (including lower-tier Subcontractors), for any 

Work actually performed by its own forces, twelve (12) 

percent of the first $50,000 of the cost, and four (4) percent of 

the remaining cost, if any. 

(h) Contractor markup for Subcontractor Work: For Contractor, 

for any Work performed by its Subcontractor(s), four (4) 

percent of the first $50,000 of the amount due each 

Subcontractor, and two (2) percent of the remaining amount, 

if any. 

(i) Subcontractor markup for lower tier Subcontractor Work: For 

each Subcontractor, for any Work performed by its 

Subcontractor(s) of any lower tier, four (4) percent of the first 

$50,000 of the amount due the Sub-Subcontractor, and two 

(2) percent of the remaining amount, if any. 

(j) Basis of cost applicable for markup: The cost to which 

overhead is to be applied shall be developed in accordance 

with Section 7.02B.7.a-.e. 

g. Allowance for profit: Allowance for profit is an amount to be added to the cost 

of any change in Contract Sum, but not to the cost of change in Contract 
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Time for which Contractor has been compensated pursuant to the conditions 

set forth in Section 7.03. It shall be limited to a reasonable amount, mutually 

acceptable, or if none can be agreed upon, to an amount not to exceed the 

rates below: 

(1) Contractor / Subcontractor markup for self-performed Work: For 

Contractor or Subcontractor of any tier for work performed by their 

forces, six (6) percent of the cost developed in accordance with 

Sections 7.02B.7.a-.e. 

(2) Contractor / Subcontractor markup for Work performed at lower tier: 

For Contractor or Subcontractor of any tier for work performed by a 

Subcontractor of a lower tier, four (4) percent of the subcontract cost 

developed in accordance with Section 7.02B.7.a-.h. 

h. Insurance and bond premiums: Cost of change in insurance or bond 

premium: This is defined as: 

(1) Contractor’s liability insurance: The cost of any changes in 

Contractor’s liability insurance arising directly from execution of the 

Change Order; and 

(2) Payment and Performance Bond: The cost of the additional premium 

for Contractor’s bond arising directly from the changed Work. 

The cost of any change in insurance or bond premium shall be added after 

overhead and allowance for profit are calculated in accordance with 

Subsections f.-.g, above. 

C. Change Order Pricing – Unit Prices 

1. Content of Owner authorization: Whenever Owner authorizes Contractor to perform 

Work on a unit-price basis, Owner’s authorization shall clearly state: 

a. Scope: Scope of work to be performed; 

b. Reimbursement basis: Type of reimbursement including pre-agreed rates 

for material quantities; and 

c. Reimbursement limit: Cost limit of reimbursement. 

2. Contractor responsibilities: Contractor shall: 

a. Cooperate with Owner and assist in monitoring the Work being performed. 

As requested by Owner, Contractor shall identify workers assigned to the 

Change Order Work and areas in which they are working; 

b. Leave access as appropriate for quantity measurement; and 

c. Not exceed any cost limit(s) without Owner’s prior written approval. 

3. Cost breakdown consistent with Fixed Price requirements: Contractor shall submit 

costs in accordance with Section 7.02B and satisfy the following requirements: 

a. Unit prices must include overhead, profit, bond, and insurance premiums: 
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Unit prices shall include reimbursement for all direct and indirect costs of the 

Work, including overhead, profit, bond, and insurance costs; and 

b. Owner verification of quantities: Quantities must be supported by field 

measurement statements signed by Owner. 

D. Change Order Pricing – Time-and-Material Prices 

1. Content of Owner authorization: Whenever Owner authorizes Contractor to 

perform Work on a time-and-material basis, Owner’s authorization shall clearly state: 

a. Scope: Scope of Work to be performed; 

b. Reimbursement basis: Type of reimbursement, including pre-agreed rates, if 

any, for material quantities or labor; and 

c. Reimbursement limit: Cost limit of reimbursement. 

2. Contractor responsibilities: Contractor shall: 

a. Identify workers assigned: Cooperate with Owner and assist in monitoring 

the Work being performed. As requested by Owner, identify workers 

assigned to the Change Order Work and areas in which they are working; 

b. Provide daily timesheets: Identify on daily time sheets all labor performed in 

accordance with this authorization. Submit copies of daily time sheets within 

two (2) working days for Owner’s review. 

c. Allow Owner to measure quantities: Leave access as appropriate for quantity 

measurement; 

d. Perform Work efficiently: Perform all Work in accordance with this section as 

efficiently as possible; and 

e. Not exceed Owner’s cost limit: Not exceed any cost limit(s) without Owner’s 

prior written approval. 

3. Cost breakdown consistent with Fixed Price requirements: Contractor shall submit 

costs in accordance with Section 7.02B and additional verification supported by: 

a. Timesheets: Labor detailed on daily time sheets; and 

b. Invoices: Invoices for material. 

7.03 CHANGE IN THE CONTRACT TIME 

A. COP requests for Contract Time: The Contract Time shall only be changed by a Change 

Order. Contractor shall include any request for a change in the Contract Time in its Change 

Order Proposal. 

B. Time extension permitted if not Contractor’s fault: If the time of Contractor’s performance is 

changed due to an act of Force Majeure, or due to the fault or negligence of Owner or 

anyone for whose acts Owner is responsible, Contractor shall be entitled to make a request 

for an equitable adjustment in the Contract Time in accordance with the following procedure. 

No adjustment in the Contract Time shall be allowed to the extent Contractor’s changed 

time of performance is due to the fault or negligence of Contractor, or anyone for whose 
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acts Contractor is responsible. 

1. Notice and record keeping for Contract Time request: A request for an equitable 

adjustment in the Contract Time shall be based on written notice delivered within 

seven (7) Days of the occurrence of the event giving rise to the request. If Contractor 

believes it is entitled to adjustment of Contract Time, Contractor shall immediately 

notify Owner and begin to keep and maintain complete, accurate, and specific daily 

records. Contractor shall give Owner access to any such record and if requested, 

shall promptly furnish copies of such record to Owner. 

2. Timing and content of Contractor’s Notice: Contractor shall not be entitled to an 

adjustment in the Contract Time for any events that occurred more than seven (7) 

Days before Contractor’s written notice to Owner. The written notice shall set forth, 

at a minimum, a description of: the event giving rise to the request for an equitable 

adjustment in the Contract Time; the nature of the impacts to Contractor and its 

Subcontractors of any tier, if any; and to the extent possible the amount of the 

adjustment in Contract Time requested. Failure to properly give such written notice 

shall, to the extent Owner’s interests are prejudiced, constitute a waiver of 

Contractor’s right to an equitable adjustment. 

3. Contractor to provide supplemental information: Within thirty (30) Days of the 

occurrence of the event giving rise to the request, unless Owner agrees in writing to 

allow an additional period of time to ascertain more accurate data, Contractor shall 

supplement the written notice provided in accordance with Section 7.03B.2 with 

additional supporting data. Such additional data shall include, at a minimum: the 

amount of delay claimed, itemized in accordance with the procedure set forth herein; 

specific facts, circumstances, and analysis that confirms not only that Contractor 

suffered the delay claimed, but that the delay claimed was actually a result of the 

act, event, or condition complained of, and that the Contract Documents provide 

entitlement to an equitable adjustment in Contract Time for such act, event, or 

condition; and supporting documentation sufficiently detailed to permit an informed 

analysis of the request by Owner. Failure to provide such additional information and 

documentation within the time allowed or within the format required shall, to the 

extent Owner’s interests are prejudiced, constitute a waiver of Contractor’s right to 

an equitable adjustment. 

4. Contractor to proceed with Work as directed: Pending final resolution of any request 

in accordance with this Section 7.03C unless otherwise agreed in writing, Contractor 

shall proceed diligently with performance of the Work. 

C. Contractor to demonstrate impact on critical path of schedule: Any change in the Contract 

Time covered by a Change Order, or based on a request for an equitable adjustment in the 

Contract Time, shall be limited to the change in the critical path of Contractor’s schedule 

attributable to the change of Work or event(s) giving rise to the request for equitable 

adjustment. Any Change Order Proposal or request for an adjustment in the Contract Time 

shall demonstrate the impact on the critical path of the schedule. Contractor shall be 

responsible for showing clearly on the Progress Schedule that the change or event: had a 

specific impact on the critical path, and except in case of concurrent delay, was the sole 

cause of such impact; and could not have been avoided by resequencing of the Work or 

other reasonable alternatives. 

D. Cost of change in Contract Time: Contractor may request compensation for the cost of a 

change in Contract Time in accordance with this Section 7.03D, subject to the following 
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conditions: 

1. Must be solely fault of Owner or A/E: The change in Contract Time shall solely be 

caused by the fault or negligence of Owner (or A/E, if applicable); 

2. Procedures: Contractor shall follow the procedure set forth in Section 7.03B; 

3. Demonstrate impact on critical path: Contractor shall establish the extent of the 

change in Contract Time in accordance with Section 7.03C; and 

4. Limitations on daily costs: The daily cost of any change in Contract Time shall be 

limited to the items below, less the amount of any change in the Contract Sum the 

Contractor may otherwise be entitled to pursuant to Section 7.02B.7.f for any 

change in the Work that contributed to this change in Contract Time: 

a. Non-productive supervision or labor: cost of nonproductive field supervision 

or labor extended because of delay; 

b. Weekly meetings and indirect activities: cost of weekly meetings or similar 

indirect activities extended because of the delay; 

c. Temporary facilities or equipment rental: cost of temporary facilities or 

equipment rental extended because of the delay; 

d. Insurance premiums: cost of insurance extended because of the delay; 

e. Overhead: general and administrative overhead in an amount to be agreed 

upon, but not to exceed three (3) percent of the Contract Award Amount 

divided by the originally specified Contract Time for each Day of the delay. 

PART 8 – CLAIMS AND DISPUTE RESOLUTION 

8.01 CLAIMS PROCEDURE 

A. Claim is Contractor’s remedy: If the parties fail to reach agreement on the terms of any 

Change Order for Owner-directed Work as provided in Section 7.01, or on the resolution of 

any request for an equitable adjustment in the Contract Sum as provided in Section 7.02 or 

the Contract Time as provided in Section 7.03, Contractor’s only remedy shall be to file a 

Claim with Owner as provided in this section. 

B. Claim filing deadline for Contractor: Contractor shall file its Claim within sixty (60) Days from 

Owner’s final offer made in accordance with Section 7.01E, or by the date of Final 

Acceptance, whichever occurs first. 

C. Claim must cover all costs and be documented: The Claim shall be deemed to cover all 

changes in cost and time (including direct, indirect, impact, and consequential) to which 

Contractor may be entitled. It shall be fully substantiated and documented. At a minimum, 

the Claim shall contain the following information: 

1. Factual statement of Claim: A detailed factual statement of the Claim for additional 

compensation and time, if any, providing all necessary dates, locations, and items 

of Work affected by the Claim; 

2. Dates: The date on which facts arose which gave rise to the Claim; 
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3. Owner and A/E employee’s knowledgeable about Claim: The name of each 

employee of Owner (or A/E, if applicable) knowledgeable about the Claim; 

4. Support from Contract Documents: The specific provisions of the Contract 

Documents which support the Claim; 

5. Identification of other supporting information: The identification of any documents 

and the substance of any oral communications that support the Claim; 

6. Copies of supporting documentation: Copies of any identified documents, other than 

the Contract Documents, that support the Claim; 

7. Details on Claim for Contract Time: If an adjustment in the Contract Time is sought: 

the specific days and dates for which it is sought; the specific reasons Contractor 

believes an extension in the Contract Time should be granted; and Contractor’s 

analysis of its Progress Schedule to demonstrate the reason for the extension in 

Contract Time; 

8. Details on Claim for adjustment of Contract Sum: If an adjustment in the Contract 

Sum is sought, the exact amount sought and a breakdown of that amount into the 

categories set forth in, and in the detail as required by Section 7.02; and 

9. Statement certifying Claim: A statement certifying, under penalty of perjury, that the 

Claim is made in good faith, that the supporting cost and pricing data are true and 

accurate to the best of Contractor’s knowledge and belief, that the Claim is fully 

supported by the accompanying data, and that the amount requested accurately 

reflects the adjustment in the Contract Sum or Contract Time for which Contractor 

believes Owner is liable. 

D. Owner’s response to Claim filed: After Contractor has submitted a fully documented Claim 

that complies with all applicable provisions of Parts 7 and 8, Owner shall respond, in writing, 

to Contractor as follows: 

1. Response time for Claim less than $50,000: If the Claim amount is less than 

$50,000, with a decision within sixty (60) Days from the date the Claim is received; 

or 

2. Response time for Claim of $50,000 or more: If the Claim amount is $50,000 or 

more, with a decision within sixty (60) Days from the date the Claim is received, or 

with notice to Contractor of the date by which it will render its decision. Owner will 

then respond with a written decision in such additional time. 

E. Owner’s review of Claim and finality of decision: To assist in the review of Contractor’s 

Claim, Owner may visit the Project site, or request additional information, in order to fully 

evaluate the issues raised by the Claim. Contractor shall proceed with performance of the 

Work pending final resolution of any Claim. Owner’s written decision as set forth above shall 

be final and conclusive as to all matters set forth in the Claim, unless Contractor follows the 

procedure set forth in Section 8.02. 

F. Continuing Contract performance: Pending final resolution of a Claim, and except as 

otherwise agreed in writing, Contractor shall proceed diligently with performance of the 

Contract and maintain Contractor’s Construction Schedule, and the Owner shall continue 

to make payments in accordance with the Contract Documents. 
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G. Waiver of Contractor rights for failure to comply with this Section: Any Claim of the 

Contractor against the Owner for damages, additional compensation, or additional time, 

shall be conclusively deemed to have been waived by the Contractor unless made in 

accordance with the requirements of this Section. 

8.02 LITIGATION 

A. If Contractor disagrees with Owner’s decision rendered in accordance with Section 8.01D, 

Contractor shall serve and file a lawsuit in an appropriate court within one-hundred and 

twenty (120) Days of Owner’s decision. This requirement cannot be waived except by an 

explicit waiver signed by Owner. The failure to file a lawsuit within said one-hundred and 

twenty (120) Day period shall result in Owner’s decision rendered in accordance with 

Section 8.01D being final and binding on Contractor and all of its Subcontractors. 

B. At any time, either before or after a lawsuit has been commenced by Contractor in 

accordance with Section 8.02A, Owner may require Contractor to participate in further 

mediation or arbitration, or both, in any forum or format as determined by Owner. 

C. Claims between Owner and Contractor, Contractor and its Subcontractors, Contractor (and 

A/E, if applicable), and Owner (and A/E, if applicable) shall, upon demand by Owner, be 

submitted in a single forum, or Owner may consolidate such Claims or join any of the above-

named parties in the same forum. 

8.03 CLAIMS AUDITS 

A. Owner may audit Claims: All Claims filed against Owner shall be subject to audit at any time 

following the filing of the Claim. Failure of Contractor, or Subcontractors of any tier, to 

maintain and retain sufficient records to allow Owner to verify all or a portion of the Claim or 

to permit Owner access to the books and records of Contractor, or Subcontractors of any 

tier, shall constitute a waiver of the Claim and shall bar any recovery. 

B. Contractor to make documents available: In support of Owner audit of any Claim, 

Contractor shall, upon request, promptly make available to Owner the following documents: 

1. Daily time sheets and supervisor’s daily reports; 

2. Collective bargaining agreements; 

3. Insurance, welfare, and benefits records; 

4. Payroll registers; 

5. Earnings records; 

6. Payroll tax forms; 

7. Material invoices, requisitions, and delivery confirmations; 

8. Material cost distribution worksheet; 

9. Equipment records (list of company equipment, rates, etc.); 

10. Vendors’, rental agencies’, Subcontractors’, and agents’ invoices; 

11. Contracts between Contractor and each of its Subcontractors, and all lower-tier 

Subcontractor contracts and supplier contracts; 
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12. Subcontractors’ and agents’ payment certificates; 

13. Cancelled checks (payroll and vendors); 

14. Job cost report, including monthly totals; 

15. Job payroll ledger; 

16. Planned resource loading schedules and summaries; 

17. General ledger; 

18. Cash disbursements journal; 

19. Financial statements for all years reflecting the operations on the Work. In addition, 

the Owner may require, if it deems it appropriate, additional financial statements for 

three (3) years preceding execution of the Work; 

20. Depreciation records on all company equipment, whether these records are 

maintained by the company involved, its accountant, or others; 

21. If a source other than depreciation records is used to develop costs for Contractor’s 

internal purposes in establishing the actual cost of owning and operating equipment, 

all such other source documents; 

22. All nonprivileged documents which relate to each and every Claim together with all 

documents which support the amount of any adjustment in Contract Sum or Contract 

Time sought by each Claim; 

23. Work sheets or software used to prepare the Claim establishing the cost 

components for items of the Claim including but not limited to labor, benefits and 

insurance, materials, equipment, Subcontractors, all documents that establish the 

time periods, individuals involved, the hours for the individuals, and the rates for the 

individuals; and 

24. Work sheets, software, and all other documents used by Contractor to prepare its bid. 

C. Contractor to provide facilities for audit and shall cooperate: The audit may be performed 

by employees of Owner or a representative of Owner. Contractor, and its Subcontractors, 

shall provide adequate facilities acceptable to Owner, for the audit during normal business 

hours. Contractor, and all Subcontractors, shall make a good faith effort to cooperate with 

Owner’s auditors. 

PART 9 – TERMINATION OF THE WORK 

9.01 TERMINATION BY OWNER FOR CAUSE 

A. Notice to Terminate for Cause: Owner may, upon seven (7) Days’ written notice to Contractor 

and to its surety, terminate (without prejudice to any right or remedy of Owner) the Work, or 

any part of it, for cause upon the occurrence of any one or more of the following events: 

1. Contractor fails to prosecute Work: Contractor fails to prosecute the Work or any 

portion thereof with sufficient diligence to ensure Substantial Completion of the Work 

within the Contract Time; 

2. Contractor bankrupt: Contractor is adjudged bankrupt, makes a general assignment 
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for the benefit of its creditors, or a receiver is appointed on account of its insolvency; 

3. Contractor fails to correct Work: Contractor fails in a material way to replace or 

correct Work not in conformance with the Contract Documents; 

4. Contractor fails to supply workers or materials: Contractor repeatedly fails to supply 

skilled workers or proper materials or equipment; 

5. Contractor failure to pay Subcontractors or labor: Contractor repeatedly fails to make 

prompt payment due to Subcontractors or for labor; 

6. Contractor violates laws: Contractor materially disregards or fails to comply with 

laws, ordinances, rules, regulations, or orders of any public authority having 

jurisdiction; or 

7. Contractor in material breach of Contract: Contractor is otherwise in material breach 

of any provision of the Contract Documents. 

B. Owner’s actions upon termination: Upon termination, Owner may at its option: 

1. Take possession of Project site: Take possession of the Project site and take 

possession of or use all materials, equipment, tools, and construction equipment and 

machinery thereon owned by Contractor to maintain the orderly progress of, and to 

finish, the Work; 

2. Accept assignment of Subcontracts: Accept assignment of subcontracts pursuant to 

Section 5.20; and 

3. Finish the Work: Finish the Work by whatever other reasonable method it deems 

expedient. 

C. Surety’s role: Owner’s rights and duties upon termination are subject to the prior rights and 

duties of the surety, if any, obligated under any bond provided in accordance with the 

Contract Documents. 

D. Contractor’s required actions: When Owner terminates the Work in accordance with this 

section, Contractor shall take the actions set forth in Section 9.02B and shall not be entitled 

to receive further payment until the Work is accepted. 

E. Contractor to pay for unfinished Work: If the unpaid balance of the Contract Sum exceeds 

the cost of finishing the Work (including compensation for A/E’s services, if applicable) and 

expenses made necessary thereby and any other extra costs or damages incurred by 

Owner in completing the Work, or as a result of Contractor’s actions, such excess shall be 

paid to Contractor.  If such costs exceed the unpaid balance, Contractor shall pay the 

difference to Owner. These obligations for payment shall survive termination. 

F. Contractor and Surety still responsible for Work performed: Termination of the Work in 

accordance with this section shall not relieve Contractor or its surety of any responsibilities 

for Work performed. 

G. Conversion of “Termination for Cause” to “Termination for Convenience”: If Owner 

terminates Contractor for cause and it is later determined that none of the 

circumstances set forth in Section 9.01A exist, then such termination shall be deemed a 

termination for convenience pursuant to Section 9.02. 
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9.02 TERMINATION BY OWNER FOR CONVENIENCE 

A. Owner Notice of Termination for Convenience: Owner may, upon written notice, terminate 

(without prejudice to any right or remedy of Owner) the Work, or any part of it, for the 

convenience of Owner. 

B. Contractor response to termination Notice: Unless Owner directs otherwise, after receipt of 

a written notice of termination for either cause or convenience, Contractor shall promptly: 

1. Cease Work: Stop performing Work on the date and as specified in the 

notice of termination; 

2. No further orders or Subcontracts: Place no further orders or Subcontracts for 

materials, equipment, services or facilities, except as may be necessary for 

completion of such portion of the Work as is not terminated; 

3. Cancel orders and Subcontracts: Cancel all orders and subcontracts, upon terms 

acceptable to Owner, to the extent that they relate to the performance of Work 

terminated; 

4. Assign orders and Subcontracts to Owner: Assign to Owner all of the right, title, and 

interest of Contractor in all orders and subcontracts; 

5. Take action to protect the Work: Take such action as may be necessary or as 

directed by Owner to preserve and protect the Work, Project site, and any other 

property related to this Project in the possession of Contractor in which Owner has 

an interest; and 

6. Continue performance not terminated: Continue performance only to the extent not 

terminated. 

C. Terms of adjustment in Contract Sum if Contract terminated: If Owner terminates the Work 

or any portion thereof for convenience, Contractor shall be entitled to make a request for an 

equitable adjustment for its reasonable direct costs incurred prior to the effective date of the 

termination, plus reasonable allowance for overhead and profit on Work performed prior to 

termination, plus the reasonable administrative costs of the termination, but shall not be 

entitled to any other costs or damages, whatsoever, provided however, the total sum 

payable upon termination shall not exceed the Contract Sum reduced by prior payments. 

Contractor shall be required to make its request in accordance with the provisions of Part 

7. 

D. Owner to determine whether to adjust Contract Time: If Owner terminates the Work or any 

portion thereof for convenience, the Contract Time shall be adjusted as determined by 

Owner. 

PART 10 – MISCELLANEOUS PROVISIONS 

10.01 GOVERNING LAW 

Applicable law and venue: The Contract Documents and the rights of the parties herein shall be 

governed by the laws of the State of Washington. Venue shall be in the county in which Owner’s 

administrative office is located, unless otherwise specified. 

10.02 SUCCESSORS AND ASSIGNS 
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Bound to successors; Assignment of Contract: Owner and Contractor respectively bind themselves, 

their partners, successors, assigns, and legal representatives to the other party hereto and to 

partners, successors, assigns, and legal representatives of such other party in respect to 

covenants, agreements, and obligations contained in the Contract Documents. Neither party shall 

assign the Work without written consent of the other, except that Contractor may assign the Work 

for security purposes, to a bank or lending institution authorized to do business in the State of 

Washington. If either party attempts to make such an assignment without such consent, that party 

shall nevertheless remain legally responsible for all obligations set forth in the Contract Documents. 

10.03 MEANING OF WORDS 

Meaning of words used in Specifications: Unless otherwise stated in the Contract Documents, 

words which have well-known technical or construction industry meanings are used in the Contract 

Documents in accordance with such recognized meanings. Reference to standard specifications, 

manuals, or codes of any technical society, organization, or association, or to the code of any 

governmental authority, whether such reference be specific or by implication, shall be to the latest 

standard specification, manual, or code in effect on the date for submission of bids, except as may 

be otherwise specifically stated. Wherever in these Drawings and Specifications an article, device, 

or piece of equipment is referred to in the singular manner, such reference shall apply to as many 

such articles as are shown on the Drawings  or required to complete the installation. 

10.04 RIGHTS AND REMEDIES 

No waiver of rights: No action or failure to act by Owner (or A/E, if applicable) shall constitute a 

waiver of a right or duty afforded them under the Contract Documents, nor shall action or failure to 

act constitute approval or an acquiescence in a breach therein, except as may be specifically 

agreed in writing. 

10.05 CONTRACTOR REGISTRATION 

Contractor must be registered or licensed: Pursuant to Chapter 39.06 RCW, Contractor shall be 

registered or licensed as required by the laws of the State of Washington, including but not limited 

to Chapter 18.27 RCW. 

10.06 TIME COMPUTATIONS 

Computing time: When computing any period of time, the day of the event from which the period of 

time begins shall not be counted. The last day is counted unless it falls on a weekend or legal 

holiday, in which event the period runs until the end of the next day that is not a weekend or holiday. 

When the period of time allowed is less than seven (7) days, intermediate Saturdays, Sundays, and 

legal holidays are excluded from the computation. 

10.07 RECORDS RETENTION 

Six-year records retention period: The wage, payroll, and cost records of Contractor, and its 

Subcontractors, and all records subject to audit in accordance with Section 8.03, shall be retained 

for a period of not less than six (6) years after the date of Final Acceptance. 

10.08 THIRD-PARTY AGREEMENTS 

No third-party relationships created: The Contract Documents shall not be construed to create a 

contractual relationship of any kind between any persons other than Owner and Contractor. 

10.09 ANTITRUST ASSIGNMENT 
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Contractor assigns overcharge amounts to Owner: Owner and Contractor recognize that in actual 

economic practice, overcharges resulting from antitrust violations are in fact usually borne by the 

purchaser. Therefore, Contractor hereby assigns to Owner any and all claims for such overcharges 

as to goods, materials, and equipment purchased in connection with the Work performed in 

accordance with the Contract Documents, except as to overcharges which result from antitrust 

violations commencing after the Contract Sum is established and which are not passed on to Owner 

under a Change Order. Contractor shall put a similar clause in its Subcontracts, and require a 

similar clause in its Sub-Subcontracts, such that all claims for such overcharges on the Work are 

passed to Owner by Contractor. 

10.10 WRITTEN NOTICE 

Written notice shall be deemed to have been duly served if delivered in person to the designated 

representative as identified in the Contract Documents, or to an officer of the corporation for which 

it was intended if the designated representative no longer works for that party; or if delivered at, or 

sent by facsimile, email, registered or certified mail, or courier service providing proof of delivery to, 

the last business address known to the party giving notice. The date of written notice shall be the 

earlier of the date of personal delivery, actual receipt by facsimile or email, or three (3) calendar 

days after the date of postmark. 

10.11 PUBLIC RECORDS ACT COMPLIANCE 

The Contractor understands that the Owner is bound by the Washington Public Records Act, 

Chapter 42.56 RCW. The Contractor agrees to fully cooperate with the Owner in responding to 

public records requests. The Contractor shall promptly provide such records to the Owner as 

requested by the Owner or required by law for the Owner to fulfill its obligations in responding to 

public records requests. Such records shall be provided at no cost to the Owner. The Contractor 

shall cause any subcontract to contain this provision. This section shall survive expiration or 

termination of this Contract for any reason. 

10.12 SUBSTITUTION OF PERSONNEL 

The Contractor and the Owner have no present intention to substitute personnel, and the parties 

shall endeavor to minimize substitutions and maintain continuity of personnel, but each reserves 

the right to substitute its personnel for the purpose of carrying out its responsibilities under this 

Contract. Such substitution by the Contractor shall be subject to the approval of the Owner, which 

approval shall not be unreasonably withheld. If the Contractor substitutes personnel, it shall not 

charge the Owner for any extra costs incurred thereby, including, without limitation, costs incurred 

to familiarize new personnel with the Project. If requested by the Owner, the Contractor shall 

remove from performing the Work, without cost to the Owner or delay to the Work, any person 

whose removal the Owner reasonably requests. Nothing in this provision shall be construed to alter 

the independent contractor status of the Contractor. 

10.13 SEVERABILITY 

If, for any reason, any part, term or provision of this Agreement is held by a court of competent 

jurisdiction to be illegal, void, or unenforceable, the validity of the remaining provisions shall not be 

affected, and the rights and obligations of the parties shall be construed and enforced as if the 

Agreement did not contain the particular provision held to be invalid; provided, however, that if it 

should appear that any provision of the Contract Documents is in conflict with any statutory 

provision of the State of Washington, the provision shall be deemed modified to conform to such 

statutory provision.» 

10.14 HEADINGS AND CAPTIONS 
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Headings for convenience only: All headings and captions used in these General Conditions are 

only for convenience of reference, and shall not be used in any way in connection with the meaning, 

effect, interpretation, construction, or enforcement of the General Conditions, and do not define the 

limit or describe the scope or intent of any provision of these General Conditions. 

- END OF GENERAL CONDITIONS – 

Last Revised: May 7, 2023. 
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SUMMARY 011000 - 1 

SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 PROJECT INFORMATION 

A. Project Identification: Project No. 2011 - District Wide Wireless Access Point, Clock and 

Intercom Cabling. 

1. Project Location: Various school buildings throughout the District, as follows and 

described further in the Bidding Documents:  

a. 2011-01: Sequim High School and Gym 

b. 2011-02: Sequim Middle School 

c. 2011-03: Olympic Peninsula Academy 

d. 2011-04: Helen Haller Elementary School 

e. 2011-05: Greywolf Elementary School 

f. 2011-06: District Office and Auditorium 

g. 2011-07: Transportation Building 

h. 2011-08: Central Kitchen 

B. Owner: Sequim School District, 503 N Sequim Ave, Sequim, WA 98382 

C. Engineer: Sazan Group 

D. The Work consists of installation of new CAT6 and CAT6a cabling throughout the District 

assets. This project includes new infrastructure cabling and additional devices for the wireless 

access point system throughout the district as well as cabling for future clock and intercom 

devices. As part of the wireless access project is the need to install cabling for new computer 

labs to support changes in the technological needs for connectivity throughout the district (Bid 

Alternate #1).  

1.2 WORK RESTRICTIONS 

A. Contractor's Use of Premises: During construction, Contractor will have full use of building 

indicated. Contractor's use of premises is limited only by Owner's right to perform work or 

employ other contractors on portions of Project and as follows: 

1. Owner will occupy premises during limited parts of construction for summer programs. 

Perform construction during normal working hours 8 AM to 5 PM, (Monday thru Friday, 

other than holidays), unless otherwise agreed to in advance by Owner. Clean up work 

areas and return to usable condition at the end of each work period. Limited areas will be 

coordinated with Contractor to allow continuous and uninterrupted workflows for both 

summer programs and installations.  

2. Limits: Limit site disturbance, including earthwork and clearing of vegetation, to 40 feet 

(12.2 m) beyond building perimeter; 10 feet (3 m) beyond surface walkways, patios, 

surface parking, and utilities less than 12 inches (300 mm) in diameter; 15 feet (4.5 m) 

beyond primary roadway curbs and main utility branch trenches; and 25 feet (7.6 m) 

beyond constructed areas with permeable surfaces (such as pervious paving areas, 
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stormwater detention facilities, and playing fields) that require additional staging areas to 

limit compaction in the constructed area. 

3. Limits: Limit site disturbance, including earthwork and clearing of vegetation, to 40 feet 

(12.2 m) beyond building perimeter; 15 feet (4.6 m) beyond surface walkways, patios, 

surface parking, and utilities; and 25 feet (7.6 m) beyond constructed areas with 

permeable surfaces that require additional staging areas to limit compaction in the 

constructed areas. 

4. Driveways, Walkways, and Entrances: Keep parking lots and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times 

during these coordinate periods. Do not use these areas for parking or storage of 

materials. 

B. On-Site Work Hours: Work hours are not limited for work and the contractor is authorized to 

work extended hours or weekends as determined by the contractor to meet schedule needs. For 

testing and/or work where district staff are needed to coordinate work, this work will be limited 

to 8 AM TO 5 PM, (Monday thru Friday, other than holidays) unless agreed to in advance by 

Owner to schedule staff. 

C. Nonsmoking Campus: Smoking is not permitted on the premises of the school campuses. No 

smoking is allowed within the property lines of the buildings. This restriction includes vaping.  

D. School property restrictions: All workers are bound by the restrictions for school property 

regarding allowable activities and actions. Profanity, harassment, or other forms of 

unprofessional behavior will warrant removal from the project at the discretion of the district.  

E. Weapon Free Zone restriction: school properties are weapon free zones. Adherence to this 

restriction is mandatory. Use of any tools or equipment which mimic or can be misinterpreted as 

discharging of weapons sounds (such as powder actuated fasteners) are prohibited without prior 

approval by the district.  

PART 2 - PRODUCTS 

2.1 WIRELESS ACCESS SYSTEM 

A. The Work consists of installation of new, and re-installation of existing, wireless access points. 

The District has established a standard utilizing Ruckus R850 and R750 devices. Contractor 

should be comfortable with this manufacturer and their requirements for installation.  

B. All Ruckus devices are to be provided by the District or be re-used at existing locations.  

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012000 - PRICE AND PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 ALLOWANCES 

A. Advise Architect of the date when selection and purchase of each product or system described 

by an allowance must be completed to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections. 

Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

D. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 

use in fulfillment of each allowance. 

E. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

or selected by Architect under allowance and shall include material sales tax, freight and 

delivery to Project site. 

F. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 

installation, overhead and profit, and similar costs related to products and materials under 

allowance shall be included as part of the Contract Sum and not part of the allowance. 

1.2 UNIT PRICES 

A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the 

Work as a price per unit of measurement for materials, equipment, or services, or a portion of 

the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 

of Work or estimated quantities of Work required by the Contract Documents are increased or 

decreased. 

B. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 

applicable taxes, overhead, and profit. 

C. Measurement and Payment: See individual Specification Sections for work that requires 

establishment of unit prices. Methods of measurement and payment for unit prices are specified 

in those Sections. 

1.3 ALTERNATES 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 

in the bidding requirements that may be added to or deducted from the Base Bid amount if 

Owner decides to accept a corresponding change either in the amount of construction to be 

completed or in the products, materials, equipment, systems, or installation methods described 

in the Contract Documents. 
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1. Alternates described in this Section are part of the Work only if enumerated in the 

Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 

Sum to incorporate alternate into the Work. No other adjustments are made to the 

Contract Sum. 

B. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work 

of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 

items incidental to or required for a complete installation whether or not indicated as part 

of alternate. 

C. Notification: Immediately following award of the Contract, notify each party involved, in 

writing, whether alternates have been accepted, rejected, or deferred for later consideration. 

1.4 PAYMENT PROCEDURES 

A. Submit a Schedule of Values at least seven (7) days before the initial Application for Payment. 

Break down the Contract Sum into at least one line item for each Specification Section in the 

Project Manual table of contents. Coordinate the schedule of values with Contractor's 

construction schedule. 

1. Arrange schedule of values consistent with format of AIA Document G703. 

2. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

3. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

4. Provide separate line items in the schedule of values for initial cost of materials and for 

total installed value of that part of the Work. 

5. Provide a separate line item in the schedule of values for each allowance. 

B. Application for Payment Forms: Use forms which convey the same information and breakdown 

as the AIA Document G702 and AIA Document G703 as forms for Applications for Payment. 

C. Submit one (1) copies of each application for payment according to the schedule established in 

Owner/Contractor Agreement. 

1. Notarize and execute by a person authorized to sign legal documents on behalf of 

Contractor. 

2. With each Application for Payment, submit waivers of mechanic's liens from 

subcontractors, sub-subcontractors, and suppliers for construction period covered by the 

previous application. 

3. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 

lawfully entitled to a lien. 

a. Include insurance certificates, proof that taxes, fees, and similar obligations were 

paid, and evidence that claims have been settled. 

b. Include affidavit of payment of debts and claims 



DISTRICT WIDE WIRELESS ACCESS       SEQUIM SCHOOL DISTRICT NO. 323       JUNE 21, 2023 

POINT, CLOCK & INTERCOM CABLING  ADDENDUM 3 – JULY 5, 2023 

 

PRICE AND PAYMENT PROCEDURES 012000 - 3 

c. Include affidavit of release of liens 

d. Include consent of surety to final payment 

e. Submit final meter readings for utilities, a record of stored fuel, and similar data as 

of the date of Substantial Completion or when Owner took possession of and 

assumed responsibility for corresponding elements of the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALLOWANCES (Not Used) 

END OF SECTION 012000 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUBSTITUTION PROCEDURES 

A. Substitutions include changes in products, materials, equipment, and methods of construction 

from those required by the Contract Documents and proposed by Contractor. 

B. Substitution Requests: Submit three copies of each request for consideration. Identify product or 

fabrication or installation method to be replaced. Include Specification Section number and title 

and Drawing numbers and titles. 

1. Substitution Request Form: Use CSI Form 13.1A or similar form which provides 

relevant information. 

2. Submit requests within 5 days after the Notice of Award. 

3. Identify product to be replaced and show compliance with requirements for substitutions. 

Include a detailed comparison of significant qualities of proposed substitution with those 

of the Work specified, a list of changes needed to other parts of the Work required to 

accommodate proposed substitution, and any proposed changes in the Contract Sum or 

the Contract Time should the substitution be accepted. 

C. Architect will review proposed substitutions and notify Contractor of their acceptance or 

rejection.  If necessary, Architect will request additional information or documentation for 

evaluation. 

1. Architect will notify Contractor of acceptance or rejection of proposed substitution within 

5 days of receipt of request, or 5 days of receipt of additional information or 

documentation, whichever is later. 

D. Do not submit unapproved substitutions on Shop Drawings or other submittals. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 CONTRACT MODIFICATION PROCEDURES 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 

"Architect's Supplemental Instructions" or similar form. 

B. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 

changes in the Work. 

1. Proposal Requests are not instructions either to stop work in progress or to execute the 

proposed change. 

2. Within 10 days, when not otherwise specified, after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time. 

C. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 

Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

D. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 

of Owner and Contractor, for all changes to the Contract Sum or the Contract Time. 

E. Architect may issue a Construction Change Directive.  Construction Change Directive instructs 

Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

F. Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. After completion of change, submit an itemized account and 

supporting data necessary to substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 013000 - ADMINISTRATIVE REQUIREMENTS 

PART 1 - GENERAL 

1.1 PROJECT MANAGEMENT AND COORDINATION 

A. Subcontract List: Submit a written summary identifying individuals or firms proposed for each 

portion of the Work. 

B. Key Personnel Names: Within ten (10) days of starting construction operations, submit a list of 

key personnel assignments, including superintendent and other personnel in attendance at 

Project site. List e-mail addresses and telephone numbers. 

C. Coordinate construction operations included in different Sections of the Specifications to ensure 

efficient and orderly installation of each part of the Work. 

D. Requests for Information (RFIs): On discovery of the need for additional information or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI.  

E. Schedule and conduct progress meetings at Project site weekly. Notify Owner and Architect of 

meeting dates and times. Require attendance of each subcontractor or other entity concerned 

with current progress or involved in planning, coordination, or performance of future activities. 

1. Contractor will record minutes and distribute to everyone concerned, including Owner 

and Architect. 

1.2 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be 

provided by Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract 

Drawings for use in preparing Shop Drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 

data drawing files as they relate to the Contract Drawings. 

B. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 

related activities that require sequential activity. 

1. No extension of the Contract Time will be authorized because of failure to transmit 

submittals enough in advance of the Work to permit processing, including resubmittals. 

2. Submit one (1) electronic copy of each action submittal to Architect or Owner’s 

Representative. 

3. Submit one (1) electronic copy of each informational submittal to Architect or Owner’s 

Representative. 

4. Architect will discard any submittals received from sources other than Contractor. 
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C. Electronic Submittals: Identify and incorporate information in each electronic submittal file as 

follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 

requirements of a single Specification Section and transmittal form with links enabling 

navigation to each item. 

2. Name file with unique identifier, including project identifier, Specification Section 

number, and revision identifier. 

3. Provide means for insertion to permanently record Contractor's review and approval 

markings and action taken by Architect. 

D. Identify options requiring selection by Architect. 

E. Identify deviations from the Contract Documents on submittals. 

F. Contractor's Construction Schedule Submittal Procedure: 

1. Submit required submittals in the following format: 

a. Working electronic copy of schedule file, where indicated. 

b. PDF electronic file. 

2. Contractor's Construction Schedule: Initial schedule, of size required to display entire 

schedule for entire construction period. 

a. Submit a working electronic copy of schedule, using software indicated, and 

labeled to comply with requirements for submittals. Include type of schedule 

(initial or updated) and date on label. 

3. Coordinate Contractor's construction schedule with the schedule of values, submittal 

schedule, progress reports, payment requests, and other required schedules and reports. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 

individual Specification Sections. 

1. Post electronic submittals as PDF electronic files directly to Architect. 

a. Architect will return annotated file. Annotate and retain one copy of file as an 

electronic Project record document file. 

2. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file. Annotate and retain one copy of file as an 

electronic Project record document file. 
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2.2 ACTION SUBMITTALS 

A. Submit one (1) electronic copy of each submittal unless otherwise indicated.  

B. Product Data: Mark each copy to show applicable products and options. Include the following: 

1. Manufacturer's written recommendations, product specifications, and installation 

instructions. 

2. Wiring diagrams showing factory-installed wiring. 

3. Printed performance curves and operational range diagrams. 

4. Testing by recognized testing agency. 

5. Compliance with specified standards and requirements. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. Submit on 

sheets at least 8-1/2 by 11 inches but no larger than 30 by 42 inches.  Include the following: 

1. Dimensions and identification of products. 

2. Fabrication and installation drawings and roughing-in and setting diagrams. 

3. Wiring diagrams showing field-installed wiring. 

4. Notation of coordination requirements. 

5. Notation of dimensions established by field measurement. 

D. Samples: Submit Samples for review of kind, color, pattern, and texture and for a comparison of 

these characteristics between submittal and actual component as delivered and installed. Include 

name of manufacturer and product name on label. 

1. If variation is inherent in material or product, submit at least three (3) sets of paired units 

that show variations. 

2.3 INFORMATIONAL SUBMITTALS 

A. Informational Submittals: Submit one (1) electronic copy of each submittal unless otherwise 

indicated. Architect will not return copies. 

B. Qualification Data: Include lists of completed projects with project names and addresses, names 

and addresses of architects and owners, and other information specified. 

C. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that 

product complies with requirements in the Contract Documents. 

2.4 DELEGATED DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 
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B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required 

submittals, submit one (1) copy of a statement, signed and sealed by the responsible design 

professional, for each product and system specifically assigned to Contractor to be designed or 

certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents. Include list of codes, loads, and other factors used in performing 

these services. 

2.5 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart-type 

schedule within ten (10) days of date established for Notice of Award. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line. 

C. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. 

On the line, show planned and actual dollar volume of the Work performed as of planned and 

actual dates used for preparation of payment requests. 

D. Recovery Schedule: When periodic update indicates the Work is fourteen (14) days or more 

calendar days behind the current approved schedule, submit a separate recovery schedule 

indicating means by which Contractor intends to regain compliance with the schedule. Indicate 

changes to working hours, working days, crew sizes, and equipment required to achieve 

compliance, and indicate date by which recovery will be accomplished. 

PART 3 - EXECUTION 

3.1 SUBMITTAL REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 

compliance with the Contract Documents. Note corrections and field dimensions. Mark with 

approval stamp before submitting to Architect. 

B. Architect will review each action submittal, make marks to indicate corrections or modifications 

required, will stamp each submittal with an action stamp, and will mark stamp appropriately to 

indicate action. 

C. Informational Submittals: Architect will review each submittal and will not return it, or will 

return it if it does not comply with requirements. Architect will forward each submittal to 

appropriate party. 

D. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 
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3.2 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Updating: At weekly intervals, update schedule to reflect actual construction progress and 

activities. Issue schedule one week before each regularly scheduled progress meeting. 

1. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribute copies of approved schedule to Owner, Architect, subcontractors, testing and 

inspecting agencies, and parties identified by Contractor with a need-to-know schedule 

responsibility. When revisions are made, distribute updated schedules to the same parties. 

END OF SECTION 013000 
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SECTION 013516 - ALTERATION PROJECT PROCEDURES 

PART 1 - GENERAL 

1.1 SECTION REQUIREMENTS 

A. Preliminary Conference for Alteration Work: Conduct a conference via electronic conference, 

record conference results; and distribute record copies. 

1. Attendees: In addition to representatives of Owner, Architect, and Contractor, each 

specialist shall be represented. 

2. Agenda: Discuss items of significance that could affect progress of alteration work, 

including review of the following: 

a. Fire prevention. 

b. Areas where existing construction is to remain and the required protection. 

c. Hauling routes. 

d. Sequence of alteration work operations. 

e. Storage, protection, and accounting for salvaged and specially fabricated items. 

f. Existing conditions and structural loading limitations. 

g. Collection of waste, protection of occupants and the public, and condition of other 

construction that affects or will affect the Work. 

B. Coordination Meetings: Conduct coordination meetings specifically for alteration work at 

weekly intervals; record meeting results; and distribute record copies. 

1. Attendees: In addition to representatives of Owner, Architect, and Contractor, each 

specialist, supplier, installer, and other entity concerned with progress of alteration work 

activities shall be represented. 

2. Agenda: Review items of significance that could affect progress of alteration work. 

Include topics for discussion as appropriate to status of Project. 

C. Specialist Qualifications: A firm regularly engaged in specialty work similar in nature and 

extent to work as specified in each Section and that has completed a minimum of three (3) 

projects with a record of successful in-service performance.  Supervisors shall be experienced in 

specialty work similar in nature and extent to that indicated for this Project. 

D. Alteration Work Program: Prepare a written plan for Project, including protection of 

surrounding materials during operations. Include dust and noise control, means of egress, 

debris-hauling routes, and temporary protective barriers. 

E. Fire-Prevention Plan: Prepare a written plan for preventing fires during the Work, including 

placement of fire-control devices during each phase or process. 

F. Safety and Health Standard: Comply with ANSI/ASSE A10.6. 
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G. Salvaged Materials: Clean loose dirt and debris from salvaged items; crate and cushion items 

against damage during handling; and label contents of containers. Store and transport items to 

Owner's designated storage area. 

H. Salvaged Materials for Reinstallation: Repair and clean items for reuse and reinstall items in 

locations indicated. 

I. Discrepancies: Notify Architect of discrepancies between existing conditions and Drawings 

before proceeding with removal and dismantling work. 

PART 2 - PRODUCTS - (Not Used) 

PART 3 - EXECUTION 

3.1 PROTECTION 

A. Protect persons, motor vehicles, surrounding surfaces of building, building site, plants, and 

surrounding buildings from harm resulting from alteration work or spillage. 

1. Provide temporary barricades, barriers, directional signage, and covers over walkways to 

protect and exclude the public from areas where alteration work is being performed. 

2. Erect temporary barriers to form and maintain fire-egress routes. 

3. Contain dust and debris generated by alteration work, and prevent it from reaching the 

public or adjacent surfaces. 

4. Provide shoring, bracing, and supports as necessary. Do not overload structural elements. 

5. Do not apply chemicals during winds of sufficient force to spread them to unprotected 

surfaces. 

6. Collect and dispose of runoff in a manner that prevents soil contamination, soil erosion, 

undermining of paving and foundations, damage to landscaping, or water penetration into 

building interior. 

B. Protect existing materials, including floors along hauling routes, with temporary protections and 

construction. 

1. Use covering materials and masking agents that will not stain or leave residue on 

surfaces. When no longer needed, promptly remove protective materials. 

C. Comply with each product manufacturer's written instructions for protections and precautions. 

D. Utility and Communications Services: Notify Owner; Architect; authorities having jurisdiction; 

and entities owning or controlling wires, conduits, pipes, and other services affected by 

alteration work before commencing operations. Disconnect and cap pipes and services as 

required by authorities having jurisdiction, and provide temporary services during interruptions 

to existing utilities. 

E. Existing Drains: Prior to the start of work in an area, verify that drainage system is functioning 

properly. Notify Architect immediately of inadequate drainage or blockage. Do not begin work 

until the drainage system is functioning properly. 
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1. Prevent solids or other debris from entering the drainage system. Clean out drains and 

drain lines that become sluggish or blocked from alteration work. 

3.2 PROTECTION FROM FIRE 

A. Comply with NFPA 241 requirements unless otherwise indicated. 

B. Fire Watch: When working with heat-generating equipment or combustible materials, station 

personnel to serve as a fire watch at each location where such work is performed. Fire-watch 

personnel shall have the authority to enforce fire safety. Station fire watch according to 

NFPA 51B and NFPA 241. 

C. Fire-Control Devices: Maintain fire extinguishers, fire blankets, and rag buckets for disposal of 

rags with combustible liquids. 

D. Sprinklers: Maintain sprinkler protection without interruption. While operations are performed 

close to sprinklers, shield them temporarily with guards and remove guards when nearby work 

is paused or completed. 

3.3 GENERAL ALTERATION WORK 

A. Record existing work before each procedure (preconstruction), and record progress during the 

work. Use digital preconstruction documentation photographs and/or video recordings. 

B. Perform surveys of Project site as the Work progresses to detect hazards resulting from 

alterations. 

C. Notify Architect of visible changes in the integrity of material or components, including cracks, 

movement, or distortion. 

1. Do not proceed with the work in question until directed by Architect. 

END OF SECTION 013516 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SECTION REQUIREMENTS 

A. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated. These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

B. Referenced Standards: If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements, comply with the most stringent requirement. 

Refer uncertainties to Architect for a decision. 

C. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 

the minimum. The actual installation may exceed the minimum within reasonable limits. 

Indicated numeric values are minimum or maximum, as appropriate, for the context of 

requirements. Refer uncertainties to Architect for a decision. 

D. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 

submit copy of written statement of responsibility sent to authorities having jurisdiction before 

starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 

designated seismic system quality-assurance plan prepared by Architect. 

2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-

resisting system quality-assurance plan prepared by Architect. 

E. Test and Inspection Reports: Prepare and submit certified written reports specified in other 

Sections. Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 
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F. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, notices, receipts for fee payments, and similar documents, 

established for compliance with standards and regulations bearing on performance of the Work. 

G. Professional Engineer Qualifications: A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated. 

H. Testing Agency Qualifications: An independent agency with the experience and capability to 

conduct testing and inspecting indicated; and where required by authorities having jurisdiction, 

that is acceptable to authorities. 

I. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

J. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 

duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor of irregularities or deficiencies in the Work observed 

during performance of its services. 

2. Do not release, revoke, alter, or increase requirements of the Contract Documents or 

approve or accept any portion of the Work. 

3. Do not perform any duties of Contractor. 

K. Associated Services: Cooperate with testing agencies and provide reasonable auxiliary services 

as requested. Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Security and protection for samples and for testing and inspecting equipment. 

L. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 

-control services with a minimum of delay and to avoid necessity of removing and replacing 

construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

B. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 GENERAL REQUIREMENTS 

A. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

B. Abbreviations and Acronyms: Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the following 

list. Names are subject to change and are believed to be accurate and up-to-date as of the date of 

the Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 

2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 

3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 

4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 

5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 

6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 

7. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 

8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 

9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 

10. AF&PA - American Forest & Paper Association; www.afandpa.org. 

11. AGA - American Gas Association; www.aga.org. 

12. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 

13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 

14. AI - Asphalt Institute; www.asphaltinstitute.org. 

15. AIA - American Institute of Architects (The); www.aia.org. 

16. AISC - American Institute of Steel Construction; www.aisc.org. 

17. AISI - American Iron and Steel Institute; www.steel.org. 

18. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 

19. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 

20. ANSI - American National Standards Institute; www.ansi.org. 

21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 

22. APA - APA - The Engineered Wood Association; www.apawood.org. 

23. APA - Architectural Precast Association; www.archprecast.org. 

24. API - American Petroleum Institute; www.api.org. 

25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 

26. ARI - American Refrigeration Institute; (See AHRI). 

27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 

28. ASCE - American Society of Civil Engineers; www.asce.org. 

29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 

30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
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31. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 

32. ASSE - American Society of Safety Engineers (The); www.asse.org. 

33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 

34. ASTM - ASTM International; (American Society for Testing and Materials 

International); www.astm.org. 

35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 

36. AWEA - American Wind Energy Association; www.awea.org. 

37. AWI - Architectural Woodwork Institute; www.awinet.org. 

38. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 

39. AWPA - American Wood Protection Association; (Formerly: American Wood-

Preservers' Association); www.awpa.com. 

40. AWS - American Welding Society; www.aws.org. 

41. AWWA - American Water Works Association; www.awwa.org. 

42. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 

43. BIA - Brick Industry Association (The); www.gobrick.com. 

44. BICSI - BICSI, Inc.; www.bicsi.org. 

45. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.com. 

46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 

47. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bwfbadminton.org. 

48. CDA - Copper Development Association; www.copper.org. 

49. CEA - Canadian Electricity Association; www.electricity.ca. 

50. CEA - Consumer Electronics Association; www.ce.org. 

51. CFFA - Chemical Fabrics & Film Association, Inc.; www.chemicalfabricsandfilm.com. 

52. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 

53. CGA - Compressed Gas Association; www.cganet.com. 

54. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 

55. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 

56. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 

57. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 

58. CPA - Composite Panel Association; www.pbmdf.com. 

59. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 

60. CRRC - Cool Roof Rating Council; www.coolroofs.org. 

61. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 

62. CSA - Canadian Standards Association; www.csa.ca. 

63. CSA - CSA International; (Formerly: IAS - International Approval Services); www.csa-

international.org. 

64. CSI - Construction Specifications Institute (The); www.csinet.org. 

65. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 

66. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 

67. CWC - Composite Wood Council; (See CPA). 

68. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 

69. DHI - Door and Hardware Institute; www.dhi.org. 

70. ECA - Electronic Components Association; (See ECIA). 

71. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 

72. ECIA ? Electronic Components Industry Association; www.eciaonline.org 

73. EIA - Electronic Industries Alliance; (See TIA). 

74. EIMA - EIFS Industry Members Association; www.eima.com. 
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75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 

76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 

77. ESTA - Entertainment Services and Technology Association; (See PLASA). 

78. EVO - Efficiency Valuation Organization; www.evo-world.org. 

79. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 

80. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 

81. FM Approvals - FM Approvals LLC; www.fmglobal.com. 

82. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 

83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 

84. FSA - Fluid Sealing Association; www.fluidsealing.com. 

85. FSC - Forest Stewardship Council U.S.; www.fscus.org. 

86. GA - Gypsum Association; www.gypsum.org. 

87. GANA - Glass Association of North America; www.glasswebsite.com. 

88. GS - Green Seal; www.greenseal.org. 

89. HI - Hydraulic Institute; www.pumps.org. 

90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 

91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 

92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 

93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 

94. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 

95. IAS - International Accreditation Service; www.iasonline.org. 

96. IAS - International Approval Services; (See CSA). 

97. ICBO - International Conference of Building Officials; (See ICC). 

98. ICC - International Code Council; www.iccsafe.org. 

99. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 

100. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 

101. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 

102. IEC - International Electrotechnical Commission; www.iec.ch. 

103. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 

104. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 

105. IESNA - Illuminating Engineering Society of North America; (See IES). 

106. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 

107. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 

108. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 

109. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 

110. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 

111. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 

112. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 

113. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 

114. ISO - International Organization for Standardization; www.iso.org. 

115. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 

116. ITU - International Telecommunication Union; www.itu.int/home. 

117. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
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118. LMA - Laminating Materials Association; (See CPA). 

119. LPI - Lightning Protection Institute; www.lightning.org. 

120. MBMA - Metal Building Manufacturers Association; www.mbma.com. 

121. MCA - Metal Construction Association; www.metalconstruction.org. 

122. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 

123. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 

124. MHIA - Material Handling Industry of America; www.mhia.org. 

125. MIA - Marble Institute of America; www.marble-institute.com. 

126. MMPA - Moulding & Millwork Producers Association; (Formerly: Wood Moulding & 

Millwork Producers Association); www.wmmpa.com. 

127. MPI - Master Painters Institute; www.paintinfo.com. 

128. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 

129. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 

130. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 

131. NADCA - National Air Duct Cleaners Association; www.nadca.com. 

132. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 

133. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 

134. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 

135. NCMA - National Concrete Masonry Association; www.ncma.org. 

136. NEBB - National Environmental Balancing Bureau; www.nebb.org. 

137. NECA - National Electrical Contractors Association; www.necanet.org. 

138. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 

139. NEMA - National Electrical Manufacturers Association; www.nema.org. 

140. NETA - InterNational Electrical Testing Association; www.netaworld.org. 

141. NFHS - National Federation of State High School Associations; www.nfhs.org. 

142. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org. 

143. NFPA - NFPA International; (See NFPA). 

144. NFRC - National Fenestration Rating Council; www.nfrc.org. 

145. NHLA - National Hardwood Lumber Association; www.nhla.com. 

146. NLGA - National Lumber Grades Authority; www.nlga.org. 

147. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 

148. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 

149. NRCA - National Roofing Contractors Association; www.nrca.net. 

150. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 

151. NSF - NSF International; (National Sanitation Foundation International); www.nsf.org. 

152. NSPE - National Society of Professional Engineers; www.nspe.org. 

153. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 

154. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 

155. NWFA - National Wood Flooring Association; www.nwfa.org. 

156. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 

157. PDI - Plumbing & Drainage Institute; www.pdionline.org. 

158. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 

159. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 

160. RFCI - Resilient Floor Covering Institute; www.rfci.com. 

161. RIS - Redwood Inspection Service; www.redwoodinspection.com. 

162. SAE - SAE International; (Society of Automotive Engineers); www.sae.org. 

163. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
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164. SDI - Steel Deck Institute; www.sdi.org. 

165. SDI - Steel Door Institute; www.steeldoor.org. 

166. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com. 

167. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 

168. SIA - Security Industry Association; www.siaonline.org. 

169. SJI - Steel Joist Institute; www.steeljoist.org. 

170. SMA - Screen Manufacturers Association; www.smainfo.org. 

171. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 

172. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 

173. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 

174. SPIB - Southern Pine Inspection Bureau; www.spib.org. 

175. SPRI - Single Ply Roofing Industry; www.spri.org. 

176. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org. 

177. SSINA - Specialty Steel Industry of North America; www.ssina.com. 

178. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 

179. STI - Steel Tank Institute; www.steeltank.com. 

180. SWI - Steel Window Institute; www.steelwindows.com. 

181. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 

182. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 

183. TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America); 

www.tileusa.com. 

184. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 

185. TIA - Telecommunications Industry Association; (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 

www.tiaonline.org. 

186. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 

TIA). 

187. TMS - The Masonry Society; www.masonrysociety.org. 

188. TPI - Truss Plate Institute; www.tpinst.org. 

189. TPI - Turfgrass Producers International; www.turfgrasssod.org. 

190. TRI - Tile Roofing Institute; (Formerly: National Tile Roofing Manufacturing 

Association); www.tileroofing.org. 

191. UBC - Uniform Building Code; (See ICC). 

192. UL - Underwriters Laboratories Inc.; www.ul.com. 

193. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 

194. USAV - USA Volleyball; www.usavolleyball.org. 

195. USGBC - U.S. Green Building Council; www.usgbc.org. 

196. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 

197. WASTEC - Waste Equipment Technology Association; www.wastec.org. 

198. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 

199. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 

200. WDMA - Window & Door Manufacturers Association; www.wdma.com. 

201. WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California); 

www.wicnet.org. 

202. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA). 

203. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 

204. WWPA - Western Wood Products Association; www.wwpa.org. 
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C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of the entities in the following list. Names, 

are subject to change and are believed to be accurate and up-to-date as of the date of the 

Contract Documents. 

1. DIN - Deutsches Institut f?r Normung e.V.; www.din.de. 

2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 

3. ICC - International Code Council; www.iccsafe.org. 

4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SECTION REQUIREMENTS 

A. Use Charges: Installation and removal of and use charges for temporary facilities shall be 

included in the Contract Sum unless otherwise indicated. 

B. Water and Electric Power: Available from Owner's existing system without metering and 

without payment of use charges. Provide connections and extensions of services as required for 

construction operations. 

C. Erosion- and Sedimentation-Control Plan: Submit plan showing compliance with requirements 

of EPA Construction General Permit or authorities having jurisdiction, whichever is more 

stringent. 

D. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service. Install service to comply with NFPA 70. 

E. Accessible Temporary Egress: Comply with applicable provisions in ICC A117.1. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, galvanized-steel, 

chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel pipe posts and top 

and bottom rails. 

B. Wood Enclosure Fence: Plywood, 6 feet (1.8 m) high, framed with four 2-by-4-inch (50-by-

100-mm) rails, with preservative-treated wood posts spaced not more than 8 feet (2.4 m) apart. 

2.2 TEMPORARY FACILITIES 

A. Provide field offices, storage and fabrication sheds, and other support facilities as necessary for 

construction operations. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 
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B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 

self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 

units is prohibited. 

2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing agency 

acceptable to authorities having jurisdiction, and marked for intended use. 

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 

temporary use during construction, provide filter with MERV of eight (8) at each return-

air grille in system and remove at end of construction. 

PART 3 - EXECUTION 

3.1 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 

B. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking-water fixtures. 

Comply with regulations and health codes for type, number, location, operation, and 

maintenance of fixtures and facilities. 

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as facilities are 

cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, 

restore these facilities to condition existing before initial use. 

C. Heating and Cooling: Provide temporary heating and cooling required for curing or drying of 

completed installations or for protecting installed construction from adverse effects of low 

temperatures or high humidity. Select equipment that will not have a harmful effect on 

completed installations or elements being installed. 

D. Provide temporary lighting with local switching that provides adequate illumination for 

construction operations, observations, inspections, and traffic conditions. 

3.2 SUPPORT FACILITIES INSTALLATION 

A. Install project identification and other signs in locations indicated to inform the public and 

persons seeking entrance to Project. 

B. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 

from construction operations. Comply with requirements of authorities having jurisdiction. 
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3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Provide protection, operate temporary facilities, and conduct construction as required to comply 

with environmental regulations and that minimize possible air, waterway, and subsoil 

contamination or pollution or other undesirable effects. 

B. Provide measures to prevent soil erosion and discharge of soil-bearing water runoff and 

airborne dust to undisturbed areas and to adjacent properties and walkways. 

C. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line 

of trees to protect vegetation from damage from construction operations. Protect tree root 

systems from damage, flooding, and erosion. 

D. Pest Control: Engage pest-control service to recommend practices to minimize attraction and 

harboring of rodents, roaches, and other pests and to perform extermination and control 

procedures at regular intervals so Project will be free of pests and their residues at Substantial 

Completion. Perform control operations lawfully, using environmentally safe materials. 

E. Furnish and install site enclosure fence in a manner that will prevent people and animals from 

easily entering site except by entrance gates. 

F. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

G. Provide temporary enclosures for protection of construction, in progress and completed, from 

exposure, foul weather, other construction operations, and similar activities. Provide temporary 

weathertight enclosure for building exterior. 

H. Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and to separate 

areas occupied by Owner from fumes and noise. 

I. Install and maintain temporary fire-protection facilities. Comply with NFPA 241. 

3.4 MOISTURE AND MOLD CONTROL 

A. Before installation of weather barriers, protect materials from water damage and keep porous 

and organic materials from coming into prolonged contact with concrete. 

1. Protect stored and installed material from flowing or standing water. 

2. Remove standing water from decks. 

3. Keep deck openings covered or dammed. 

B. After installation of weather barriers but before full enclosure and conditioning of building, 

protect as follows: 

1. Do not load or install drywall or porous materials into partially enclosed building. 

2. Discard water-damaged material. 

3. Do not install material that is wet. 

4. Discard, replace, or clean stored or installed material that begins to grow mold. 
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TEMPORARY FACILITIES AND CONTROLS 015000 - 4 

5. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses. 

B. Remove each temporary facility when need for its service has ended, when it has been replaced 

by authorized use of a permanent facility, or no later than Substantial Completion. 

C. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period. 

END OF SECTION 015000 
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PRODUCT REQUIREMENTS 016000 - 1 

SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SECTION REQUIREMENTS 

A. The term "product" includes the terms "material," "equipment," "system," and terms of similar 

intent. 

B. Comparable Product Requests: Submit request for consideration of each comparable product. 

Identify product or fabrication or installation method to be replaced. 

1. Show compliance with requirements for comparable product requests. 

2. Architect will review the proposed product and notify Contractor of its acceptance or 

rejection. 

C. Basis-of-Design Product Specification Submittal: Show compliance with requirements. 

D. Compatibility of Options: If Contractor is given option of selecting between two or more 

products, select product compatible with products previously selected. 

E. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft. Comply with manufacturer's written instructions. 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Deliver products to Project site in manufacturer's original sealed container or packaging, 

complete with labels and instructions for handling, storing, unpacking, protecting, and 

installing. 

3. Inspect products on delivery to ensure compliance with the Contract Documents and to 

ensure that products are undamaged and properly protected. 

4. Store materials in a manner that will not endanger Project structure. 

5. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

F. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. Provide products that comply with the Contract Documents, are undamaged, and, unless 

otherwise indicated, are new at the time of installation. 
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1. Provide products complete with accessories, trim, finish, and other devices and 

components needed for a complete installation and the intended use and effect. 

2. Where products are accompanied by the term "as selected," Architect will make 

selection. 

3. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 

B. Where the following headings are used to list products or manufacturers, the Contractor's 

options for product selection are as follows: 

1. Products: 

a. Where requirements include "one of the following," provide one of the products 

listed that complies with requirements. 

b. Where requirements do not include "one of the following," provide one of the 

products listed that complies with requirements or a comparable product. 

2. Manufacturers: 

a. Where requirements include "one of the following," provide a product that 

complies with requirements by one of the listed manufacturers. 

b. Where requirements do not include "one of the following," provide a product that 

complies with requirements by one of the listed manufacturers or another 

manufacturer. 

3. Basis-of-Design Product: Provide the product named, or indicated on the Drawings, or a 

comparable product by one of the listed manufacturers. 

C. Where Specifications require "match Architect's sample," provide a product that complies with 

requirements and matches Architect's sample. Architect's decision will be final on whether a 

proposed product matches. 

D. Where Specifications include the phrase "as selected by Architect from manufacturer's full 

range" or similar phrase, select a product that complies with requirements. Architect will select 

color, gloss, pattern, density, or texture from manufacturer's product line that includes both 

standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Architect will consider Contractor's request for comparable product when the following 

conditions are satisfied: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 

that it is consistent with the Contract Documents and will produce the indicated results, 

and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications. 

3. List of similar installations for completed projects, if requested. 

4. Samples, if requested. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017000 - EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1 - GENERAL 

1.1 EXECUTION REQUIREMENTS 

A. Cutting and Patching: 

1. Structural Elements: When cutting and patching structural elements, notify Architect of 

locations and details of cutting and await directions from Architect before proceeding. 

Shore, brace, and support structural elements during cutting and patching. 

2. Operational Elements: Do not cut and patch operating elements and related components 

in a manner that results in reducing their capacity to perform as intended or that results in 

increased maintenance or decreased operational life or safety. 

3. Visual Elements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Do not cut and patch exposed construction in a manner 

that would, in Architect's opinion, reduce the building's aesthetic qualities. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 

recommendations and instructions for installation of products and equipment. 

1.2 CLOSEOUT SUBMITTALS 

A. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

B. Certified List of Incomplete Items: Final submittal at Final Completion. 

C. Operation and Maintenance Data: Submit one copy (1) of manual. 

D. PDF Electronic File: Assemble manual into a composite electronically indexed file. Submit on 

digital media. 

E. Record Drawings: Submit one (1) set of marked-up record prints. 

F. Record Digital Data Files: Submit data file and one (1) set of plots. 

G. Record Product Data: Submit one (1) copy of each submittal. 

1.3 SUBSTANTIAL COMPLETION PROCEDURES 

A. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, 

and reasons why the Work is not complete. 

B. Submittals Prior to Substantial Completion: Before requesting Substantial Completion 

inspection, complete the following: 
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1. Obtain and submit releases from authorities having jurisdiction permitting Owner 

unrestricted use of the Work and access to services and utilities. Include occupancy 

permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other sections, including project record 

documents, operation and maintenance manuals, property surveys, similar final record 

information, warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 

3. Submit maintenance material submittals specified in other sections, including tools, spare 

parts, extra materials, and similar items, and deliver to location designated by Architect. 

4. Submit test/adjust/balance records. 

5. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Before requesting Substantial Completion 

inspection, complete the following: 

1. Advise Owner of pending insurance changeover requirements. 

2. Make final changeover of permanent locks and deliver keys to Owner. 

3. Complete startup and testing of systems and equipment. 

4. Perform preventive maintenance on equipment used prior to Substantial Completion. 

5. Advise Owner of changeover in heat and other utilities. 

6. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 

7. Remove temporary facilities and controls. 

8. Complete final cleaning requirements, including touchup painting. 

9. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of 

request, Architect will proceed with inspection or advise Contractor of unfulfilled requirements. 

Architect will prepare the Certificate of Substantial Completion after inspection or will advise 

Contractor of items that must be completed or corrected before certificate will be issued. 

1.4 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting inspection for determining final 

completion, complete the following: 

1. Submit a final Application for Payment. 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect. Certified copy of 

the list shall state that each item has been completed or otherwise resolved. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Submit a written request for final inspection for acceptance. On receipt of request, Architect 

will either proceed with inspection or notify Contractor of unfulfilled requirements. Architect 

will prepare final Certificate for Payment after inspection or will advise Contractor of items that 

must be completed or corrected before certificate will be issued. 
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1. Reinspection: Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 

possible. 

B. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 

to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 

applicable, use products that comply with the California Code of Regulations maximum 

allowable VOC levels. 

2.2 OPERATION AND MAINTENANCE DOCUMENTATION 

A. Directory: Prepare a single, comprehensive directory of emergency, operation, and maintenance 

data and materials, listing items and their location to facilitate ready access to desired 

information. 

B. Organization: Unless otherwise indicated, organize manual into separate sections for each 

system and subsystem, and separate sections for each piece of equipment not part of a system. 

C. Organize data into three-ring binders with identification on front and spine of each binder, and 

envelopes for folded drawings. Include the following: 

1. Manufacturer's operation and maintenance documentation. 

2. Maintenance and service schedules. 

3. Maintenance service contracts. Include name and telephone number of service agent. 

4. Emergency instructions. 

5. Spare parts list and local sources of maintenance materials. 

6. Wiring diagrams. 

7. Copies of warranties. Include procedures to follow and required notifications for 

warranty claims 

2.3 RECORD DRAWINGS 

A. Record Prints: Maintain a set of prints of the Contract Drawings and Shop Drawings, 

incorporating new and revised drawings as modifications are issued. Mark to show actual 

installation where installation varies from that shown originally. Accurately record information 

in an acceptable drawing technique. 
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1. Identify and date each record Drawing; include the designation "PROJECT RECORD 

DRAWING" in a prominent location. 

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 

Completion, review marked-up record prints with Architect. When authorized, prepare a full set 

of corrected digital data files of the Contract Drawings. 

1. Format: Annotated PDF electronic file. 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Existing Conditions: The existence and location of underground and other utilities and 

construction indicated as existing are not guaranteed. Before beginning sitework, investigate 

and verify the existence and location of underground utilities, mechanical and electrical 

systems, and other construction affecting the Work. 

B. Before proceeding with each component of the Work, examine substrates, areas, and conditions, 

with Installer or Applicator present where indicated, for compliance with requirements for 

installation tolerances and other conditions affecting performance. 

1. Verify compatibility with and suitability of substrates. 

2. Examine roughing-in for mechanical and electrical systems. 

3. Examine walls, floors, and roofs for suitable conditions. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

D. Take field measurements as required to fit the Work properly. Where portions of the Work are 

indicated to fit to other construction, verify dimensions of other construction by field 

measurements before fabrication. 

E. Verify space requirements and dimensions of items shown diagrammatically on Drawings. 

F. Surface and Substrate Preparation: Comply with manufacturer's written recommendations for 

preparation of substrates to receive subsequent work. 

3.2 CONSTRUCTION LAYOUT AND FIELD ENGINEERING 

A. Before proceeding to lay out the Work, verify layout information shown on Drawings, in 

relation to the property survey and existing benchmarks. 

3.3 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and elevation, as 

indicated. 

1. Make vertical work plumb and make horizontal work level. 



DISTRICT WIDE WIRELESS ACCESS       SEQUIM SCHOOL DISTRICT NO. 323       JUNE 21, 2023 

POINT, CLOCK & INTERCOM CABLING  ADDENDUM 3 – JULY 5, 2023 

 

EXECUTION AND CLOSEOUT REQUIREMENTS 017000 - 5 

2. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

3. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 

90 inches (2300 mm) in unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations. 

C. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

D. Templates: Obtain and distribute to the parties involved templates for work specified to be 

factory prepared and field installed. 

E. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 

and number to securely anchor each component in place. Where size and type of attachments 

are not indicated, verify size and type required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 

heights directed by Architect. 

F. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

G. Use products, cleaners, and installation materials that are not considered hazardous. 

3.4 CUTTING AND PATCHING 

A. Provide temporary support of work to be cut. 

B. Protection: Protect in-place construction during cutting and patching to prevent damage. 

Provide protection from adverse weather conditions for portions of Project that might be 

exposed during cutting and patching operations. 

C. Where existing services/systems are required to be removed, relocated, or abandoned, bypass 

such services/systems before cutting to prevent interruption to occupied areas. 

D. Cutting: Cut in-place construction using methods least likely to damage elements retained or 

adjoining construction. 

1. Cut holes and slots neatly to minimum size required, and with minimum disturbance of 

adjacent surfaces. Temporarily cover openings when not in use. 

E. Patch with durable seams that are as invisible as possible. Provide materials and comply with 

installation requirements specified in other Sections. 

1. Restore exposed finishes of patched areas and extend finish restoration into adjoining 

construction in a manner that will minimize evidence of patching and refinishing. 

2. Where walls or partitions that are removed extend one finished area into another, patch 

and repair floor and wall surfaces in the new space. Provide an even surface of uniform 

finish, color, texture, and appearance. 
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3. Where patching occurs in a painted surface, prepare substrate and apply primer and 

intermediate paint coats appropriate for substrate over the patch, and apply final paint 

coat over entire unbroken surface containing the patch. Provide additional coats until 

patch blends with adjacent surfaces. 

3.5 CLEANING 

A. Clean Project site and work areas daily, including common areas. Dispose of materials lawfully. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

3. Remove debris from concealed spaces before enclosing the space. 

B. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion: 

1. Clean Project site, yard, and grounds, in areas disturbed by construction activities. Sweep 

paved areas; remove stains, spills, and foreign deposits. Rake grounds that are neither 

planted nor paved to a smooth, even-textured surface. 

2. Sweep paved areas broom clean. Remove spills, stains, and other foreign deposits. 

3. Remove labels that are not permanent. 

4. Clean transparent materials, including mirrors. Remove excess glazing compounds. 

5. Clean exposed finishes to a dust-free condition, free of stains, films, and foreign 

substances. Sweep concrete floors broom clean. 

6. Vacuum carpeted surfaces and wax resilient flooring. 

7. Wipe surfaces of mechanical and electrical equipment. Remove excess lubrication and 

foreign substances. Clean plumbing fixtures. Clean light fixtures, lamps, globes, and 

reflectors. 

8. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of 

diffusers, registers, and grills. 

3.6 OPERATION AND MAINTENANCE MANUAL PREPARATION 

A. Operation and Maintenance Manuals: Assemble a complete set of operation and maintenance 

data indicating operation and maintenance of each system, subsystem, and piece of equipment 

not part of a system. 

B. Manufacturers' Data: Where manuals contain manufacturers' standard printed data, include only 

sheets pertinent to product or component installed. Mark each sheet to identify each product or 

component incorporated into the Work. If data include more than one item in a tabular format, 

identify each item using appropriate references from the Contract Documents. Identify data 

applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are unavailable and 

where the information is necessary for proper operation and maintenance of equipment or 

systems. 
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C. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams. 

3.7 DEMONSTRATION AND TRAINING 

A. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 

systems, subsystems, and equipment not part of a system. Include a detailed review of the 

following: 

1. Include instruction for basis of system design and operational requirements, review of 

documentation, emergency procedures, operations, adjustments, troubleshooting, 

maintenance, and repairs. 

END OF SECTION 017000 







 

Federal Way 

505 S 336th St, Ste 630 

Federal Way, WA 98003 

 

 
wenahagroup.com 

PRE-BID MEETING NOTES 

Date:  June 29, 2023 

Title:  Bid 2023-02-2011 Pre-Bid Walk Notes and Clarifications 

Location: Site Walk, Sequim School District, Sequim, WA.  

         

These are notes and comments as a follow up or identified at the July 28 and 29, 2023 Pre-Bid walks.  

1. Sign in sheets attached 

 

2. Additional Drawings forthcoming 

a. Addendum 2 and 3 will be issued the week of July 3rd. These will include updated 

drawings and additional information.  

3. As-Built Clarifications 

a. Auditorium 

i. It is assumed that existing conduit from electrical room to plenum space above 

ceilings can be re-used.  

b. District Offices 

i. IDF is on a mezzanine level on the first floor.  

ii. Cabling to be run to the second floor is to be run up existing penetrations in the 

main hallway. No new penetrations are allowed without approval.  

4. Bidding Clarifications 

a. It is not mandatory to submit bids for all eight (8) bid forms.  

b. Each Bid form is an independent bid for review. 

c. Projects are intended to start concurrently for schedule consideration. No extension of 

schedule will be provided to accommodate projects being run in sequentially.  

d. Bid bonds are required for each bid form.  

e. Evening, weekend, and holiday work are allowed at the discretion of the bidder to 

complete projects per schedule. This should be accounted for in bid.  

f. All cabling should be tested prior to turnover to the district.  
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WALL MOUNTED DATA DEVICE. MOUNT AT 18" AFF UNLESS OTHERWISE 
NOTED. NUMBER INDICATES QUANTITY OF PORTS.

CEILING MOUNTED DATA DEVICE. COORDINATE WITH ARCHITECTURAL 
CEILING PLANS FOR MOUNTING HEIGHTS UNLESS OTHERWISE NOTED. 
NUMBER INDICATES QUANTITY OF PORTS.

WIRELESS ACCESS POINT LOCATION. PROVIDE CABLING IN THE QUANTITY 
INDICATED WITH 10'-0" SERVICE LOOP IN ACCESSIBLE CEILING SPACE.

VIDEO PROJECTOR LOCATION. PROVIDE CABLING IN THE QUANTITY 
INDICATED WITH 10'-0" SERVICE LOOP IN ACCESSIBLE CEILING SPACE.

MUD RING TO ACCOMMODATE PASS THROUGH FOR AUDIOVISUAL 
CABLING. MOUNT AT 18" AFF UNLESS OTHERWISE NOTED. NUMBER 
INDICATES NUMBER OF GANG SPACES.

DATA DEVICE MOUNTED IN FLOOR BOX. NUMBER INDICATES QUANTITY OF 
PORTS. FLOOR BOX PROVIDED BY ELECTRICAL CONTRACTOR. SEE 
ELECTRICAL DRAWINGS FOR ADDITIONAL INFORMATION.

DATA DEVICE MOUNTED IN POKE-THRU. NUMBER INDICATES QUANTITY 
OF PORTS. POKE-THRU PROVIDED BY ELECTRICAL CONTRACTOR. SEE 
ELECTRICAL DRAWINGS FOR ADDITIONAL INFORMATION.

FLOOR SURFACE MOUNTED DATA DEVICE. NUMBER INDICATES QUANTITY 
OF PORTS. 

DATA DEVICE MOUNTED POWER/COMM POLE. NUMBER INDICATES QUANTITY 
OF PORTS. POWER/COMM POLE PROVIDED BY ELECTRICAL CONTRACTOR. 
SEE ELECTRICAL DRAWINGS FOR ADDITIONAL INFORMATION.

3/4" FIRE RATED PLYWOOD BACKBOARD MOUNTED FROM 6" AFF TO 8'-6" 
AFF UNLESS OTHERWISE NOTED

CABLE TRAY - LADDER RUNWAY STYLE FOR HORIZONTAL CABLING IN 
ACCESSIBLE CEILING SPACES

CABLE TRAY - WIRE BASKET STYLE FOR HORIZONTAL CABLING IN 
ACCESSIBLE CEILING SPACES

EMT CONDUIT PATHWAY OR SLEEVE FOR HORIZONTAL PATHWAY. 
PROVIDE PLASTIC BUSHINGS ON EACH END. SIZE AS NOTED ON PLAN.

4" SELF-SEALING INTUMESCENT PATHWAY SLEEVES (EZ-PATH 44). 

EMT CONDUIT PATHWAY OR SLEEVE FOR VERTICAL PATHWAY. PROVIDE 
PLASTIC BUSHINGS ON EACH END. SIZE AS NOTED ON PLAN.

AP

VP
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1. SYSTEM CABLING PATHWAYS SHALL BE INSTALLED IN ACCORDANCE WITH THE MOST CURRENT VERSION OF 
TIA-569.

2. CABLE SUPPORTS SHALL NOT BE PLACED MORE THAT 5' APART.

3. CABLE "SAG" BETWEEN SUPPORTS SHALL NOT EXCEED 12".

4. CABLE LENGTHS SHALL NOT EXCEED 295' , INCLUDING PATCH CORD LENGTHS AT COMM ROOMS AND 
WORKSTATIONS. IF A CABLE LENGTH WILL EXCEED 295', INFORM THE  ICT ENGINEER IMMEDIATELY BEFORE 
INSTALLATION.

5. CABLE MINIMUM BEND RADIUS AND MAXIMUM PULLING TENSION SHALL NOT BE EXCEED. REFER TO 
MANUFACTURER'S REQUIREMENTS AND REFERENCE DOCUMENTS.

6. CABLES SHALL BE INSTALLED IN CONTINUOUS LENGTHS FROM ORIGIN TO DESTINATION (NO SPLICES).

7. CABLES SHALL BE INSTALLED ABOVE FIRE-SPRINKLER SYSTEMS AND SUPPORTED INDEPENDENTLY OF 
SPRINKLER PIPING OR ANY ANCILLARY EQUIPMENT OR HARDWARE. THE CABLE SYSTEM AND SUPPORT 
HARDWARE SHALL BE INSTALLED SO THAT IT DOES NOT OBSCURE ANY VALVES, FIRE ALARM CONDUIT, BOXES, 
OR OTHER CONTROLLED DEVICES.

8. CABLES SHALL NOT BE ATTACHED TO CEILING GRID OR LIGHTING FIXTURE WIRES. 

9. AT NO POINT SHALL CABLES REST ON ACOUSTIC CEILING GRIDS OR PANELS, OR BE ATTACHED TO ANY PORTION 
OF THE BUILDING MECHANICAL OR PIPING SYSTEMS. PROVIDE COMPLETE CABLE SUPPORT PATHWAYS 
CONSISTING OF CONDUIT, RACEWAY, LADDER RACK, CABLE TRAY, J-HOOKS OR BRIDAL RINGS.

10. ANY CABLE DAMAGED DURING INSTALLATION OR EXCEEDING RECOMMENDED INSTALLATION PARAMETERS 
SHALL BE REPLACED PRIOR TO FINAL ACCEPTANCE AT NO ADDITIONAL COST TO THE OWNER.

11. CABLES AND PATHWAYS SHALL BE CLEARLY LABELED IN ACCORDANCE WITH TIA-606-C.

12. PROVIDE "VELCRO" TYPE (HOOK AND LOOP) TIE WRAPS FOR BUNDLING / MANAGING HORIZONTAL AND 
BACKBONE CABLING. PLACE EVERY 5' FOR CABLE RUNS IN CEILING AND EVERY 18" AFTER ENTERING 
TELECOMMUNICATIONS ROOM. PLASTIC "ZIP-TIES" SHALL NOT BE PERMITTED WITHIN THE STRUCTURED 
CABLING SYSTEM.

13. HORIZONTAL UTP PAIR UNTWIST AT THE TERMINATION SHALL NOT EXCEED 0.5".

14. PROVIDE (1) 2" CONDUIT SLEEVE WITH INSULATED BUSHINGS FOR PENETRATION INTO OFFICES, EXAM ROOMS, 
ETC, AS REQUIRED TO FACILITATE CABLE ROUTING WHETHER SHOWN ON DRAWINGS OR NOT.

15. ALL PENETRATIONS MUST BE FIRE-STOPPED IN ACCORDANCE OF THE NFPA, NEC AND TO THE SATISFACTION OF 
THE AHJ.

16. ALL TELECOMMUNICATION ROOMS AND PATHWAYS SHALL ADHERE TO TIA-569-D.

17. ALL TELECOMMUNICATION BONDING AND GROUNDING SHALL ADHERE TO TIA-607-D.

18. NOT ALL PARTS SHOWN. ENSURE A COMPLETE WORKING INSTALLATION INCLUDING MISCELLANEOUS 
INSTALLATION MATERIALS, CONNECTORS, CONSUMABLES, AND APPURTENANCES.

19. PROVIDE NETWORK/TELEPHONY CABLES TO THE FOLLOWING LOCATIONS FROM THE NEAREST 
COMMUNICATIONS ROOM, UNLESS OTHERWISE NOTED:

A. ELEVATOR CONTROL PANELS/ENCLOSURES
B. BUILDING SYSTEM MANAGEMENT PANELS/ENCLOSURES
C. ENERGY SYSTEM MANAGEMENT PANELS/ENCLOSURES
D. FIRE ALARM CONTROL SYSTEM  PANELS/ENCLOSURES
E. ACCESS CONTROL SYSTEM PANELS/ENCLOSURES
F. TWO-WAY EMERGENCY COMMUNICATIONS SYSTEMS PANELS/ENCLOSURES
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TELECOMMUNICATION SHEET INDEX
 T0.00 TELECOMMUNICATIONS GENERAL NOTES AND LEGEND

  T3.01 ICT - GREYWOLF

   T3.02 ICT - SEQUIM GYM BUILDING

    T3.03 ICT - LEVEL 1 - SEQUIM HALLER BUILDING A

     T3.04 ICT - LEVEL 1 - SEQUIM HALLER BUILDING B

      T3.05 ICT - LEVEL 1 - SEQUIM HALLER BUILDING C

       T3.06 ICT - LEVEL 1 - SEQUIM HALLER OFFICE BUILDING

        T3.07 ICT - LEVEL 1 - SEQUIM HALLER WEST

         T3.08 ICT - LEVEL 1 - SEQUIM HALLER EAST

          T3.10 ICT - LEVEL 1 - SEQUIM HS BUILDING A

           T3.11 ICT - LEVEL 1 - SEQUIM HS BUILDING B

            T3.12 ICT - LEVEL 1 - SEQUIM HS BUILDING C

             T3.13 ICT - LEVEL 1 - SEQUIM HS BUILDING D

              T3.14 ICT - LEVEL 1 - SEQUIM HS BUILDING E

               T3.15 ICT - LEVEL 1 - SEQUIM HS BUILDING H

                T3.16 ICT - LEVEL 1 - SEQUIM HS CAFETERIA

                 T3.17 ICT - LEVEL 1 - SEQUIM HS PORTABLE 1

                  T3.18 ICT - LEVEL 1 - SEQUIM HS PORTABLE 2

                   T3.19 ICT - LEVEL 1 - SEQUIM HS AG SCIENCE PORTABLE 7

                    T3.23 ICT - LEVEL 1 - SEQUIM OPA OPA

                     T3.29 ICT - 1ST FLOOR BOARD ROOM PLAN

                      T3.30 ICT - 2ND FLOOR OPEN OFFICE PLAN

                       T3.31 ICT - LEVEL 1 - SEQUIM TRANSPORTATION DEPARTMENT

                        T3.32 ICT - SEQUIM CENTRAL KITCHEN

                         T3.33 ICT - SEQUIM MAINTENANCE BUILDING

                          T3.34 ICT - LEVEL 1 - SEQUIM MIDDLE SCHOOL
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Additional Scope of Work Clarifications: 

20. Conduit Sleeves between attic spaces and room ceiling spaces to be provided by contractor as needed. Size of sleeve to accommodate number of cables installed with 25% additional capacity. 

21. Install jacks at the end of Cat 6, future use service coils to allow testing. 

22. Re-use of existing hangers is allowable. If new hangers are installed, location in service areas to be coordinated with the owner. 

23. See supplemental Site Key Plans for full campus layouts. 
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1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.

N

1/16" = 1'-0"

Level 0 - Greywolf

NTS
2

Level 0 - Greywolf_IDF
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N

1/8" = 1'-0"

Level 0 - SEQUIM GYM BLDG

N

3" = 1'-0"

Level 0 - SEQUIM GYM BLDG

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN STORAGE ROOM. TERMINATE 
CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN STORAGE ROOM AS 
INDICATED. TERMINATE CABLES ON CAT6 PATCH PANELS.
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N

1/8" = 1'-0"

Level 0 - HALLER A

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN STORAGE ROOM 11A. 
TERMINATE CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN STORAGE ROOM 11A AS 
INDICATED. TERMINATE CABLES ON CAT6 PATCH PANELS.

NTS
2

Level 0 - HALLER A_IDF

TERMINATE CABLES IN NEW RACK ON 
CUSTOMER PROVIDED PATCH PANELS.
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N

1/8" = 1'-0"

Level 0 - HALLER B

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.

NTS
2

Level 0 - HALLER B_WEST
NTS

3
Level 0 - HALLER B_EAST
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N

1/8" = 1'-0"

Level 0 - HALLER C

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.

NTS
2

Level 0 - HALLER C_WEST
NTS

3
Level 0 - HALLER C_EAST
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N

1/8" = 1'-0"

Level 0 - HALLER OFFICE BLDG

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM.

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF'S AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.
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Level 0 - HALLER OFFICE BLDG_WEST
NTS
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N

1/8" = 1'-0"

Level 0 - HALLER WEST

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.

tvervalen
KWA_RCDD_SEAL.dwg

ChrisM
Typewritten Text
Project Bid 2023-02-2011 ADDENDUM 2 - JUNE 30, 2023

ChrisM
Typewritten Text
Bid Building ID# 2011-04



10E

9E

8E

7E

4E3E

4E

3E

5E

3E

AP

2 1

AP

2 1

AP

2 1

AP

2 1

AP

2 1

AP

2 1

2 2 2 2

2 2

2 2

2 2

2 2

2 2

2 2

2 2

2 2

IDF LOCATION

IDF LOCATION

IDF LOCATION

IDF LOCATION

Drawn:

Checked:

Date:

Contents:

Project:

# DESCRIPTION DATE

Sheet Number:

600 Stewart St.,  Ste. 1400
Seattle, Washington 98101

Tel    206.267.1700
Fax   206.267.1701

B
IM

 3
60

://
S

E
A

 B
78

-2
30

01
 S

eq
ui

m
 S

D
 L

V
 S

ys
te

m
s 

D
es

ig
n/

B
78

-2
30

01
 -

 S
eq

ui
m

 S
D

V
L 

S
ys

te
m

s 
D

es
ig

n 
M

E
P

.r
vt

6/
30

/2
02

3 
10

:5
0:

08
 A

M

         T3.08

ICT - LEVEL 1 -
SEQUIM HALLER
EAST

06/27/23

B78-23001

TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HALLER EAST

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.
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N

1/8" = 1'-0"

Level 0 - HS BLDG A

1. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

2. EXISTING WIRELESS ACCESS POINT RELOCATED. DISCONNECT AND REMOVE 
EXISTING CABLING BACK TO SOURCE. PROVIDE NEW CAT6A CABLE.

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE BEW CCAT6A CABLES TO IDF LOCATED IN ROOM A2. TERMINATE 
CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN ROOM A2 AS INDICATED. 
TERMINATE CABLES ON CAT6 PATCH PANELS.
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N

1/8" = 1'-0"

Level 0 - HS BLDG B

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN ROOM B-5. TERMINATE 
CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN ROOM B-5 AS INDICATED. 
TERMINATE CABLES ON CAT6 PATCH PANELS.
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2

Level 0 - HS BLDG B
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Level 0 - HS BLDG C

1. EXISTING WIRELESS ACCESS POINT RELOCATED TO OFFICE NEXT TO NORTH
ROOM NEXT TO STORAGE. DISCONNECT AND REMOVE EXISTING CABLING 
BACK TO SOURCE. 

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT6A
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CATS6A CABLES TO IDF LOCATED IN STORAGE ROOM AS 
INDICATED. TERMINATE CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN STORAGE ROOM AS 
INDICATED. TERMINATE CABLES ON CAT6 PATCH PANELS.
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Level 0 - HS BLDG C

tvervalen
KWA_RCDD_SEAL.dwg

ChrisM
Typewritten Text
Project Bid 2023-02-2011 ADDENDUM 2 - JUNE 30, 2023

ChrisM
Typewritten Text
Bid Building ID# 2011-01



2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

CORRIDOR

ROOM

STAFF LUNCH ROOM

STAFF BATHROOM

MEN'S BATHROOM

ROOM

NURSES OFFICE

OFFICE

OFFICE

OFFICE

OFFICE

WOMEN'S
BATHROOM

STAFF BATHROOM

CLOSET

DATA CENTER

OFFICE

OFFICE

STORAGE

RECEPTION

MECHANICAL

MEETING ROOM
OFFICE

BOOK ROOM

OFFICE

CLASSROOM

TOILET

RECEPTION

RISER ROOM

CORRIDOR

RECEPTION

OFFICE

1

1

2

1

2

2

AP

AP

AP

AP

AP

AP

             T3.13

3
Sim

3

3

3

3

3

3

3

3

3

3

3

3

3

3

CAREER CENTER

COMPUTER LAB
3

Drawn:

Checked:

Date:

Contents:

Project:

# DESCRIPTION DATE

Sheet Number:

600 Stewart St.,  Ste. 1400
Seattle, Washington 98101

Tel    206.267.1700
Fax   206.267.1701

B
IM

 3
60

://
S

E
A

 B
78

-2
30

01
 S

eq
ui

m
 S

D
 L

V
 S

ys
te

m
s 

D
es

ig
n/

B
78

-2
30

01
 -

 S
eq

ui
m

 S
D

V
L 

S
ys

te
m

s 
D

es
ig

n 
M

E
P

.r
vt

6/
30

/2
02

3 
10

:5
0:

10
 A

M

             T3.13

ICT - LEVEL 1 -
SEQUIM HS BUILDING
D

06/14/23

B78-23001

TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HS BLDG D
N

1/8" = 1'-0"

Level 1 - HS BLDG D

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN DATA CENTER ROOM. 
TERMINATE CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN DATA CENTER ROOM AS 
INDICATED. TERMINATE CABLES ON CAT6 PATCH PANELS.

NTS
3

Level 0 - HS BLDG D

TERMINATE CABLES IN NEW RACK ON 
CUSTOMER PROVIDED PATCH PANELS.
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N

1/8" = 1'-0"

Level 0 - HS BLDG E

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN ROOM E-3. TERMINATE 
CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN ROOM E-3 AS INDICATED. 
TERMINATE CABLES ON CAT6 PATCH PANELS.
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N
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Level 0 - HS BLDG H

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

4. EXISTING WIRELESS ACCESS POINT RELOCATED TO MRS. HOUSER 143. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. 

5. EXISTING WIRELESS ACCESS POINT RELOCATED FROM DR. D 135. PROVIDE 
AND INSTALL NEW CAT 6A CABLE BACK TO PATCH PANEL IN DATA ROOM.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN ROOM 126. TERMINATE 
CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN ROOM 126 AS INDICATED. 
TERMINATE CABLES ON CAT6 PATCH PANELS.

NTS
2

Level 0 - HS BLDG H
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TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HS CAFETERIA

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM. 

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN CUSTODIAN STORAGE ROOM. 
TERMINATE CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN CUSTODIAN STORAGE ROOM  
AS INDICATED. TERMINATE CABLES ON CAT6 PATCH PANELS.

NTS
2

Level 0 - HS CAFETERIA
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TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HS PORTABLE 1

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

6" = 1'-0"
2

Level 0 - HS PORTABLE 1

tvervalen
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SEQUIM HS
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06/14/23

B78-23001

TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HS PORTABLE 2

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF. TERMINATE CABLES ON CAT6A PATCH 
PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF. TERMINATE CABLES ON CAT6 PATCH 
PANELS.
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CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - HS AG SCIENCE PORTABLE 7

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #
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TV

AP

CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/8" = 1'-0"

Level 0 - OPA OPA

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF LOCATED IN OFFICE AS INDICATED. 
TERMINATE CABLES ON CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF LOCATED IN OFFICE AS INDICATED. 
TERMINATE CABLES ON CAT6 PATCH PANELS.

NTS
2

Level 0 - OPA OPA

tvervalen
KWA_RCDD_SEAL.dwg

ChrisM
Typewritten Text
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D. Olympic Peninsula Academy has Portable buildings not
shown. See supplemental Site Key Maps for locations. Unit
designs similar to Helen Haller as shown on sheet
T3.07 or T3.08. Provide Wireless Access for these units
accordingly. 
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TV
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DOCUMENTS
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SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

1/8" = 1'-0"
1

Level 1 - ADMIN BLDG

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #
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TV
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SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

1/8" = 1'-0"
1

Level 2 - ADMIN BLDG

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #
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KWA_RCDD_SEAL.dwg
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TV
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CONSTRUCTION

DOCUMENTS

SEQUIM SDVL
SYSTEMS
DESIGN
SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

3/32" = 1'-0"

SEQUIM TRANSPORTATION DEPARTMENT

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6A PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF AS INDICATED. TERMINATE CABLES ON 
CAT6 PATCH PANELS.
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TV
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SEQUIM SDVL
SYSTEMS
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SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/4" = 1'-0"

CENTRAL KITCHEN

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

FLAG NOTES #
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SEQUIM SCHOOL

DISTRICT NO. 323

SAZAN# B78-23001

N

1/4" = 1'-0"

MAINTENANCE BLDG

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.
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SEQUIM MIDDLE SCHOOL

SHEET NOTES
A. ALL EXISTING CABLES FOR WIRELESS ACCESS POINTS TO BE DEMOLISHED 

AND REMOVED BACK TO SOURCE AND REPLACED WITH NEW CAT 6A CABLES.

B. ROUTE NEW CAT6A CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6A 
PATCH PANELS.

C. ROUTE NEW CAT6 CABLES TO IDF CABINET. TERMINATE CABLES ON CAT6 
PATCH PANELS.

1. EXISTING WIRELESS ACCESS POINT TO REMAIN IN CURRENT LOCATION. 
DISCONNECT AND REMOVE EXISTING CABLING BACK TO SOURCE. PROVIDE 
AND INSTALL NEW CAT 6A CABLE.

2. PROVIDE NEW WIRELESS ACCESS POINT. PROVIDE AND INSTALL NEW CAT 6A 
CABLE TO TERMINATE IN PATCH PANEL IN DATA ROOM.

3. PROVIDE NEW CAT6 CABLES. COIL 20 FEET OF SLACK IN CEILING FOR FUTURE 
USE.

4. IDF LOCATED IN ATTIC SPACE.
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SECTION 27 10 00
STRUCTURED CABLING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Communications system design requirements.
B. Copper cable and terminations.
C. Communications outlets.
D. Communications grounding and bonding.
E. Communications identification.

1.02 REFERENCE STANDARDS
A. BICSI N1 - Installation Practices for Telecommunications and ICT Cabling and Related Cabling

Infrastructure, 1st Edition; 2019.
B. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
C. TIA-568 (SET) - Commercial Building Telecommunications Cabling Standard Set; 2020.
D. TIA-568.2 - Balanced Twisted-Pair Telecommunications Cabling and Components Standards;

2009c, with Addendum (2016).
E. TIA-569 - Telecommunications Pathways and Spaces; 2019e.
F. TIA-606 - Administration Standard for Telecommunications Infrastructure; 2021d.
G. TIA-607 - Generic Telecommunications Bonding and Grounding (Earthing) for Customer

Premises; 2019d.
H. UL 444 - Communications Cables; Current Edition, Including All Revisions.
I. UL 1863 - Communications-Circuit Accessories; Current Edition, Including All Revisions.

1.03 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the work with other trades to avoid placement of other utilities or obstructions
within the spaces dedicated for communications equipment.

1.04 SUBMITTALS
A. Product Data:   Provide manufacturer's standard catalog pages and data sheets for each

product.
B. Shop Drawings:  Show compliance with requirements on isometric schematic diagram of

network layout, showing cable routings, telecommunication closets, rack and enclosure layouts
and locations, service entrance, and grounding, prepared and approved by BICSI Registered
Communications Distribution Designer (RCDD).

C. Evidence of qualifications for installer.
D. Field Test Reports.

1.05 QUALITY ASSURANCE
A. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
B. Installer Qualifications:  A company having at least 3 years experience in the installation and

testing of the type of system specified, and:
1. Employing a BICSI Registered Communications Distribution Designer (RCDD).
2. Supervisors and installers factory certified by manufacturers of products to be installed.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Store products in manufacturer's unopened packaging until ready for installation.
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B. Keep stored products clean and dry.
1.07 WARRANTY

A. Correct defective Work within a 1 year period after Date of Substantial Completion.
PART 2  PRODUCTS
2.01 SYSTEM DESIGN

A. Provide a complete permanent system of cabling and pathways for voice and data
communications, including cables, conduits and wireways, pull wires, support structures,
enclosures and cabinets, and outlets.
1. Comply with TIA-568 (SET) (cabling) and TIA-569 (pathways) (commercial standards).
2. Provide fixed cables and pathways that comply with NFPA 70 and TIA-607 and are UL

listed or third party independent testing laboratory certified.
3. Provide connection devices that are rated for operation under conditions of 32 to 140

degrees F at relative humidity of 0 to 95 percent, noncondensing.
4. In this project, the term plenum is defined as return air spaces above ceilings, inside ducts,

under raised floors, and other air-handling spaces.
B. Main Distribution Frame (MDF):  Centrally located support structure for terminating horizontal

cables that extend to telecommunications outlets, functioning as point of presence to external
service provider.

C. Intermediate Distribution Frames (IDF):  Support structures for terminating horizontal cables
that extend to telecommunications outlets.
1. Locate intermediate distribution frames as indicated on the drawings.

D. Cabling to Outlets:  Specified horizontal cabling, wired in star topology to distribution frame
located at center hub of star; also referred to as "links".

2.02 COPPER CABLE AND TERMINATIONS
A. Manufacturers:

1. CommScope; ________:  www.commscope.com/#sle.
2. General Cable Technologies Corporation; ________:  www.generalcable.com/#sle.

B. Copper Horizontal Cable:
1. Description:  100 ohm, balanced twisted pair cable complying with TIA-568.2 and listed

and labeled as complying with UL 444.
2. Cable Type - Voice and Data:  TIA-568.2 Category 6A UTP (unshielded twisted pair); 23

AWG.
3. Cable Capacity:  4-pair.
4. Cable Applications:  Use listed NFPA 70 Type CMP plenum cable unless otherwise

indicated.
5. Cable Jacket Color -Data Cable:  Blue.
6. Product(s):

a. CommScope; Uniprise Twisted Pair Cables; CS44 Series Category 6A U/UTP Cable: 
www.commscope.com/#sle.

b. General Cable Technologies Corporation; GenSPEED Cables: 
www.generalcable.com/#sle.

C. Copper Cable Terminations:  Insulation displacement connection (IDC) type using appropriate
tool; use screw connections only where specifically indicated.

D. Jacks and Connectors: Modular RJ-45, non-keyed, terminated with 110-style insulation
displacement connectors (IDC); high impact thermoplastic housing; suitable for and complying
with same standard as specified horizontal cable; UL 1863 listed.
1. Performance:  500 mating cycles.
2. Voice and Data Jacks:  8-position modular jack, color-coded for both T568A and T568B

wiring configurations.
3. Product(s):
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a. CommScope; Uniprise RJ45 Jacks; Ultra 10 UNJ10G Series Category 6A U/UTP
Modular Jacks:  www.commscope.com/#sle.

2.03 COMMUNICATIONS OUTLETS
A. Manufacturers:

1. CommScope; ________:  www.commscope.com/#sle.
2.04 GROUNDING AND BONDING COMPONENTS

A. Comply with TIA-607.
2.05 IDENTIFICATION PRODUCTS

A. Comply with TIA-606.
2.06 SOURCE QUALITY CONTROL

A. Factory test cables according to TIA-568 (SET).
PART 3  EXECUTION
3.01 INSTALLATION - GENERAL

A. Comply with latest editions and addenda of TIA-568 (SET) (cabling), TIA-569 (pathways),
TIA-607 (grounding and bonding), BICSI N1, NFPA 70, and SYSTEM DESIGN as specified in
PART 2.

B. Comply with Communication Service Provider requirements.
C. Grounding and Bonding:  Perform in accordance with TIA-607 and NFPA 70.

3.02 INSTALLATION OF EQUIPMENT AND CABLING
A. Cabling:  

1. Do not bend cable at radius less than manufacturer's recommended bend radius; for
unshielded twisted pair use bend radius of not less than 4 times cable diameter.

2. Do not over-cinch or crush cables.
3. Do not exceed manufacturer's recommended cable pull tension.
4. When installing in conduit, use only lubricants approved by cable manufacturer and do not

chafe or damage outer jacket.
B. Service Loops (Slack or Excess Length):  Provide the following minimum extra length of cable,

looped neatly:
1. At Distribution Frames:  120 inches.
2. At Outlets - Copper:  12 inches.

C. Copper Cabling:
1. Category 5e and Above:  Maintain cable geometry; do not untwist more than 1/2 inch from

point of termination.
2. For 4-pair cables in conduit, do not exceed 25 pounds pull tension.
3. Use T568B wiring configuration.

D. Identification:
1. Use wire and cable markers to identify cables at each end.
2. Use manufacturer-furnished label inserts, identification labels, or engraved wallplate to

identify each jack at communications outlets with unique identifier.
3.03 FIELD QUALITY CONTROL

A. Comply with inspection and testing requirements of specified installation standards.
B. Visual Inspection:

1. Inspect cable jackets for certification markings.
2. Inspect cable terminations for color coded labels of proper type.
3. Inspect outlet plates and patch panels for complete labels.

C. Testing - Copper Cabling and Associated Equipment:
1. Category 5e and Above Links:  Perform tests for wire map, length, attenuation, NEXT, and

propagation delay.
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D. Final Testing:  After all work is complete, including installation of telecommunications outlets,
and telephone dial tone service is active, test each voice jack for dial tone.

END OF SECTION
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